

RITES Ltd. - RPO-NAGPUR

POSITION OF TENDERS - As on 1st SEPTEMBER - 2016

SL No	Proj Code	Client (Full Name)	Name of work	Tender No.	Tender Document approved on	Cost of work (Rs)	Tender invited on	Tender opened on	Briefing Note Vetted on	Tender Committee Convenor	Status of Technical/ Financial Bid
1	6150	NTPC Khargone	DPR & Detail Engineering, Project Management and Construction of Railway Siding including associated electrical and S&T system for NTPC-Khargone –Geotechnical Investigation work- Package I - Ch. 0.00 To Ch. 11.500 & Y-Section - regarding.	OPEN TENDER No. RITES/ GGM/ NGP/ T-01-2016 DT:- 28.01.2016	25/02/2016	14,35,980/-	26.02.2016	10.03.2016	21.03.2016	S.B. Choudari SDGM ©-III	LOA ISSUED on 18.05.2016 & Agmt. Executed.
2	6150	NTPC Khargone	DPR & Detail Engineering, Project Management and Construction of Railway Siding including associated electrical and S&T system for NTPC-Khargone –Geotechnical Investigation work- Package I - Ch. 11501 To Ch. 28000 -regarding.	OPEN TENDER No. RITES/ GGM/ NGP/ T-02-2016 DT:- 28.01.2016	25/02/2016	17,32,786/-	26.02.2016	10.03.2016	21.03.2016	S.B. Choudari SDGM ©-III	LOA ISSUED on 18.05.2016 & Agmt. Executed.
3	6150	NTPC Khargone	DPR & Detail Engineering, Project Management and Construction of Railway Siding including associated electrical and S&T system for NTPC-Khargone –Geotechnical Investigation work- Package I - Ch. 28000 To Ch. 37244-regarding.	OPEN TENDER No. RITES/ GGM/ NGP/ T-03-2016 DT:- 28.01.2016	25/02/2016	14,10,075/-	26.02.2016	10.03.2016	21.03.2016	S.B. Choudari SDGM ©-III	LOA ISSUED on 18.05.2016 & Agmt. Executed.

SL No	Proj Code	Client (Full Name)	Name of work	Tender No.	Tender Document approved on	Cost of work (Rs)	Tender invited on	Tender opened on	Briefing Note Vetted on	Tender Committee Convener	Status of Technical/ Financial Bid
4	6144	PWD Raipur	Proposed Construction of Road Over Bridge for Traffic Facility by PWD Dept. Raipur (State Govt. C.G) in line of L-xing No. 424 B (Gondwana Gate) between URK-SZB BYE pass line at Km. 827-28B 30B (827.918) at Raipur.	OPEN TENDER No. RITES/ GGM/NGP/ PWD Gondwana Gate/ T-04-2016 , DATED 07.03.2016	14.03.2016	26,42,27,725/-	15.03.2016	e-Tender opened on 18.04.2016	06.05.2016	Shri. S.K.Kapoor GM/ C	LOA ISSUED on 16.08.2016. Agmt. To be executed.
5	6142	PDPC Chourai	Construction of Proposed canal crossing (03 No.) RCC Box at Railway, Km, 1197/3-4, Km 1220/7-8 and 1232/2-3 on Nainpur-Chhindawara section (NG) by Cast in situ method. Of Pench Diversion Project Canal Division, Chourai, Dist. Chhindwara on Nainpur - Chhindwara section (N.G.)	OPEN TENDER No. RITES/GGM /NGP/ Nainpur-Chhindwara/ T-05-2016 dated 16.03.2016	18.03.2016	4,17,59,969/-	23.03.2016	02.06.2016	15.06.2016	Shri. D.K.Sarkar, AGM/C	Tender Discharged.
6	6085	NTPC Mouda	Construction of Balance (Left over) work of ROB including approaches filling, and Concrete work etc. (except Composite Girder portion) for proposed Rly. siding of NTPC Mouda, Dist Nagpur (M.S.). [with RISK & COST tender]	OPEN TENDER No. RITES/ GGM/ NGP/ ROB Approaches Br.No. 12/ T-06-2016 dated 08.08.2016	10.08.2016	7,21,83,832/-	11.08.2016	29.08.2016	—	Shri D.K. Sarkar, AGM/C	Briefing Note preparation is in progress
7	6150	NTPC Khargone	Construction of Earthwork, ROB along with Approaches, Supply of Ballast, P.Way materials, P.Way and allied linking works for private Railway siding works at Inplant yard of NTPC / KHARGONE STPP(M.P).	OPEN TENDER No. RITES/ GGM/ NGP/ NTPC-Khargone/ PKG-II/ T-07-2016 / dated 24/06/2016.	07.06.2016	36,82,93,069/-	01.07.2016	29.07.2016	10.08.2016	Shri. S.K.Kapoor GM/ C	TC Meeting to be held on 02/ 09/ 2016.

SL No	Proj Code	Client (Full Name)	Name of work	Tender No.	Tender Document approved on	Cost of work (Rs)	Tender invited on	Tender opened on	Briefing Note Vetted on	Tender Committee Convener	Status of Technical/ Financial Bid
8	6142	PDPC Chourai	Construction of Proposed canal crossing (03 No.) RCC Box at Railway, Km, 1197/3-4, Km 1220/7-8 and 1232/2-3 on Nainpur-Chhindawara section (NG) by Cast in situ method. Of Pench Diversion Project Canal Division, Chourai, Dist. Chhindwara on Nainpur - Chhindwara section (N.G.)	OPEN TENDER No. RITES/GGM/NGP/ Nainpur-Chhindwara/ T-08-2016 dated 23.06.2016	28.06.2016	4,17,59,969/-	30.06.2016	20.07.2016	10.08.2016	Shri D.K. Sarkar, AGM/C	TC Meeting will be held on 02/ 09/ 2016.
9	—	Rites Ltd	Hiring of AC Vehicle (TOYOTA INNOVA) with yellow Number Plate on Daily basis for GGM (P), RITES Ltd., Nagpur.	Limited Tender No. RITES/ GGM/ PO/ NGP/ Innova Vehicle/ T-09-2016 , Dated 05/07/2016	08.07.2016	6,75,000/-	11.07.2016	21.07.2016	02.08.2016	Shri. S.B. Choudhari, SDGM/C	LoA issued on 09/08/2016. Agmt. To be executed
10	6104	MPPGCL	Installation of Rail Transportation System at Ghoradongri Yard for Extension Unit No. 10 & 11 (2 x 250 MW) at STPS, MPPGCL, Ghoradongri (Additional work + Balance work including Loop Line & Engine Siding Line Renovation)	OPEN TENDER No. RITES/GGM NGP/ GHORA DONGRI/ T-10-2016 dated 04/07/2016	20.07.2016	4,10,40,632/-	02.08.2016	19.08.2016	—	Shri D.K. Sarkar, AGM/C	Briefing Note under Approval. TC meeting will be held on 07.09.2016
11	6105	MPPGCL	INSTALLATION OF RAIL TRANSPORTATION SYSTEM AT SARNI YARD FOR EXTENSION UNIT NO. 10TH & 11TH (2X250 MW) AT STPS, MPPGCL, SARNI (BALANCE WORK+ADDITIONAL WORK)	OPEN TENDER No. RITES/GGM NGP/ SARNI YARD/ T-11-2016 dated 05/07/2016	29.07.2016	3,45,44,960/-	03.08.2016	22.08.2016	—	Shri D.K. Sarkar, AGM/C	Briefing Note to be prepared
12	—	Rites Ltd	Providing Security guards and Sweeper in office of Regional Project Office, RITES Ltd. at RITES Bhawan, Kadbi Chowk, Nagpur-440 014.	Limited Tender No. RITES/ GGM/ NGP/ T-12-2016 , Dt. 26.05.2015.	19.08.2016	8,36,874/-	22.08.2016	31.08.2016	—	—	Briefing Note to be prepared.

SL No	Proj Code	Client (Full Name)	Name of work	Tender No.	Tender Document approved on	Cost of work (Rs)	Tender invited on	Tender opened on	Briefing Note Vetted on	Tender Committee Convenor	Status of Technical/ Financial Bid
13	6085	Rites Ltd	Hiring of Vehicle for “NTPC-BG Railway Siding – Mouda site”.	LIMITED TENDER No. RITES/ GGM/ NGP/ MOUDA VEHICLE / T-13-2016 dt. 22.07.2016	22.07.2016	2,46,000/-	25.07.2016	08.08.2016	12.08.2016	Shri M.K. Jain, SDGM/ Mouda	LoA issued on 24.08.2016. Agmt to be executed.
14	6085	NTPC Mouda	OHE for Modification of Existing UP & Down Mainline overlaps under proposed RoR bridge at Km. 1101 near Chacher Station on Nagpur –Gondia Railway Line of Nagpur Division, SEC Rly	OPEN TENDER No. RITES/ GGM/ NGP/ OHE-RoR-Mouda/ T-14-2016 / dated 05/08/2016.	05.08.2016	32,81,191/-	08.08.2016	31.08.2016	—	—	Briefing Note under preparation.