

## RITES Ltd. - RPO-NAGPUR

### POSITION OF TENDERS - As on 1<sup>st</sup> SEPTEMBER - 2016

| SL No | Proj Code | Client (Full Name) | Name of work   | Tender No.  | Tender Document approved on | Cost of work (Rs) | Tender invited on | Tender opened on | Briefing Note Vetted on | Tender Committee Convenor   | Status of Technical/ Financial Bid         |
|-------|-----------|--------------------|--|---|-----------------------------|-------------------|-------------------|------------------|-------------------------|-----------------------------|--|
| 1     | 6150      | NTPC Khargone      | DPR & Detail Engineering, Project Management and Construction of Railway Siding including associated electrical and S&T system for NTPC-Khargone –Geotechnical Investigation work- Package I - Ch. 0.00 To Ch. 11.500 & Y-Section - regarding. | <b>OPEN TENDER</b> No. RITES/ GGM/ NGP/ T-01-2016 DT:- 28.01.2016 | 25/02/2016                  | 14,35,980/-       | 26.02.2016        | 10.03.2016       | 21.03.2016              | S.B. Choudari<br>SDGM ©-III | LOA ISSUED on 18.05.2016 & Agmt. Executed. |
| 2     | 6150      | NTPC Khargone      | DPR & Detail Engineering, Project Management and Construction of Railway Siding including associated electrical and S&T system for NTPC-Khargone –Geotechnical Investigation work- Package I - Ch. 11501 To Ch. 28000 -regarding.              | <b>OPEN TENDER</b> No. RITES/ GGM/ NGP/ T-02-2016 DT:- 28.01.2016 | 25/02/2016                  | 17,32,786/-       | 26.02.2016        | 10.03.2016       | 21.03.2016              | S.B. Choudari<br>SDGM ©-III | LOA ISSUED on 18.05.2016 & Agmt. Executed. |
| 3     | 6150      | NTPC Khargone      | DPR & Detail Engineering, Project Management and Construction of Railway Siding including associated electrical and S&T system for NTPC-Khargone –Geotechnical Investigation work- Package I - Ch. 28000 To Ch. 37244-regarding.               | <b>OPEN TENDER</b> No. RITES/ GGM/ NGP/ T-03-2016 DT:- 28.01.2016 | 25/02/2016                  | 14,10,075/-       | 26.02.2016        | 10.03.2016       | 21.03.2016              | S.B. Choudari<br>SDGM ©-III | LOA ISSUED on 18.05.2016 & Agmt. Executed. |

| SL No | Proj Code | Client (Full Name) | Name of work  | Tender No.  | Tender Document approved on | Cost of work (Rs) | Tender invited on | Tender opened on                     | Briefing Note Vetted on | Tender Committee Convener | Status of Technical/ Financial Bid                     |
|-------|-----------|--------------------|---|---|-----------------------------|-------------------|-------------------|--------------------------------------|-------------------------|---------------------------|--|
| 4     | 6144      | PWD Raipur         | Proposed Construction of Road Over Bridge for Traffic Facility by PWD Dept. Raipur (State Govt. C.G) in line of L-xing No. 424 B (Gondwana Gate) between URK-SZB BYE pass line at Km. 827-28B 30B (827.918) at Raipur.  | <b>OPEN TENDER</b> No. RITES/ GGM/NGP/ PWD Gondwana Gate/ <b>T-04-2016</b> , DATED 07.03.2016       | 14.03.2016                  | 26,42,27,725/-    | 15.03.2016        | <b>e-Tender opened on 18.04.2016</b> | 06.05.2016              | Shri. S.K.Kapoor GM/ C    | LOA ISSUED on 16.08.2016. <b>Agmt. To be executed.</b> |
| 5     | 6142      | PDPC Chourai       | Construction of Proposed canal crossing (03 No.) RCC Box at Railway, Km, 1197/3-4, Km 1220/7-8 and 1232/2-3 on Nainpur-Chhindawara section (NG) by Cast in situ method. Of Pench Diversion Project Canal Division, Chourai, Dist. Chhindwara on Nainpur - Chhindwara section (N.G.) | <b>OPEN TENDER</b> No. RITES/GGM /NGP/ Nainpur-Chhindwara/ <b>T-05-2016</b> dated 16.03.2016        | 18.03.2016                  | 4,17,59,969/-     | 23.03.2016        | 02.06.2016                           | 15.06.2016              | Shri. D.K.Sarkar, AGM/C   | Tender Discharged.                                     |
| 6     | 6085      | NTPC Mouda         | Construction of Balance (Left over) work of ROB including approaches filling, and Concrete work etc. (except Composite Girder portion) for proposed Rly. siding of NTPC Mouda, Dist Nagpur ( M.S. ). [with RISK & COST tender]  | <b>OPEN TENDER</b> No. RITES/ GGM/ NGP/ ROB Approaches Br.No. 12/ <b>T-06-2016</b> dated 08.08.2016 | 10.08.2016                  | 7,21,83,832/-     | 11.08.2016        | 29.08.2016                           | —                       | Shri D.K. Sarkar, AGM/C   | <b>Briefing Note preparation is in progress</b>        |
| 7     | 6150      | NTPC Khargone      | Construction of Earthwork, ROB along with Approaches, Supply of Ballast, P.Way materials, P.Way and allied linking works for private Railway siding works at Inplant yard of NTPC / KHARGONE STPP(M.P).   | <b>OPEN TENDER</b> No. RITES/ GGM/ NGP/ NTPC-Khargone/ PKG-II/ <b>T-07-2016</b> / dated 24/06/2016. | 07.06.2016                  | 36,82,93,069/-    | 01.07.2016        | 29.07.2016                           | 10.08.2016              | Shri. S.K.Kapoor GM/ C    | <b>TC Meeting to be held on 02/ 09/ 2016.</b>          |

| SL No | Proj Code | Client (Full Name) | Name of work  | Tender No.   | Tender Document approved on | Cost of work (Rs) | Tender invited on | Tender opened on | Briefing Note Vetted on | Tender Committee Convener    | Status of Technical/ Financial Bid   |
|-------|-----------|--------------------|---|--|-----------------------------|-------------------|-------------------|------------------|-------------------------|------------------------------|--|
| 8     | 6142      | PDPC Chourai       | Construction of Proposed canal crossing (03 No.) RCC Box at Railway, Km, 1197/3-4, Km 1220/7-8 and 1232/2-3 on Nainpur-Chhindawara section (NG) by Cast in situ method. Of Pench Diversion Project Canal Division, Chourai, Dist. Chhindwara on Nainpur - Chhindwara section (N.G.) | <b>OPEN TENDER</b> No. RITES/GGM/NGP/ Nainpur-Chhindwara/ <b>T-08-2016</b> dated 23.06.2016        | 28.06.2016                  | 4,17,59,969/-     | 30.06.2016        | 20.07.2016       | 10.08.2016              | Shri D.K. Sarkar, AGM/C      | <b>TC Meeting will be held on 02/ 09/ 2016.</b>                            |
| 9     | —         | Rites Ltd          | Hiring of AC Vehicle (TOYOTA INNOVA) with yellow Number Plate on Daily basis for GGM (P), RITES Ltd., Nagpur.   | <b>Limited Tender</b> No. RITES/ GGM/ PO/ NGP/ Innova Vehicle/ <b>T-09-2016</b> , Dated 05/07/2016 | 08.07.2016                  | 6,75,000/-        | 11.07.2016        | 21.07.2016       | 02.08.2016              | Shri. S.B. Choudhari, SDGM/C | LoA issued on 09/08/2016. <b>Agmt. To be executed</b>                      |
| 10    | 6104      | MPPGCL             | Installation of Rail Transportation System at Ghoradongri Yard for Extension Unit No. 10 & 11 (2 x 250 MW) at STPS, MPPGCL, Ghoradongri (Additional work + Balance work including Loop Line & Engine Siding Line Renovation)  | <b>OPEN TENDER</b> No. RITES/GGM NGP/ GHORA DONGRI/ <b>T-10-2016</b> dated 04/07/2016              | 20.07.2016                  | 4,10,40,632/-     | 02.08.2016        | 19.08.2016       | —                       | Shri D.K. Sarkar, AGM/C      | <b>Briefing Note under Approval. TC meeting will be held on 07.09.2016</b> |
| 11    | 6105      | MPPGCL             | INSTALLATION OF RAIL TRANSPORTATION SYSTEM AT SARNI YARD FOR EXTENSION UNIT NO. 10TH & 11TH (2X250 MW) AT STPS, MPPGCL, SARNI (BALANCE WORK+ADDITIONAL WORK)  | <b>OPEN TENDER</b> No. RITES/GGM NGP/ SARNI YARD/ <b>T-11-2016</b> dated 05/07/2016                | 29.07.2016                  | 3,45,44,960/-     | 03.08.2016        | 22.08.2016       | —                       | Shri D.K. Sarkar, AGM/C      | <b>Briefing Note to be prepared</b>  |
| 12    | —         | Rites Ltd          | Providing Security guards and Sweeper in office of Regional Project Office, RITES Ltd. at RITES Bhawan, Kadbi Chowk, Nagpur-440 014.  | <b>Limited Tender</b> No. RITES/ GGM/ NGP/ <b>T-12-2016</b> , Dt. 26.05.2015.                      | 19.08.2016                  | 8,36,874/-        | 22.08.2016        | 31.08.2016       | —                       | —                            | <b>Briefing Note to be prepared.</b>                                       |

| SL No | Proj Code | Client (Full Name) | Name of work   | Tender No.  | Tender Document approved on | Cost of work (Rs) | Tender invited on | Tender opened on | Briefing Note Vetted on | Tender Committee Convener   | Status of Technical/ Financial Bid                    |
|-------|-----------|--------------------|--|---|-----------------------------|-------------------|-------------------|------------------|-------------------------|-----------------------------|---|
| 13    | 6085      | Rites Ltd          | Hiring of Vehicle for “NTPC-BG Railway Siding – Mouda site”.   | <b>LIMITED TENDER</b> No. RITES/ GGM/ NGP/ MOUDA VEHICLE / <b>T-13-2016</b> dt. 22.07.2016  | 22.07.2016                  | 2,46,000/-        | 25.07.2016        | 08.08.2016       | 12.08.2016              | Shri M.K. Jain, SDGM/ Mouda | LoA issued on 24.08.2016. <b>Agmt to be executed.</b> |
| 14    | 6085      | NTPC Mouda         | OHE for Modification of Existing UP & Down Mainline overlaps under proposed RoR bridge at Km. 1101 near Chacher Station on Nagpur –Gondia Railway Line of Nagpur Division, SEC Rly | <b>OPEN TENDER</b> No. RITES/ GGM/ NGP/ OHE-RoR-Mouda/ <b>T-14-2016</b> / dated 05/08/2016. | 05.08.2016                  | 32,81,191/-       | 08.08.2016        | 31.08.2016       | —                       | —                           | <b>Briefing Note under preparation.</b>               |