


Details of contracts concluded during the Month of October' 2016 (More than 2 crores)

| Tender No. | Item / Nature of work | Mode of Tender enquiry | Date of publication of NIT | Type of bidding (Single/ Two bid system) | Last date of receipt of tender | Nos. of tenders received | Nos. and names of parties qualified after technical evaluation | Nos. and names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L-1 | Letter of award No. & Date | Name of Contractor | Value of contract Rs. | Schedule date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay |
|--|---|------------------------|----------------------------|--|--------------------------------|--------------------------|--|--|--|--|-------------------------|-----------------------|--|------------------------------|---------------------------|-------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| Tender No. RITES/GM NGP/GHORA DONGRI/T-10-2016 dated 04/07/2016 (Through E-Tendering). | Installation of Rail Transportati on System at Ghoradongri Yard for Extension Unit No. 10 & 11 (2 x 250 MW) at STPS, MPPGCL, Ghoradongri (Additional work + Balance work including Loop Line & Engine Siding Line Renovation) | OPEN | 03.08.2016 | Two Packet | 19.08.2016 | 1 | 1 | NIL | Yes | L.No. RITES/ PO/ NGP/ T-10-2016/ A-362/ 002348 DT:- 21.10.2016 | M/s. Suresh Chand Gupta | ₹ 44646462/- | 06 Six Months | 15 days from issue of LOA | N.A | NIL |


 SDAM/T 21/10/16
 RPO-Naypur

Details of contracts concluded during the Month of October' 2016 (More than 2 crores)

| Tender No. | Item / Nature of work | Mode of Tender enquiry | Date of publication of NIT | Type of bidding (Single/ Two bid system) | Last date of receipt of tender | Nos. of tenders received | Nos. and names of parties qualified after technical evaluation | Nos. and names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L-1 | Letter of award No. & Date | Name of Contractor | Value of contract Rs. | Schedule date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay |
|---|---|------------------------|----------------------------|--|--------------------------------|--------------------------|--|--|--|--|----------------------------|-----------------------|--|------------------------------|---------------------------|-------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| Open Tender No. RITES / GGM / NGP/ NTPC- Khargon e/PKG- II/ T- 07- 2016/24/ 06/2016 (Through E- Tendering). | Construction of Earthwork, ROB along with Approaches, Supply of Ballast, P.Way materials, P.Way and allied linking works for private Railway siding works at In-plant yard of NTPC / KHARGON E STPP(M.P). | OPEN | 03.07.2016 | Two Packet | 29.07.2016 | 2 | 2 | NIL | Yes | L.No. RITES/ PO/ NGP/ NTPC KHARG ONE PKG - II/ A-366/ 02441 DT:- 28.10.20 16 | M/s. ISC Projects Pvt Ltd. | ₹ 317579114/- | 18 Eighteen Months | 15 days from issue of LOA | N.A | NIL |

Khamrao
 SDAM/T 12/11/16
 R/o - Nappur