



## Details of contracts concluded during the Month of October' 2016 (More than 2 crores)

Tender No.	Item / Nature of work	Mode of Tender enquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of award No. & Date	Name of Contractor	Value of contract Rs.	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No. RITES/GM NGP/ GHORA DONGRI/T-10-2016 dated 04/07/2016 (Through E-Tendering).	Installation of Rail Transportati on System at Ghoradongri Yard for Extension Unit No. 10 & 11 (2 x 250 MW) at STPS, MPPGCL, Ghoradongri (Additional work + Balance work including Loop Line & Engine Siding Line Renovation)	OPEN	03.08.2016	Two Packet	19.08.2016	1	1	NIL	Yes	L.No. RITES/ PO/ NGP/ T-10-2016/ A-362/ 002348 DT:- 21.10.2016	M/s. Suresh Chand Gupta	₹ 44646462/-	06 Six Months	15 days from issue of LOA	N.A	NIL

  
 SDAM/T 21/10/16  
 RPO-Naypur

Details of contracts concluded during the Month of October' 2016 (More than 2 crores)																
Tender No.	Item / Nature of work	Mode of Tender enquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of award No. & Date	Name of Contractor	Value of contract Rs.	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Open Tender No. RITES / GGM / NGP/ NTPC- Khargon e/PKG- II/ T- 07- 2016/24/ 06/2016 (Through E- Tendering).	Construction of Earthwork, ROB along with Approaches, Supply of Ballast, P.Way materials, P.Way and allied linking works for private Railway siding works at In-plant yard of NTPC / KHARGON E STPP(M.P).	OPEN	03.07.2016	Two Packet	29.07.2016	2	2	NIL	Yes	L.No. RITES/ PO/ NGP/ NTPC KHARG ONE PKG - II/ A-366/ 02441 DT:- 28.10.20 16	M/s. ISC Projects Pvt Ltd.	₹ 317579114/-	18 Eighteen Months	15 days from issue of LOA	N.A	NIL

  
 SDAM/T 12/11/16  
 R/o - Nappur