

**Details of contracts concluded during the month of December 2016 for Rolling Stock Design Division**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
MITES/ RSD/6410/1	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NIDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd. (1/5) 2. M/s. Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s. Modern Industries (3/5) 4. M/s. Braithwaite & Co. Ltd. (5/5)	1 No. M/s. BESCO Ltd. (4/5)	Yes	MITES/CO/ RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And MITES Ltd. Dated 18.07.2014.	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,289/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing	20.06.2014	In progress	Prototype approval of Milk Van by RDSO awaited.
MITES/ RSD/GCMMFL/RT150-0006	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMMFL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/s. CIMMCO Ltd. (1/4) 2. M/s. Tiagarh Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd. (3/4) 4. M/s. Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	MITES/CO/ RSD/ Milk Tanker AMUL/237 dt.15.04.15	M/s. Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016	15.04.2015	In progress	Prototype will be completed after approval of prototype manufactured by M/s. Braithwaite & Company Ltd.
MITES/CO/RSD/SPART-RFP/261/1	Request for Proposal (RFP) for Selection of Technical Consultant for SPART Project	Open Tender	24.12.14	Two Bid system	30.01.15	1 No.	1. M/s. PROSE Ltd. (1/1)	none	Yes	MITES/CO/RSD/SPART-RFP/261/1 Dt 14.07.2015	M/s. PROSE Ltd. (1/1)	CHF 183900 (Swiss Franc one lakh eighty three thousand nine hundred only)	February 2016	31.08.2015	In progress	-

