

Details of contracts concluded during the month of November 2017 for Rolling Stock Design Division

1 Tender No.	2 Item/Nature of work	3 Mode of Tender Enquiry	4 Date of Publication of NIT	5 Type of Bidding (Single/Two Bid system)	6 Last date of receipt of Tender	7 Nos. of Tenders received.	8 Nos. and names of parties qualified after technical evaluation	9 Nos. and name of parties not qualified after technical evaluation	10 Whether contract awarded to lowest tenderer/evaluated L1	11 Notification of Award No. & Date	12 Name of contractor	13 Value of contract	14 Scheduled date of completion of suppliers/work	15 Actual date of start of work	16 Actual date of completion	17 Reasons for delay if any
RITES/CO/RSD/SPART-RFP/261/1	Request for Proposal (RFP) for Selection of Technical Consultant for SPART Project	Open Tender	24.12.14	Two Bid system	30.01.15	1 No.	1. M/S PROSE Ltd.(1/1)	none	Yes	RITES/CO/RSD/SPART-RFP/261/1 Dt 14.07.2015	M/S PROSE Ltd.(1/1)	CHF 183900 (Swiss Franc one lakh eighty three thousand nine hundred only)	February 2016	31.08.2015	In progress	-
RITES/ RSD/GCMMFL/RT150-0006	Manufacture, supply and Tank Vans for GCMMFL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/S.GIMMCO Ltd.(1/4) 2. M/S.Titagah Wagons Ltd. (2/4) 3. M/S.Texmaco Rail & Engg. Ltd.(3/4) 4. M/S.Hindusthan Engg. & Industries Ltd. (4/4)	1 No. M/S. BESCO Ltd.(4/5)	Yes	RITES/CO/RSD/ Milk Tanker AMUL/237 dt.15.04.15	M/s Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016	15.04.2015	In progress	03 of total 20 RMT Vans dispatched. Remaining RMTs under series production.
RITES/ RSD/6410/1	Manufacture, supply and Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/S.Texmaco Rail & Engg. Ltd.(1/5) 2. M/S.Hindusthan Engg. & Industries Ltd. (2/5) 3. M/S.Modern Industries (3/5) 4. M/S.Braithwaite & Co.Ltd.(5/5)	1 No. M/S. BESCO Ltd.(4/5)	Yes	RITES/CO/RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And RITES Ltd. Dated 18.07.2014.	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing	20.06.2014	In progress	05 of total 26 RMT Vans dispatched. Remaining RMTs under series production.

