

Details of contracts concluded / awarded / in progress during the month of December,2020

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	MITES /AP/UPSCA/Chitrakoot/ Tender/2015/01	Construction of New Runway ,Associated Pavement & Allied works at Chitrakoot (U.P.)	Open Tender	30.07.2015	Two Packet system	27.08.2015	8	(1) M/s Montecarlo Ltd.Ahmedabad (2) M/s MBL Infrastructure Ltd,Delhi (3) M/s APCO Infrastructure Pvt Ltd,Lucknow (4) M/s TRG Infrastructure Pvt Ltd Delhi (5) M/s Ganon Dunkerly & co. Ltd,Mumbai (6) M/s Gawar Const.Ltd. Hissar (7) M/s GKC Projects Ltd,Hyderabad (8) M/s Kamaladitya Ltd	(1) M/s GKC Projects ,Hyd (2) M/s Kamaladitya Ltd.	Yes	MITES /AP/UPSCA/ Chitrakoot/ Tender/2015/ 9119	M/s TRG Infrastructure Pvt Ltd Delhi	69,84,05374.28	30.06.2017	01.01.2016	Work in progress	MoEF & CC Clearance obtained in Feb 2019.The Work has been restarted by the contractor in sept. 2019. The work of tree cutting by state Govt completed in August,2020. Work delayed due to nationwide lockdown.
2	MITES/AP/UPSCA/Kushinagar/Tender/Building/2017/01	Construction of ATC Tower at International Airport at Kasia Airport Distt. Kushinagar, U.P.	Open Tender	10.03.2017	Two Packet system	31.03.2017	4	(1) M/s Neeraj Construction,Allahabad (2) Gupta Enterprises,Delhi	(1) M/s D D Ahuja & Brothers (2) M/s Asha Enterprises Pvt.Ltd.	Yes	MITES/AP/UPSCA/Kushinagar Building/LOA/ 2017/13386 ,Dt 08.08.2017	(1) M/s Neeraj Construction ,Allahabad	16,12,07,960.74	22.08.2018	23.08.2017	Work in progress	Delayed due to delay in Fund releasing by UPSCA and nationwide lockdown.
3	MITES/AP/ICP/NEPAL GANJ/Tender/2020/01	Construction of Integrated Check Post at Nepalgunj in Nepal : Main Package 1	Open Tender	05.03.2020	Two Packet System	10.06.2020	4	1) M/s RAJDEEP BUILDCON PVT. LTD., RAJDEEP HOUSE, Savedi, Ahmednagar-414003 (M.S.) India 2). M/s Dineshchandra R Agarwal Infracon Pvt. Ltd., 401-403,The Grand Mall, Opp.State Bank Zone1 Office, S.M. Road, Ambawadi, AHMEDABAD - 380015	1) M/s BSCPL Infrastructure Ltd., 8-2-502/1/A, JIVI Towers, Road No. 7, Banjara Hills, Hyderabad-500034 2) M/s SOM PROJECTS PVT. LTD., 903-904, 9th Floor, JMD Regent Square, DLF Phase-2, Sector 25, M G Road, Gurgaon-122002	Yes	DPA III/108/01/2020 DATED 01.09.2020	1) M/s RAJDEEP BUILDCON PVT. LTD., RAJDEEP HOUSE, Savedi, Ahmednagar-414003 (M.S.) India	1,471,217,798.13	24.11.2022	25.11.2020	NA	NA