

AIRPORT SBU (हवाई अड्डों एसबीय)

DETAILS OF CONTRACTS - MARCH-APRIL 2020 (Value more than 2.0 Cr.)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S. No	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of Receipt of Tender	Nos. of tenders received	Nos. and names of Parties Qualifies after Technical evaluation	Nos. and names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Letter of Award No. & Date	Name of Contractor	Value of Contract (in Rs)	Scheduled date of Completion of supplies/work	Actual Date of Start of work	Actual date of completion	Reasons for delay if any
1.1	RITES/AP/ICP/RAXAUL-BOUNDARY WALL/TENDER/2016/01	Development of Integrated Check Post at Raxaul along Indo-Nepal Border-Boundary wall Fencing	Open Tender	21.04.2016	Single Packet system	13.06.2016	2	(1) BNE Infra Project Limited (2) M/s Raj construction	Nil	L1	RITES/AP/ICP/Raxaul/Boundary wall/2016/10022 dated 17.08.2016 (site handed over on 26.10.2016)	M/s BNE infra Project Limited	2,98,87,803/-	6 months	25.04.2017	17.04.2019	Site for boundary wall made available by client in phases. Some delay on part of contractor.
2	RITES/AP/ICP/Jogbani-Tender/2009/R./02	Development of Integrated Check post at Jogbani (Bihar) on Indo-Nepal Border.	Open Tender	13-03-2010	Two Packet system	19.04.2010	6	1) M/s Dwarika Projects Ltd. B-7, Sector - 36, NOIDA (UP) Tel : 0120- 4739777, (2) K S Softnet Solution – NCC JV57/58, Oshivara Link Plaza comm. Pre. Co. Op soc., New Link Road, Andheri (W), Mumbai - 400012, Tel 91-22-26394365/66 3) Rajdeep Buildcon Pvt Ltd Rajdeep House, Savedi, Ahmednagar – 414003 Tel 91-241-2424072 (4) GPT-RDS JV Jeewansatya, DD-6, Sector-1, Salt Lake City, Kolkata – 700064 Tel : 91-33-40206450 5) M/s Dineshchandra R. Agrawal Infracon Pvt. Ltd, 401-403, the Grand Mall, Opp. State Bank Zonal Office, S. M. Road, Ambawadi, Ahmedabad-380015 Tel :- 079-30008789, (6) SVEC Constructions Ltd, Plot no.1355/A, 2nd Floor, Road No.1 & 45, Jubilee Hills, Hyderabad – 500033 Tel 91-40-30511818	Nil	L1	RITES/AP/ICP/JOGBANI/TENDER/2010/01/461 dated 14.06.2010	SVEC CONSTRUCTION LTD. Hyderabad	49,97,13,429	(14 Months) 27-8-2011	28.06.2010	31.01.2018	Site for boundary wall made available by client in phases.
4	RITES/AP/ICP/MOREH/TENDER/2011/R.1-01	PMC for ICP at Moreh along Indo-Myanmar Border	Open tender	11.07.2012	Two Packet system	22.08.2012	6	1) M/s L.K.&Sons 2) M/s Sri Avanti Contractor (I) Ltd. 3) M/s RKSCPL - RK JAIN (JV) Development Corp.Ltd.	1) Manipur Tribal Development Corp.Ltd. 2) Manipur development Society 3) M/s Manipur Industrial Development Corp LTD.	L-1	RITES /CO/AP/ICP/MOREH/TENDER/2011/3/2013	M/s L.K. & Sons Imphal, Mainpur.	72,66,79,719/-	24 months	6 March, 2013	20.07.2019	Date of start/ is shifted as 13/08/2014, due to Border dispute of boundary wall
5	RITES/CO/AP/ICP/BIRATNAGAR/Tender/2015/01	Development of ICP at Biratnagar (Nepal)	Open Tender	6/2/2015 (First call)	Two Packet system	10/4/2015 (First call)	3	First call of tender discharged. Re-tender invited on 21-10-2015.									
5.1	RITES/CO/AP/ICP/BIRATNAGAR/Tender/2015/R-01 RE TENDER	Development of ICP at Biratnagar (Nepal)	Open Tender	21.10.2015 (Recall)	Two Packet system	28.04.2016 (Recall)	4	1) M/s Rajdeep Buildcon Pvt. Ltd. 2) M/s NCC Ltd. 3) M/s Dineshchandra R Agarwal Infracore Pvt Ltd	1) M/s KS Softnet Solutions Pvt Ltd	Yes	DPA-III/221/2/2012-ICP-Biratnagar dated 19.09.2016	M/s Dineshchandra R Agarwal Infracore Pvt Ltd	1,14,58,21,235.57	14 months	26-Dec-16	Work completed on 20-01-2020	
5.2	RITES/AP/MEA/ICP/BIRATNAGAR/INTERIOR/TENDER/2018/R-01	Development of ICP at Biratnagar (Nepal) - Interior and Furnishing works (Pkg - 2)	Open Tender	29-11-2018	Two Packet system	02-12-2018	4	1) M/s Mannu Lal and Sons, M/s N. S Associates Pvt. Ltd. 2)	1) M/s HLK Infrastructure Pvt. Ltd., 2) M/s INDIA WOOD CRAFT,	Yes	DPA-III/108/3/2018-ICP Biratnagar dated 27-03-2019	M/s Mannu Lal and Sons,	2,65,00,000.00	4 months	17-Jul-19	Work completed on 14-11-2019	
6	RITES /AP/UPSCA/Chitrakoot/ Tender/2015/01	Construction of New Runway ,Associated Pavement & Allied works at Chitrakoot (U.P.)	Open Tender	30.07.2015	Two Packet system	27.08.2015	8	(1) M/s Montecarlo Ltd, Ahmedabad (2) M/s MBL Infrastructure Ltd, Delhi (3) M/s APCO Infrastructure Pvt Ltd, Lucknow (4) M/s TRG Infrastructure Pvt Ltd, Delhi (5) M/s Ganon Dunkerly & co. Ltd, Mumbai (6) M/s Gawar Const.Ltd. Hissar (7) M/s GKC Projects Ltd, Hyderabad (8) M/s Kamaladitya Ltd	(1) M/s GKC Projects ,Hyd (2) M/s Kamaladitya Ltd.	Yes	RITES /AP/UPSCA/Chitrakoot/ Tender/2015/9119	M/s TRG Infrastructure Pvt Ltd Delhi	69,84,05374.28	30.06.2017	01.01.2016	Work in progress	MOEF & CC Clearance obtained. Tree cutting by state Govt in progress. Work restarted by contractor

S. No	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Biding (Single/Two Bid System)	Last date of Receipt of Tender	Nos. of tenders received	Nos.and names of Parties Qualifies after Technical evaluation	Nos. and names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Letter of Award No. & Date	Name of Contractor	Value of Contract (In Rs)	Scheduled date of Completion of supplies/work	Actual Date of Start of work	Actual date of completion	Reasons for delay if any
7	RITES/AP/ICP/DAWKI/TENDER/2016/01	Development of ICP at Dawki (Meghalaya)	Open Tender	15-06-2016	Two Packet system	01-08-2016	3	1) M/s T.K. Engineering Consortium Pvt. Ltd 2) M/s Gannon Dunkerley Co. Pvt. Ltd. 3) M/s Rocky Dhar, Shillong	N.A.	Yes	RITES/AP/ICP/DAWKI/2016/10150 dated 30-09-2016	M/s T.K. Engineering Consortium Pvt. Ltd,	66,27,94,849.15	14-10-2018	15-10-2016	Contract terminated on 17-01-2019	Contractor's inadequate resource deployment. Since then client LPAI has also foreclosed the MOU / agreement with RITES for PMC of this work.
8	RITES/AP/UPSCA/Kushnagar/Tender/Building/2017/01	Construction of ATC Tower at International Airport at Kasia Airport Distt. Kushnagar, U.P.	Open Tender	10.03.2017	Two Packet system	31.03.2017	4	(1) M/s Neeraj Construction,Allahabad (2) Gupta Enterprises,Delhi	(1) M/s D D Ahuja & Brothers (2) M/s Asha Enterprises Pvt.Ltd.	Yes	RITES/AP/UPSCA/Kushnagar Building/LOA/2017/13386 ,Dt 08.08.2017	(1) M/s Neeraj Construction Allahabad	16,12,07,960.74	22.08.2018	23.08.2017	Work In progress	Delayed due to delay in Fund releasing by UPSCA