

AIRPORT SBU (हवाई अड्डे परिसर)  
STATUS OF TENDER DETAILS (March 2019)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S.No	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of Receipt of Tender	Nos. of tenders received	Nos. and names of Parties Qualifies after Technical evaluation	Nos. and names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Letter of Award No. & Date	Name of Contractor	Value of Contract (in Rs)	Scheduled date of Completion of supplies/work	Actual Date of Start of work	Actual date of completion	Reasons for delay if any
1	BITES/AP/ICP/RAXAUL-Tender/2009/R.1/01	Construction of Integrated Check post at Raxaul on Indo-Nepal Border	Open Tender	13-12-2009	Two Packet system	01.02.2010	5	(1) K S Softnet Solution - NCC JV.57/58,Oshivara Link Plaza comm.Pre.Co.Op soc. New Link Road,Andheri (W),Mumbai - 400012 Tel.91-22-26394365/6, (2) M/s Dineshchandra R.Agrawal Infracon Pvt. Ltd. 401-403,The Grand Mall,Opp.State Bank Zonal Office,S.M.Road,Ambawadi, Ahmedabad-380015 Tel. - 079-3000878/9 (3) Rajdeep Buildcon Pvt Ltd Rajdeep House, Savedi,Ahmednagar - 414003, Tel. : 91-241-2424072	(1) M/s Apco Construction (P) Ltd,M/s Harish Chandra India Ltd, M/s Ankur Electricals (JV),Apco House ,B-9,Vibhuti Khand, Gominagar, Lucknow 226010 Fax: 91522-2720479, Tel 0522-2720520 (2) M/s NIRAJ GANGOTRI (JV) Niraj house sunder Baug,near Deonar Bus Depot Chembur, Mumbai-400088	L1	BITES/AP/ICP/RAXAUL/TENDER/2009/R1 01 dated 09.04.2010	Rajdeep Buildcon Pvt Ltd Ahmednagar	85,60,25,776/-	14 Months) 23-6-2011	24.04.2010	17.07.2015	final bill paid
1.1	BITES/AP/ICP/RAXAUL/SIGNAGE/TENDER/2013/01	Development of Integrated Check Post at Raxaul Supply and Fixing of Signages, Package-III, at ICP Raxaul along Indo-Nepal Border	Open Tender	1/8/2013	Single Packet system	23.08.13 Extended to 02.09.13	7	(1) M/s Descon Infrastructure Pvt.Ltd. B-52 Nirala Nagar, Lucknow - 226020 (2) M/s CBM Industries Ltd, Narayana Ph - II, New Delhi - 110028 (3) Rajdeep Buildcom P.Ltd, Ahmedabad (4) Anil Engineering Works, Delhi - 110092 (5) S N Infrastructure Pvt. Ltd, Rajendra Place, New Delhi - 110006 (6) M/s Vibgyor Industries, Chandigarh. (7) M/s N.G.Brothers, Kolkata	Nil	L1	BITES/AP/ICP/RAXAUL/SIGNAGE/TENDER/2013 Vol IV/4932, dated 14.02.2014	M/s Vibgyor Industries, Chandigarh-160002	1,21,00,000/-	4 months	Agreement signed on 13/02/2015	12.02.2016	final bill paid
1.2	BITES/AP/ICP/RAXAUL-INTERIOR/TENDER/2013/01	Supplying assembling fixing & placing in position Furniture and other interior works for the buildings and sheds at ICP Raxaul along Indo-Nepal Border	Open Tender	23/12/2013	Two Packet system	15.01.2014	2	(1) M/s Manu Lal & Sons, 897B, dash Bandhu Gupta Road, Patashargaj, New Delhi 110055 (2) M/s Godrej & Boyace Mfg. Co. Ltd, Godrej Bhawan, Sher Shah Suri Marg, Okhla, New Delhi-110065,	Nil	L1	BITES/CO/AP/ICP/RAXAUL/INTERIOR/TENDER/2014/6500 dated 22.08.2014	M/s Godrej & Boyace Mfg. Co. Ltd, Delhi	3,63,08,690.00	04 Months) 21.12.2014	Agreement signed on 9/10/2014	26.10.2017	Final Bill Paid
1.3	BITES/CO/AP/ICP/Raxaul/Telephone/Tender2014/04	Development of Integrated Check Post at Raxaul SITC of Telephone Connectivity ICP Raxaul along Indo-Nepal Border	Open Tender	03.11.2014	Single Packet system	18.11.2014	4	1) M/s Agrahari Communication, New Delhi 2) M/s Brinda Prahalad Singh, Patna 3) M/s Flexon Global Pvt.Ltd,Vadodara 4) M/s Micrompact Electronics Systems,Lucknow	Nil	L1	BITES/AP/ICP/Raxaul/Telephone/Tender/2014/04/Vol. DI 13.02.2015/7051	M/s Agrahari Communication, New Delhi	129,54,900/-	4 months	2-Mar-15	31.05.2016	Final bill prepared and technically checked Approval of EOT is pending from client
1.4	BITES/AP/ICP/RAXAUL-BOUNDARY WALL/TENDER/2016/01	Development of Integrated Check Post at Raxaul along Indo-Nepal Border-Boundary wall Fencing	Open Tender	21.04.2016	Single Packet system	13.06.2016	2	(1) BNE Infra Project Limited (2) M/s Raj construction	nil	L1	BITES/AP/ICP/Raxaul/Boundary wall/2016/10022 dated 17.08.2016 (site handed over on 26.10.2016)	M/s BNE Infra Project Limited	2,98,87,803/-	6 months	25.04.2017	in progress	Delay is due to boundary wall dispute

Raxaul  
10/4/2019

7	MITES/AP/ICP/Jogbani-Tender/2009/R 1102	Development of Integrated Check post at Jogbani (Bihar) on Indo-Nepal Border	Open Tender	13-03-2010	Two Packet system	19.04.2010	8	1) M/s Dwarika Projects Ltd B-7 Sector - 36, ROIDA (W) Tel : 0120-4739777. (2) K S Softnet Solution - NCC IV57/58, Oshwara Link Plaza comm. Pre. Co. Op soc., New Link Road, Andheri (W), Mumbai - 400012, Tel 91-22-26394365/66 (3) Rajdeep Buildcon Pvt Ltd Rajdeep House, Savedi, Ahmednagar - 414003 Tel 91-241-2424072 (4) GPT-RDS JV Jeewansatya, DD-6, Sector-1, Salt Lake City, Kolkata - 700064 Tel : 91-33-40206450 (5) M/s Dineshchandra R. Agrawal Infracon Pvt. Ltd, 401-403, the Grand Mall, Opp. State Bank Zonal Office, S. M. Road, Ambawadi, Ahmedabad-380015 Tel : 079-30008789, (6) SVEC Constructions Ltd, Plot no 1355/A, 2nd Floor, Road No 1 & 45, Jubilee Hills, Hyderabad - 500033	Nil	L1	MITES/AP/ICP/JOGBANI/TENDER/2010/01/461 dated 14.06.2010	SVEC CONSTRUCTION LTD. Hyderabad	49,97,13,429	(14 Months) 27.8.2011	28.06.2010	31.01.2018	Approval of Final EOT pending with client Final deviation has been prepared
2.1	MITES/CO/AP/ICP/JOGBANI/SIGNAGE/TENDER/2013/01	Development of Integrated Check Post at Jogbani Supply and Fixing of Signages, ICP Jogbani along Indo-Nepal Border	Open Tender	07.03.13	Single Packet system	23.08.13	4	(1) S.N Infra, New Delhi (2) Vibgyor, Chandigarh (3) Descon, Lucknow (4) Anil Engg., Delhi	Nil	L1	MITES/CO/AP/ICP/JOGBANI/INTERIOR/TENDER/2013-vol IV /6573 dated 19.09.2014	M/s Descon Lucknow	54,29,025/-	4 months	11/5/2015	15.07.2017	Final bill paid
2.2	MITES/AP/ICP/JOGBANI/Interior & Furnishing/TENDER/2015/01	Development of Integrated Check Post at Jogbani along Indo-Nepal International Border - Interior & Furnishing-Package-II	Open Tender	25.05.15	Single Packet system	09.06.15	3	(1) -M/s Mannu Lal & Sons Godrej & Boyce Mfg. Co.Ltd. (2) M/s King furnishing and safe Co.	L1	No. MITES/AP/ICP/JOGBANI/Interior & Furnishing/TENDER/2015/01 dated 22.012.2015	M/s Mannu Lal & Sons	2,57,06,645/-	04 months	22.10.2015	31.05.2017	Final bill paid	
3	MITES/AP/ICP/Petrapole/Tender/2010/01	Development of Integrated check-post at Petrapole, along Indo-Bangladesh border	Open Tender	11.09.2010	Two Packet system	20.10.2010	8	(1) M/s EPIL .50, Chowringhee Road, Kolkata-700 071 Tel : 033- 22824426 (2) M/s NCC limited. 41, Nagarjuna Hill, Punjagutta, Hyderabad, 500082 Fax : - 91 40 2335 0214 Tel : 040- 23351753 (3) SVEC Constructions Ltd, Plot no. 1355/A, 2nd Floor, Road No. 1 & 45, Jubilee Hills, Hyderabad - 500033 Tel 91-40-30511818 (4) M/s IVRCL Infrastructures & projects Ltd, Aakash Towers, unit- 3A, 3rd floor, 781- Anandpur, Kolkata- 70010 Fax:- 033- 30131799 Tel : 033- 30131600 (5) GPT-RDS JV, Jeewansatya, DD-6, Sector-1, Salt Lake City, Kolkata - 700064 . Tel : 91-33-40206450 (3) M/s Reacon Engineers (India) Pvt Ltd. 227, Kamalalaya Centre 156 A, LeninSarani, Kolkata- 700013 Tel : 033- 22157639 22152090	(1) M/s KS Softnet Solutions - J. Kumar Infracorps Ltd. (JV) 57/58, Oshwara Link Plaza comm. Pre. Co. Op soc., New Link Road, Andheri (W), Mumbai - 400012 Tel 91-22-26394365/66 (2) Rajdeep Buildcon Pvt Ltd, Rajdeep House, Savedi, Ahmednagar - 414003. Tel 91-241-2424072	L1	MITES/AP/ICP/PETRAPOLE/TENDER/2011/01/1408 dt 18.08.2011	SVEC Constructions Ltd, Hyderabad	93,61,30,970 /	(17 months) 01.02.2013	02.09.2011	3/29/2017	The contract is physically completed on 29.03.2017 and the final bill under financial vetting Final bill delayed due to delay in submission of documents by the contractor
3.1	MITES/CO/AP/ICP/Petrapole/SIGNAGE/2014/03	Development of Integrated Check Post at Petrapole - Supply and Fixing of Signages. (Pg - 3) ICP Petrapole along	Open Tender	14.07.2014	Single Packet system	31.07.2014	3	1) M/s S.N Infra, New Delhi 2) M/s Vibgyor, Chandigarh 3) CBM Ind. New Delhi 1) M/s S.N Infra, New Delhi 2) M/s Vibgyor, Chandigarh 3) CBM Ind. New Delhi	Yes	MITES/AP/ICP/Petrapole/SIGNAGE/TENDER/2014/03/6824, Dt 26.12.2014	M/s Vibgyor Industries, Chandigarh-160002	Rs. 1.17,11,700 /-	4 months	15/04/15	28-01-2016	Final bill paid	

Resubmit  
10/14/19

3.2	BITES/AP/ICP/Petrapole/Interior/2015	Development of ICP at Petrapole Interior & Furnishing works	Open Tender	22-11-2014	Two Packet system	09-12-2014	2	1) M/s Godrej & Boyace Mfg. Ltd 2) M/s Mannu Lal & Sons	NIL	Yes	BITES/AP/ICP/Petrapole-Interior Tender/2015/8030	M/s Godrej & Boyace Mfg Co. Ltd, Delhi	3,66,89,322/-	4 months	27/03/15	30-02-2016	Final bill paid
3.3	BITES/AP/ICP/Petrapole Telephone/2015	Development of Integrated Check Post at Petrapole SITC of Telephone connectivity	Open Tender	27-01-2015	Single Packet system	26-01-2015	5	1) M/s Broadcast Engineering Consultants India Ltd 2) M/s Datacom Products India Pvt. Ltd 3) M/s Agrahari Communications, East of Kailash, New Delhi 4) M/s Rajcomm Communication Systems Pvt. Ltd, Jamshedpur, Jharkhand 5) M/s S. N. Enterprises, New Delhi	N.A	Yes	BITES/AP/ICP/Petrapole Telephone/Tender/2015/8220 dt 23.03.2015	M/s S. N. Enterprises, New Delhi	90,41,112	4 months	08-05-2015	29-01-2016	Final bill paid
4	TENDER NOTICE NO: BITES/AP/MEA/ICP/BIRGUNJ/TENDER/2010/01	Development of Integrated Check post at Birgunj, Nepal on Indo-Nepal Border	Open Tender	29-01-2010	Two Packet system	23-03-2010	6	(1) M/s Ram Kripal Singh Const. Pvt. 702, Panchawati Plaza, Kutchery road, Ranchi-834 001 (Jharkhand) Tel: 0651-2207091 Contact: Sudhir Kumar (2) Rajdeep Buildcon Pvt. Ltd, Rajdeep House, Savedi, Ahmednagar - 414003 Tel: 91-241-7424072 Contact: Rajesh Kataria (3) SVEC Constructions Ltd Plot no. 13, 5/A, 2nd Floor, Road No. 1845, Jubilee Hills, Hyderabad - 500033 Tel: 91-40-30511818 Contact: E Ramesh Kumar (4) K S Softnet Solution - NCC JV 57/58, Oshwara Link Plaza comm. Pre Co Op soc. New Link Road, Andheri (W), Mumbai - 400012 Tel: 91-22-26394365/66 Contact: Ravi Shenoy & Chirag Selarka, (5) M/s Dineshchandra R. Agrawal Infracon Pvt. Ltd, 401-403, the Grand Mall, Opp. State Bank Zonal Office, S. M. Road, Ambawadi, Ahmedabad-380015 Tel: -079-30008789	M/s Dwarika - NKG(JV) M/s Dwarika Project Limited, B-7 sector 36, NOIDA Tel: 0120-4739777 Fax: -0120-4739707 Contact: Sagar Verma	L1	MEA-E-1/108/2000-XI 12 July 2010	K S Softnet Solution - NCC JV, Mumbai	86,90,41,647	04.07.12	05.05.2012	6/30/2018	The work could not commence at site for almost a year after award of work due to the following: (1) Agitation by villagers demanding additional compensation etc (2) Delay in issue of custom form to import material/machinery by contractor (3) Permission to quarry GSB material, the first structural layer of pavement work consisting almost 40% of contract value was given but
4.1	BITES/AP/MEA/ICP/BIRGUNJ/INTERIOR/TENDER/2016/02	Development of ICP at Birgunj (Nepal) along Indo-Nepal Border Interior and furnishing works (Pkg-2)	e-Tender	22-12-2016	Two Packet	17-01-2017	4	1) MANNU LAL AND SONS 2) NINE CORPORATE TRADE PVT LTD 3) ROYAL SAFE COMPANY KB	1) M/s S.A. Enterprises	yes	DPA III/108/2/2012-ICP Birgunj, Dt 31.05.2017	M/s MUNNA LAL & SON, NEW DELHI	Rs. 2,79,85,334.68	4 months	6/15/2017	31-Jan-18	Final bill paid
4.2	BITES/AP/MEA/ICP/BIRGUNJ/SIGNAGE/TENDER/2016/01	Development of ICP at Birgunj (Nepal) along Indo-Nepal Border Supply & Fixing of Signages (Pkg-3)	e-Tender	26-02-2016	Two Packet	12-04-2016	2	1) VIRGYOR INDUSTRIES	SIGNAGE SYSTEMS INDIA	yes	DPA III/108/2/2012-ICP Birgunj, Dt 27.09.2016	VIRGYOR INDUSTRIES	Rs. 1,16,03,584.00	4 months	10/10/2016	28-Feb-18	Final bill paid
4.3	BITES/AP/MEA/ICP/BIRGUNJ/TELEPHONE/TENDER/2016/01	Development of ICP at Birgunj (Nepal) along Indo-Nepal Border Telephone (Pkg-4)	e-Tender	26-02-2016	Two Packet	08-06-2016	4	1) AGRAHARI COMMUNICATIONS 2) TRANS VIRTUAL PVT LTD	1) BRIJ SYSTEMS LIMITED 2) MICROMAP ELECTRONICS SYSTEMS PVT. LTD.	yes	DPA III/108/2/2012-ICP Birgunj, Dt 20.11.2016	TRANS VIRTUAL PVT LTD	Rs. 1,36,15,881.00	4 months	11/17/2016	28-Feb-18	Final bill under financial vetting. Delayed due to delay in calibration by the contractor

found  
10/4/19

5	MITES/AP/ICP/MOREH/TENDER/2011/R-01	PMC for ICP at Moreh along Indo-Myanmar Border	Open tender	11.07.2012	Two Packet system	22.08.2012	6	1) M/s L.K & Sons 2) M/s Su Awantika Contractor (I) Ltd. 3) M/s RKSCPL - RK JAIN (JV) Development Corp Ltd.	1) Manipur Tribal Development Corp Ltd. 2) Manipur development Society 3) M/s Manipur Industrial Development Corp LTD	L-1	MITES/CO/AP/ICP/MOREH/TENDER/2013/3005,DT/22/03/2013	M/s L.K & Sons Imphal, Manipur.	72,66,79,719/-	24 months	March, 2013	Work in progress	Date of start/ is shifted as 13/08/2014, due to Border dispute of boundary wall
5.1	MITES/AP/ICP/MOREH/SIGNAGE/TENDER/2016/01	of Integrated check post at Moreh, along Indo- Myanmar Border- Supply and Fixing of Signages. (Package-3)	Open Tender	25.04.2016	Single Packet system	17.05.2016	3	(1) M/s CBM INDUSTRIE LIMITED (2) M/s VIBGYOR INDUSTRIES (3) Retro Sign(India) Pvt. Ltd.	N.A	L-1	MITES/Moreh/SIGNAGE/Tender/2016/9887 dated 06.07.2016 (Date of start 07.09.2017- drawings approved by client)	M/s Vibgyor Industries	60,82,708/-	4 months	06.01.18	Work in progress	delay in civil work of Main package
5.2	MITES/AP/ICP/MOREH/TELEPHONE/TENDER/2016/01	of Integrated check post at Moreh, along Indo- Myanmar Border- Supply, Installation, Testing and Commissioning of Telephone Connectivity (Package-4)	Open Tender	25.04.2016	Single Packet system	21.06.2016	2	(1) M/s S.N Enterprises (2) M/s Micromap Electronic Systems Pvt. Ltd.	NA	L1	MITES/CO/AP/ICP-MOREH/Telephone/Tender/2016-Vol I dated 17.10.2016	M/s S.N Enterprises	31,80,741/-	4 months	28.02.17	Work in progress	delay in civil work of Main package
6	MITES/AP/UPSCA/Shravasti/Tender/2015/01/Feb 2015	Extension and resurfacing of existing airstrip and allied works at Shravasti (UP)	Open Tender	28-01-2015	Two Packet system	23/02/2015	3	1) M/s Suraj Builders Lucknow	1) M/s Suresh Const Pratapgarh (UP) 2) M/s E span Infrastructure Ltd Delhi	L-1	MITES/AP/UPSCA/Shravasti/2015/0266	M/s Suraj Builders Lucknow	7,53,30,366.86	6 months 22-11-2015	23.05.2015	Work in progress	NIL
7	MITES/CO/AP/ICP/BIRATNAGAR/Tender/2015/01	Development of ICP at Biratnagar (Nepal)	Open Tender	6/2/2015(First call)	Two Packet system	10/4/2015 (First call)	3	first call of tender discharged. Retendering has been invited on 21-10-2015									
7.1	MITES/CO/AP/ICP/BIRATNAGAR/Tender/2015/R-01	Development of ICP at Biratnagar (Nepal)	Open Tender	21.10.2015 (Recall)	Two Packet system	28.04.2016 (Recall)	4	1) M/s Rajdeep Builders Pvt. Ltd. 2) M/s NCC Ltd. 3) M/s Dineshchandra R Agarwal Infotech Pvt Ltd	1) M/s KS Softnet Solutions Pvt Ltd	Yes	DPA-III/221/2/2012-ICP-Biratnagar dated 19.09.2016	M/s Dineshchandra R Agarwal Infotech Pvt Ltd	1145821236	14 months	26-Dec-16	Work in progress	
8	MITES/AP/UPSCA/Chitrakoot/Tender/2015/01	Construction of New Runway, Associated Pavement & Allied works at Chitrakoot (U.P.)	Open Tender	30.07.2015	Two Packet system	27.08.2015	8	(1) M/s Montecarlo Ltd, Ahmedabad (2) M/s MBL Infrastructure Ltd, Delhi (3) M/s APCO Infrastructure Pvt Ltd, Lucknow (4) M/s TRG Infrastructure Pvt Ltd, Delhi (5) M/s Ganon Dunkerly & co. Ltd, Mumbai (6) M/s Gawar Const. Ltd, Hissar (7) M/s GKC Projects Ltd, Hyderabad (8) M/s Kamaladitya Ltd	(1) M/s GKC Projects, Hyd (2) M/s Kamaladitya Ltd	yes	MITES/AP/UPSCA/Chitrakoot/Tender/2015/9119	M/s TRG Infrastructure Pvt Ltd Delhi	69,84,05,374.28	30.06.2017	01.01.2016	Work in progress	Tree Cutting by state Govt not yet undertaken
9	MITES/AP/UPSCA/Kushinagar/BW/Tender/2016/01	Construction of New Boundary Wall for International Airport at Kasia Airport Distt. Kushinagar, U.P.	Open Tender	07.01.2016	Two Packet system	28.01.2016	4	(1) M/s Suraj Builders, Lucknow (2) M/s Neeraj Construction, Allahabad (3) M/s K.K. Construction, Gorakhpur (4) M/s Gupa Enterprises, New Delhi	(1) M/s Suraj Builders, Lucknow	yes	MITES/AP/UPSCA/Kushinagar/2016/9523, Dt 29.03.2016	M/s Neeraj Construction Allahabad	16,10,42,085.16	29.03.2016	29.03.2017	Work in progress	NIL
10	MITES/AP/ICP/Flag poles/TENDER/2015/R-01	S/I/T/C of Monumental flag poles 30.50m high at various ICPs at Altari, Raxaul, Joogbani (in place of Petrapole) and Moreh (in place of Agartala)	e-Tender	27-08-2015	Single Packet	07-09-2015	1	1) M/s Bajaj Electricals Limited	nil	yes	MITES/AP/ICP/Flag mast/2016/9382 dated 10.07.2016	M/s Bajaj Electricals Limited, DSM 514-521, 5th Floor, DLF towers, Shivaji Marg, New Delhi - 110 015	Rs. 53,33,269/-	3 months	25-02-2016	30-09-2017	The contract is physically completed on 30.09.2017 and the final Bills under financial vetting. Final bill delayed due to delay in submission of documents by the contractor

10/4/19