

**SUB:- Status of Tenders dealt by CP Division for the month of March' 2019**

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	MITES/CP/TC/NRM/2017	Design, Engineering, Supply, Erection, Testing, Commissioning of ultra-Low Energy Building (uLEB) with Geo Thermal HVAC on Turnkey basis at National Rail Museum, Chanakyapuri, New Delhi, India	Open Tender	30.08.2017	Two Packet System through E-Tendering	01.11.2017	4	1) M/s Manashi Craft SAP Automation Consortium	1) M/s KNY Projects Pvt. Ltd. 2) M/s Aircon Technique Private Limited 3) M/s Apex HVAC Services Pvt. Ltd.		Estimated Cost: Rs. 6.69 Crore Completion Period: 10 Months Financial Bid evaluation under process						Tender pertains to design and execution. The evaluation includes three stages. Tender Committee comprise one member from Client. Delay occurred for want of certain clarification arised during evaluation. Besides, the delay has also occurred in finalising various date of T.C. meeting with Client member because of his busy schedule. Financial Bid Evaluation under progress.
2	MITES/CP/OHWT/PHII/ CUKDW/2018	Construction of Over Head Water Tanks for Phase II Development Work of 8 Nos. Academic Buildings for Central University of Kerala at Kasaragod, Kerala	Open Tender	24.10.2018	Two Packet System through E-Tendering	15.11.2018	1	M/s K. Kannan			Estimated Cost: Rs. 3,69,57,966.00 Completion Period: 12 Months Issue of LOA is in Process						
3	MITES/CP/NSIC/LHW/ PKG-V/2018	Landscaping & Horticulture Work for Marketing Development Cum Business Park (MDBP) at NSIC Complex, Okhla, New Delhi	Open Tender	11.12.2018	Single Packet System through E-Tendering	03.01.2019	9	1) M/s Virendra Singh 2) M/s N S Associates Pvt. Ltd. 3) M/s Manoj Kumar 4) M/s M R Trader and Constructors 5) M/s Landscape India 6) M/s Krittika Collection 7) M/s Green Corner India Pvt. Ltd. 8) M/s Green Bloom 9) M/s Agrisence Landscape		Yes	MITES/CP/NSIC/LHW/PKG-V/2018 dated 11.03.2019	M/s Krittika Collection, A-3/143, Ground Floor, Janak Puri, New Delhi - 110058	42,92,628.00				
4	MITES/CP/TC/NSIC/A W/PKGV/18	Concept, Design and Actual Execution of Art Work for Construction of Marketing Development Cum Business Park (MDBP) at NSIC Complex, Okhla, New Delhi	Open Tender	11.12.2018	Two Packet System through E-Tendering	03.01.2019	4				Estimated Cost: Rs. 68.00 Lakh Completion Period: 03 Months Technical Bid evaluation under process						
5	MITES/CP/NSIC/MDBP/Arch/BW/19	Appointment of Architect for Balance Work for Construction of Marketing Development Cum Business Park (MDBP) at NSIC Complex, Okhla, New Delhi	Limited Tender	16.01.2019	Single Packet System through E-Tendering	28.01.2019	2	1) Buildcon Solutions 2) CREATIVE CONSORTIUM			Estimated Cost of the Project: Rs. 41.00 Crore Estimated Fee of the Architect: Rs. 16 Lakh Bid evaluation under process						
6	MITES/CP/CUK Gulbarga/PHIC/Audi Furniture/2019	Establishment of Central University of Karnataka, Gulbarga - Phase II C Works - Furniture Works for Auditorium I & Auditorium II.	Open Tender	09.02.2019	Single Packet System through E-Tendering	05.03.2019	18	1) M/s Anju Technica 2) M/s Ashwin Enterprises 3) M/s C B and Sons Constructions Pvt Ltd 4) M/s Creators Engineers and Interiors Pvt Ltd 5) M/s Décor Modular Systems Pvt. Ltd 6) M/s Ecomid Solutions 7) M/s Geeken Seating Collections Pvt. Ltd. 8) M/s Godrej and Boyce Mfg Co Ltd 9) M/s Hyderabad Insulations Corporation 10) M/s Indo Office Solutions Pvt. Ltd. 11) M/s Klassic Interior Inventions Pvt Ltd 12) M/s Mannu Lal and Sons 13) M/s Monochem Industries 14) M/s Royal Safe Company KB 15) M/s Technocraft Associates 16) M/s Twenty First Century Techno Products Pvt Ltd 17) M/s Venus Furnitures 18) M/s V S Shivaram Civil Work Contractor			Estimated Cost: Rs. 1,01,90,860.00 Completion Period: 04 Months Bid evaluation under process						
7	MITES/CP/TC/BLFREIGHT LIFT/PKG-V/2019	Supply, Installation, Testing and Commissioning of freight lift with associated civil works at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	12.03.2019	Single Packet System through E-Tendering	01.04.2019					Estimated Cost: Rs. 76.47 lakhs Completion Period: 06 Months						