

SUB:- Status of Tenders dealt by CP Division in the month of October' 2015

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	MITES/CP/TC/JNU/S HIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21/11/2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil				Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies.				
2	MITES/CP/TC/JMI-J&K Students hostel/2015	Construction of 3-Star GRIHA rating Hostel to Accommodate the Students from the State of Jammu & Kashmir at Jamia Millia Islamia, New Delhi	Open Tender	24/02/2015	Two Packet System	20.03.2015	8	1) M/s J.D. Jadia Infrastructures Pvt. Ltd. 2) M/s D. Thakkar Constructions Pvt. Ltd. 3) M/s Sarthak Contracts Private Limited 4) M/s Mundeshwari Construction 5) M/s N.S. Associates Pvt. Ltd. 6) M/s Gupta Enterprises 7)M/s Jaycon Infrastructure Limited 8)M/s Garg Builders	Nil				Estimated Cost: Rs.1695.60 lacs Completion Period: 15 Months Financial Bid Evaluation Completed.LOA to be issued after getting go ahead from the Client.				
3	MITES/CP/TC/DU/SOUTH CAMPUS/RENOVATION /2015	Renovation and Up-gradation of various buildings at South Campus, University of Delhi, Delhi	OPEN TENDER	22.04.2015	Two Packet System	11.05.2015	6	1)M/s Sunehari Bagh Builders Pvt. Ltd. 2)M/s N.S. Associates Pvt. Ltd. 3)M/s S.K. Integrated Consultants	1) M/s MIA Construction Pvt. Ltd. 2) M/s R.S. Khanna & Sons 3) M/s S.N. Malhotra & Sons				Estimated Cost: Rs. 850.19 lakhs Completion Period: 15 Months Financial Bid Evaluation is over and work will be awarded after receiving go ahead from client i.e. University of Delhi.				
4	MITES/CO/CP/TAF/Arch. Consultant/2015	Appointment of Architect for Construction of Traction Alternator Factory at Vidisha, Madhya Pradesh,	Open Tender	04.08.2015	Two Packet System through E-Tendering	24.08.2015	6	1. M/s Buildcon Solutions 2. M/s Fountain Head 3. M/s Wadia Techno Engineering Services Ltd. 4. M/s Structwel Designers & Consultants Pvt. Ltd. 5. M/s Saini and Saini Associates	1. M/s N.R. Consultants and Planners India Pvt. Ltd.	Yes	MITES/CO/CP/TAF/Arch. Consultant/2015/10440	M/s Buildcon Solutions, L-11, 2 nd Floor, DDA SFS flats, Sarita Vihar, New Delhi 110076	At 0.4 % on the value of the work as the Professional charges plus service tax as applicable.				
5	MITES/CP/JNU/TEMP.DORM.-PEB/RT/2015	Construction of Temporary Pre-engineered structure at roof top old CRS, Mahi-Mandvi and Tapti Hostel at JNU Campus, New Delhi	Open Tender	01.09.2015	Single Packet System through E-Tendering	15.09.2015	2	1) M/s Arsh Constructions	1) M/s Aasra Martech Pvt. Ltd. The bid of M/s Aasra Martech Pvt. Ltd. was rejected as the mode of instrument of EMD was not in the acceptable form				Estimated Cost: Rs 2,38,39,033.00 Completion Period: 03 Months Bid Under Evaluation.				
6	MITES/CP/TC/RAMJAS/AMPHITHEATRE/2015 (Tender ID : 22525)	Construction of Amphitheatre at Ramjas College, University Enclave, Delhi	Open Tender	15.10.2015	Single Packet System through E-Tendering	26.10.2015	Nil						No bid received.Tender has been reinvited				
7	MITES/CP/R C-Delhi/AB &SB (Ist Part of Phase-I)/Tender/2015	Construction of Academic Block and Service Building (Ist Part of Phase-I) of the New College Building for Ramanujan College at Kalkaji, New Delhi	Open Tender	22.10.2015	Two Packet System through E-Tendering	18.11.2015							Estimated Cost: Rs. 23,61,34,221.53 Completion Period: 18 Months Technical Bid to be opened on 18.11.2015				
8	MITES/CO/CP/TAF/EW/2015	Earthwork for the Development of Traction Alternator Factory at Vidisha, Madhya Pradesh	Open Tender	24.10.2015	Two Packet System through E-Tendering	18.11.2015							Estimated Cost: Rs. 5,11,06,026 Completion Period: 04 Months Technical Bid to be opened on 18.11.2015				

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
9	MITES/CP/TC/RAMJAS/AMPHITHEATRE/2015 (Tender ID : 22548)	Construction of Amphitheatre at Ramjas College, University Enclave, Delhi	Open Tender	28.10.2015	Single Packet System through E-Tendering	09.11.2015							Estimated Cost: Rs. 40.68 lakhs Completion Period: 04 Months Bid to be opened on 09.11.2015				
10	MITES/CP/TC/RAMJAS/AUDITORIUM/2015	Renovation and Up-gradation of Auditorium at Ramjas College, University Enclave, Delhi	Open Tender	30.10.2015	Single Packet System through E-Tendering	17.11.2015							Estimated Cost:Rs. 281.86 lakhs Completion Period: 08 Months Bid to be opened on 17.11.2015				