

SUB:- Status of Tenders dealt by CP Division in the month of August' 2016

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	RITES/CP/TC/JNU/SHIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21.11.2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil				Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies.				
2	RITES/CP/ICAR/AU/DI/PKG-I/Bal/2016	Construction of Auditorium at NASC Complex, Pusa, New Delhi-Balance Work (Package-I)	Open Tender	25.02.2016	Two Packet System through E-Tendering	29.03.2016	3						Estimated Cost:Rs. 45.72 Crores Completion Period: 08 Months Tender Cancelled on 03.08.2016				
3	RITES/CP/ TC/ JNU/Trans -Disciplinary Academic Building/Consultant-HVAC & Elect. /2016/R1	Appointment of Consultant for providing HVAC & Elect. services for "Proposed Trans -Disciplinary Academic Building at JNU Campus, New Delhi".	Open Tender	13.04.2016	Single Packet System through E-Tendering	04.05.2016	2	1) M/s Semac Consultants Pvt. Ltd. 2) M/s Enarch Consultants Pvt. Ltd.					Estimated Cost of HVAC & Electrical Works :Rs. 14 crores Time for completion: 18 Months Bid evaluation completed.				
4	RITES/CO/CP/TAF Vidisha/Civil Works/PKG-III/2016	Construction of Traction Alternator Factory including Buildings, Road , Boundary wall & other allied works at Vidisha, Madhya Pradesh PKG-III.	Open Tender	14.04.2016	Two Packet System through E-Tendering	20.05.2016	6	1) M/s BCC DEVELOPERS AND PROMOTERS PVT LTD 2)M/s Envirad Project Pvt. Ltd. 3) M/s Gupta Enterprises 4) M/s J D Jadia Infrastructures Pvt. Ltd. 5) M/s PanchdeepConstructions Ltd. 6) M/s Rajendra Mittal Construction Co. Pvt. Ltd.	Nil				Estimated Cost :Rs. 23,25,32,000 Completion Period: 15 Months Financial Bid Evaluation completed with the reduced scope of work as advised by the Client.				
5	RITES/CP/TC/ZHDC /Multistoried Academic Tower/2016	Construction of Multistoried Academic Tower at Zakir Husain Delhi College, New Delhi (Package-I)	Open Tender	26.04.2016	Two Packet System through E-Tendering	02.06.2016	9						Estimated Cost :Rs. 60.07 Crores Completion Period: 18 Months Technical Bid under Evaluation Out of the 9 bids received, the bid of one bidder, M/s Rajkamal Builders Pvt. Ltd., was rejected at the time of Tender Opening due to the uploaded instrument of EMD not being as per the Tender Stipulations. The Technical Bids of other 08 bidders are under Evaluation.				
6	RITES/B&A/CP/DE SHBANDHU/Add. College Bldg./Phase-I/Tender/2016	Construction of "Part of Academic Block-5 & Extension of Academic Block-3" of the Additional college Building at Deshbandhu College, kalkaji, New Delhi	Open Tender	06.07.2016	Two Packet System through E-Tendering	27.07.2016	3						Estimated Cost: Rs. 12,63,63,854.24 Completion Period: 18 Months Technical Bid under Evaluation				
7	RITES/CP/TC/PU/Po ndi/Auditorium/Civil Pkg/Balance Works	Construction of Balance Works of Convention Centre having Auditorium of 2500 seating Capacity and Ancillary buildings for Pondicherry University at Puducherry	Open Tender	06.07.2016	Two Packet System through E-Tendering	29.07.2016	1						Estimated Cost: Rs. 23,76,04,656.00 Completion Period: 10 Months Technical Bid under Evaluation				
8	RITES/CP/ICAR/AU/DI/PKG-I/Bal/2016/R1	Construction of Auditorium at NASC Complex, Pusa, New Delhi-Balance Work (Package-I)	Open Tender	05.08.2016	Two Packet System through E-Tendering	30.08.2016	6						Estimated Cost: Rs. 46.15 Crore Completion Period: 10 Months Technical Bid under Evaluation				
9	RITES/CP/TC/NIT Meghalaya/Road Works/2016	Construction of Bituminous Roads, R.C.C. & R. R. Masonry Retaining Walls, Culverts, Parking, site Grading, Other Ancillary Works for National Institute of Technology Meghalaya at sohra (Cherrapunji), Meghalaya - Road Works	Open Tender	07.08.2016	Two Packet System through E-Tendering	01.09.2016							Estimated Cost: Rs. 28,94,61,161.00 Completion Period: 12 Months Technical Bid to be opened on 01.09.2016				