

SUB:- Status of Tenders dealt by CP Division for the month of July' 2017

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	rites/ROC-II/CP/Malatipatpur Bus Terminal/Overhead Tank/2017	Construction of Over Head Water Tank along with Additional Works at Malatipatpur Bus Terminal, Puri, Odisha	Open Tender	20.04.2017	Single Packet System through E-Tendering	17.05.2017	1	1) M/s Shubham Hydrotech Engineers Pvt. Ltd.				Estimated Cost: Rs. 2,30,33,317.00 Completion Period: 6 Months Bid evaluation under process					
2	rites/CP/TC/Bose Institute/BMS/Package-V/2017	Supply, Installation, Testing and Commissioning of EPBAX, CCTV, Access Control System, BMS and Networking Hardware System for Unified Academic Campus of Bose Institute at Kolkata, West Bengal-Package-V	Open Tender	26.04.2017	Two Packet System through E-Tendering	11.07.2017						Estimated Cost: Rs. 5,87,12,284.00 Completion Period: 4 Months Tender discharged on 07.07.2017					
3	rites/CP/TC/RAM JAS/Shooting Range /2017	Construction of Shooting range at 2nd Floor of Sports Building at Ramjas College, University Enclave, Delhi	Open Tender	03.06.2017	Single Packet System through E-Tendering	14.06.2017	2	1) M/s Nand Kishore Jaggi 2) M/s Arsh Constructions				Estimated Cost: Rs.90,76,383.00 Completion Period: 6 Months Bid evaluation under process					
4	rites/CP/TC/MDB P/NSIC/PKG-2/Balance Work/2017	Balance Work for Construction of Marketing Development Cum Business Park (MDBP) Including Lifts and Ancillary Works at NSIC Complex, Okhla, New Delhi	Open Tender	10.06.2017	Two Packet System through E-Tendering	09.08.2017						Estimated Cost: Rs.47,80,45,988.53 Completion Period: 10 Months					
5	rites/CP/ICAR/AU DI/AV/2017	Supply, Installation, Integration, Testing & Commissioning of Audio Visual and Conferencing System for Auditorium at NASC Complex, Pusa, New Delhi	Open Tender	24.06.2017	Two Packet System through E-Tendering	26.07.2017	2					Estimated Cost: Rs. 10.69 Crore Completion Period: 5 Months Technical Bid evaluation under process					
6	rites/CP/TC/VAR ANASI/FOB/Package-III/2017	Construction of 10 Metre Wide Foot Over Bridge with Lifts, Escalators, Solar Panel etc. on Eastern Side at Varanasi Railway Station, U.P. (Package-III)	Open Tender	29.06.2017	Two Packet System through E-Tendering	01.08.2017						Estimated Cost: Rs. 25.55 Crore Completion Period: 14 Months					
7	rites/ROC-II/CP/Dhemaji/Ph-B (Left Over Work)/2017	Construction of Ph-B (Left Over Work) Buildings Jawahar Navodaya Vidyalaya at Village Bishnupur, Distt. Dhemaji (Assam)	Open Tender	29.06.2017	Single Packet System through E-Tendering	28.07.2017	1	1) M/s Peejay Engineers				Estimated Cost: Rs.2,23,16,118.00 Completion Period: 5 Months Bid evaluation under process					
8	rites/ROC-II/CP/CU Kerala/Development Works/Phase-I/2017	Phase-I Development Works of 8 Academic Buildings for Central University of Kerala, Kasaragod (Kerala)	Open Tender	27.07.2017	Two Packet System through E-Tendering	17.08.2017						Estimated Cost: Rs. 29.17 Crore Completion Period: 5 Months					