

SUB:- Status of Tenders dealt by CP Division for the month of June' 2018

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	RITES/CP/TC/RAM JAS/Shooting Range/2017	Construction of Shooting range at 2nd Floor of Sports Building at Ramjas College, University Enclave, Delhi	Open Tender	03.06.2017	Single Packet System through E-Tendering	14.06.2017	2	1) M/s Nand Kishore Jaggi 2) M/s Arsh Constructions				Estimated Cost: Rs.90,76,383.00 Completion Period: 6 Months Bid evaluation under process					
2	RITES/CP/TC/NRM/2017	Design, Engineering, Supply, Erection, Testing, Commissioning of ultra-Low Energy Building (uLEB) with Geo Thermal HVAC on Turnkey basis at National Rail Museum, Chanakyapuri, New Delhi, India	Open Tender	30.08.2017	Two Packet System through E-Tendering	01.11.2017	4					Estimated Cost: Rs. 6.69 Crore Completion Period: 10 Months Technical Bid evaluation under process					
3	RITES/CP/TC/VAR ANASI/Substation/Power Supply/2018	Supply, Installation, Testing and Commissioning of External Power Supply Distribution System for upgradation of Varanasi Railway Station at Varanasi (U.P.)	Open Tender	08.03.2018	Two Packet System through E-Tendering	02.04.2018	9					Estimated Cost: Rs. 5,05,90,613.00 Completion Period: 7 Months Technical Bid Evaluation under process					
4	RITES/CP/TC/Dhemaji/Phase-B/Left Over Works/2018/R1	Construction of Left Over Works of Phase-B Buildings for JNV at Village – Bishnupur, Distt. Dhemaji (Assam)	Open Tender	03.04.2018	Single Packet System through E-Tendering	16.05.2018	5	1) M/s Tarun Dutta 2) M/s Tama Fabrication Works 3) M/s Ansari & Company 4) M/s Place Makers 5) M/s Sri Prasanta Kumar Dutta				Estimated Cost: Rs. 2,27,91,825.00 Completion Period: 6 Months Bid Evaluation under process					
5	RITES/CP/TC/DP/Rohini Sec-5/DCP Office cum Staff Qtrs/8901-53/2018	Construction of DCP Office and Staff Quarters at Sector-5, Rohini, New Delhi	Open Tender	26.04.2018	Two Packet System through E-Tendering	17.05.2018	13					Estimated Cost: Rs. 23,14,19,166.00 Completion Period: 16 Months Technical Bid Evaluation under process					
6	RITES/CP/CU Kerala/Development Works-Phase-II/2018	Phase –II Development Works of 8 Academic Buildings for Central University of Kerala, Kasaragod, Kerala	Open Tender	28.05.2018	Two Packet System through E-Tendering	27.06.2018	5					Estimated Cost: Rs. 8,91,09,597.00 Completion Period: 6 Months Technical Bid Evaluation under process					
7	RITES/CP/TC/CUK-Gulbarga/Phase-II/Audio Video/2018	Supply, Installation, Testing & Commissioning of Audio & Video System Works for 307 seating capacity Auditorium 1 & 2 each, Central University of Karnataka, Gulbarga	Open Tender	31.05.2018	Single Packet System through E-Tendering	03.07.2018						Estimated Cost: Rs. 98,61,685.00 Completion Period: 5 Months					
8	RITES/CP/CUK Gulbarga/PH II B/MP Hall/2018	Establishment of Central University of Karnataka Phase II B Works, Multipurpose Hall Stage I and Sewer Line Connection from Prefab Boys Hostel to STP 1	Open Tender	15.06.2018	Two Packet System through E-Tendering	03.07.2018						Estimated Cost: Rs. 4,52,19,888.00 Completion Period: 9 Months					