

SUB:- Status of Tenders dealt by CP Division for the month of September' 2020

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	BITES/CP/BI/FREIGHT LIFT/PKG V(R1)/19	Supply, Installation, testing and commissioning of freight lift at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	08.07.2019	Single Packet System through E-Tendering	20.07.2019	3				Estimated Cost: Rs. 50,07,203.00 Completion Period: 05 Months Bids are under evaluation						
2	BITES/CP/TC/BI/BCW/PKG-V/R1/19	Balance Civil Works of Supply, Installation, testing and commissioning of freight lift at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	09.07.2019	Single Packet System through E-Tendering	25.07.2019	3				Estimated Cost: Rs. 17,16,555.00 Completion Period: 05 Months Bids are under evaluation						
3	BITES/CP/TC/ROC-KOLKATA /20	Construction and Development works of BITES Office Building at New Town, Rajarhat, Kolkata	Open Tender	11.02.2020	Two Packet System through E-Tendering	26.05.2020	7	1) M/s Bridge & Roof CO. (I) Limited, Kolkata 2) M/s Garg Builders, Delhi 3) M/s Mackintosh Burn Limited, Kolkata 4) M/s SOM Projects Pvt. Ltd, New Delhi	1) M/s Mundeshwari Construction, Aurangabad, Bihar 2) M/s Mungipa Trade Links Pvt. Ltd., Sikkim 3) M/s Varindera Constructions Limited, New Delhi not evaluated being non-responsive		Estimated Cost: Rs. 88.84 Crore Completion Period: 28 Months Financial Bids are under evaluation						
4	BITES/CP/Dhemaji/Phase-B/20	Construction of Left over works of Phase-B Buildings for JNV at Village - Bishnupur, Dist- Dhemaji, Assam	Open Tender	21.03.2020	Single Packet System through E-Tendering	02.06.2020	8				Estimated Cost of Work: Rs. 2,77,31,584.00 Completion Period: 08 Months Bids are under evaluation						
5	BITES/CP/RENOVATION/FLATS/20	Renovation and Interiors works of BITES Flats at Nestle-1 Condominium P. B. Marg, Lower Parel, Mumbai	Open Tender	12.05.2020	Single Packet System through E-Tendering	28.05.2020	6	1) M/s Dovetail Projects Pvt Ltd 2) M/s Kn Interior Designs and Engineering Pvt Ltd 3) M/s kumawat infrastructure pvt ltd 4) M/s Monarc Corporation Pvt Ltd 5) M/s REDINGTON CONSORTIUM PVT LTD 6) M/s Trimit Rachana		Yes	BITES/CP/RENOVATION/FLATS/20 dated 14.09.2020	M/s Kumawat Infrastructure Pvt. Ltd. A 003, Krishna Tower New Link Road, Anand Nagar Dahisar East Mumbai (Maharashtra-400068)	Rs.1,06,61,833.03				
6	BITES/CP/AIU/Renovation/2020	Renovation and Refurbishing including interior furniture and furnishing etc in AIU building at 16, Comrade Inderjit Gupta Marg, (opp National Bal Bhawan) near ITO New Delhi.	Open Tender	16.05.2020	Two Packet System through E-Tendering	04.06.2020	18	1) M/s Garg Builders 2) M/s Mannu Lal and Sons 3) M/s PUJA CONSTRUCTION 4) M/s Sanjeev Furnishers Pvt. Ltd. 5) M/s Sunehari Bagh Builders Pvt. Ltd. 6) M/s Ultimate International Pvt. Ltd. 7) M/s JYOTI SARUP MITTAL 8) M/s N.S. Associates 9) M/s Quazar Infrastructure Pvt. Ltd. 10) M/s Woodfun Interior decorators	1) M/s Apeiron Projects Private Limited 2) M/s Dovetail Project Pvt. Ltd. 3) M/s Methodex Systems Pvt. Ltd. 4) M/s S.K. Integrated Consultant 5) M/s Tatva Interiors and Contractors Pvt. Ltd. 6) M/s APEX HVAC Services Pvt. Ltd. 7) M/s G-Tech Construction and Fabricators 8) M/s Jain Electric Works		Estimated Cost of Work: Rs. 5.15 Crore Completion Period: 10 Months Financial Bids are under evaluation						
7	BITES/CP/CUK/IIC Furniture/20	Supply and fixing of Furniture for Academic Blocks at Central University of Karnataka, Gulbarga- Phase IIC works (Pkg-III)	Open Tender	28.05.2020	Single Packet System through E-Tendering	11.06.2020	14				Estimated Cost of Work: Rs. 1,71,57,495.00 Completion Period: 04 Months Bids are under evaluation						
8	BITES/CP/TC/REST HOUSE/DLF/20	Construction of Rest House for BITES Officers at Plot No. V-37/13 in DLF City, Phase-III, Gurgaon	Open Tender	27.06.2020	Two Packet System through E-Tendering	21.07.2020	13				Estimated Cost of Work: Rs. 6.12 Crore Completion Period: 15 Months Bids are under evaluation						
9	BITES/CP/IIM Shillong/Pkg-1/20	Construction of Annexe Building, Students Hostel, Expansion of Dining Hall, Site Grading and Retaining wall etc. at Indian Institute of Management Shillong, Meghalaya	Open Tender	30.06.2020	Two Packet System through E-Tendering	05.08.2020	6	1) M/s Garg Builders, Delhi 2) M/s Rishabh Constructions Pvt. Ltd., Jaipur, Rajasthan 3) M/s Shree Gautam Co. Ltd, Assam 4) M/s SOM Projects Pvt. Ltd, Delhi 5) M/s RDS Projects Ltd, Delhi	1) M/s SAWHNEY Buildwell LLP		Estimated Cost of Work: Rs. 71.59 Crore Completion Period: 18 Months Financial Bids are under evaluation						
10	BITES/CP/CUK/GUL/EXT/SS-3/20	Supply, Installation, Testing and Commissioning of Substation-3 near Boys Hostel at Central University of Karnataka, Kalaburagi	Open Tender	04.07.2020	Single Packet System through E-Tendering	20.07.2020	9				Estimated Cost of Work: Rs. 2,70,74,231.00 Completion Period: 07 Months Bids are under evaluation						
11	BITES/CP/DP/Jyoti Nagar/20/R1	Construction of Balance Work for Police Station and Staff Qtrs at Jyoti Nagar, Delhi	Open Tender	01.10.2020	Two Packet System through E-Tendering						Estimated Cost: Rs. 4,15,60,392.00 Completion Period: 08 Months						