

**SUB:- Status of Tenders dealt by CP Division for the month of June' 2020**

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	RITES/CP/BI/FREIGHT LIFT/PKG-V(R1)/19	Supply, Installation, testing and commissioning of freight lift at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	08.07.2019	Single Packet System through E-Tendering	20.07.2019	3				Estimated Cost: Rs. 50,07,203.00 Completion Period: 05 Months Bids are under evaluation						
2	RITES/CP/TC/BI/BCW/PKG-V/R1/19	Balance Civil Works of Supply, Installation, testing and commissioning of freight lift at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	09.07.2019	Single Packet System through E-Tendering	25.07.2019	3				Estimated Cost: Rs. 17,16,555.00 Completion Period: 05 Months Bids are under evaluation						
3	RITES/CP/TC/ROC-KOLKATA/20	Construction and Development works of RITES Office Building at New Town, Rajarhat, Kolkata	Open Tender	11.02.2020	Two Packet System through E-Tendering	26.05.2020	7				Estimated Cost: Rs. 88.84 Crore Completion Period: 28 Months Bids are under evaluation						
4	RITES/CP/Lucknow/ARCH/20	Appointment of Architect for Architectural Consultancy Services for Construction of RITES Proposed RPO-Building at Lucknow	Open Tender	19.02.2020	Two Packet System through E-Tendering	16.03.2020	9				Estimated Cost of Work: Rs. 76.00 Crore Estimated fee of Architect: Rs. 53.20 Lakhs Bids are under evaluation						
5	RITES/CP/DP/Jyoti Nagar/20	Construction of Balance Work for Police Station and Staff Qtrs at Jyoti Nagar, Delhi	Open Tender	19.03.2020	Two Packet System through E-Tendering	18.05.2020	3				Estimated Cost: Rs. 4,15,60,392.00 Completion Period: 08 Months Bids are under evaluation						
6	RITES/CP/CUK/Roof Work/2020	Structural Glazing for RAMP and OTS Covered Roofing work for Academic building (8 Nos) at Central University of Kerala, at Pariye Village, Kasaragod	Open Tender	18.03.2020	Single Packet System through E-Tendering	19.05.2020	6				Estimated Cost of Work: Rs. 2,32,31,086.00 Completion Period: 06 Months Bids are under evaluation						
7	RITES/CP/Dhemaji/Phase-B/20	Construction of Left over works of Phase-B Buildings for JNV at Village - Bishnupur, Distt- Dhemaji, Assam	Open Tender	21.03.2020	Single Packet System through E-Tendering	02.06.2020	8				Estimated Cost of Work: Rs. 2,77,31,584.00 Completion Period: 08 Months Bids are under evaluation						
8	RITES/CP/RENOVATION/FLATS/20	Renovation and Interiors works of RITES Flats at Nestle-1 Condominium P. B. Marg, Lower Parel, Mumbai	Open Tender	12.05.2020	Single Packet System through E-Tendering	28.05.2020	6				Estimated Cost of Work: Rs. 1.18 Crore Completion Period: 04 Months Bids are under evaluation						
9	RITES/CP/AIU/Renovation/2020	Renovation and Refurbishing including interior furniture and furnishing etc in AIU building at 16, Comrade Inderjit Gupta Marg, (opp National Bal Bhawan) near ITO New Delhi.	Open Tender	16.05.2020	Two Packet System through E-Tendering	04.06.2020	18				Estimated Cost of Work: Rs. 5.15 Crore Completion Period: 10 Months Bids are under evaluation						
10	RITES/CP/CUK/IIC Furniture/20	Supply and fixing of Furniture for Academic Blocks at Central University of Karnataka, Gulbarga- Phase IIC works (Pkg-III)	Open Tender	28.05.2020	Single Packet System through E-Tendering	11.06.2020	14				Estimated Cost of Work: Rs. 1,71,57,495.00 Completion Period: 04 Months Bids are under evaluation						
11	RITES/CP/TC/REST HOUSE/DLF/20	Construction of Rest House for RITES Officers at Plot No. V-37/13 in DLF City, Phase-III, Gurgaon	Open Tender	27.06.2020	Two Packet System through E-Tendering	13.07.2020					Estimated Cost of Work: Rs. 6.12 Crore Completion Period: 15 Months						
12	RITES/CP/IIM Shillong/Pkg-I/20	Construction of Annexe Building, Students Hostel, Expansion of Dining Hall, Site Grading and Retaining wall etc. at Indian Institute of Management Shillong, Meghalaya	Open Tender	30.06.2020	Two Packet System through E-Tendering	21.06.2020					Estimated Cost of Work: Rs. 71.59 Crore Completion Period: 18 Months						
13	RITES/CP/CUK/GUL/EXT/SS-3/20	Supply, Installation, Testing and Commissioning of Substation-3 near Boys Hostel at Central University of Karnataka, Kalaburagi	Open Tender	04.07.2020	Single Packet System through E-Tendering	20.07.2020					Estimated Cost of Work: Rs. 2,70,74,231.00 Completion Period: 07 Months						
14	RITES/SP(SD)/BID-AWB/Tech-Consultancy/2019	Appointment of Technical Consultant for Providing Architectural Planning & Engineering Services for Preparation of Station Development Plan for Re-Development of Aurangabad (AWB) Railway Station along with Commercial Development of Land Parcels adjoining the Railway Station	Open Tender	09.05.19	Two Packet System through E-Tendering on QCBS	11.06.19	7				Technical Bid opened on 12.06.2019 and Bids are under evaluation						

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated LI	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
15	RITES/SP(SD)/BID-BSL/Tech-Consultancy/2019	Appointment of Technical Consultant for Providing Architectural Planning & Engineering Services for Preparation of Station Development Plan for Re-Development of Bhusaval (BSL) Railway Station along with Commercial Development of Land Parcels adjoining the Railway Station	Open Tender	09.05.19	Two Packet System through E-Tendering on QCBS	09.07.19	5				Technical Bid opened on 10.07.2019 and Bids are under evaluation						
16	RITES/SP(SD)/BID-BVI/Tech-Consultancy/2019	Appointment of Technical Consultant for Providing Architectural Planning & Engineering Services for Preparation of Station Development Plan for Re-Development of Borivali (BVI) Railway Station along with Commercial Development of Land Parcels adjoining the Railway Station	Open Tender	09.05.19	Two Packet System through E-Tendering on QCBS	23.07.19	13				Technical Bid opened on 24.07.2019 and Bids are under evaluation						