

SUB:- Status of Tenders dealt by CP Division for the month of October' 2019

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	rites/CP/BI/FREIGHT LIFT/PKG-V(R1)/19	Supply, Installation, testing and commissioning of freight lift at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	08.07.2019	Single Packet System through E-Tendering	20.07.2019	3	1) M/s Engineers Vertical Services Pvt. Ltd. 2) M/s L T Elevator Pvt. Ltd. 3) M/s Shivam Elevator			Estimated Cost: Rs. 50,07,203.00 Completion Period: 05 Months Bid evaluation under process						
2	rites/CP/TC/BI/BCW/PKG-V/R1/19	Balance Civil Works of Supply, Installation, testing and commissioning of freight lift at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	09.07.2019	Single Packet System through E-Tendering	25.07.2019	3	1) M/s Haldia Construction 2) M/s Haldia Devcon Pvt. Ltd. 3) M/s Shivam Elevator			Estimated Cost: Rs. 17,16,555.00 Completion Period: 05 Months Bid evaluation under process						
3	rites/CP/CUK/B. Wall(Bal) /19	Construction of Balance Works for Boundary Wall at Central University of Karnataka, Gulbarga	Open Tender	23.08.2019	Single Packet System through E-Tendering	05.09.2019	7	1) M/s Aakar Engineers and Contractors 2) M/s Arcoma 3) M/s Kshetra Infratech 4) M/s K Vijaykumar 5) M/s Mohd Sirajuddin Gulam 6) M/s Jayant N Devkar Construction 7) M/s R S Enterprises			Estimated Cost: Rs. 77,20,338.00 Completion Period: 04 Months Bid evaluation under process						