

Details of Contracts during the Month October 2018

Ref: No: RITES/CO/VIG/Policy/G-10, Dated 10.07.2012

S. no.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT / LIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Number s of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award/Letter of Acceptance No. & Date	Name of contractor	Value of Contract (Rs. lakh)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any	Ref. no.
1	RITES/CP/TC/CUK/PH-IIB/FURNITURE WORKS/2017	Supply & Fixing of furniture at prefabricated Hostel of Central University of Karnataka at Gulbarga- Phase II B.	Open Tender	16.11.2017	One packet System	05.12.2017	6	1. M/s Royal Safe Company KB 2. M/s Ashwin Enterprises 3. M/s Classic Interiors 4. M/s Creative Design & products 5. M/s Hyderabad Insulation Corporation 6. M/s Srishti Enterprises	Nil	YES	RITES/CP/TC/UK/PH-II B/FURNITURE WORKS/2017 dated: 07.02.2018	M/s Royal Safe Company KB	166.22	20.06.2018	21.02.2018	08.10.2018	50% of the work is completed and the client has instructed to change the specification of two items, accordingly cost implication for the supply of material as per revised specification is sought from client, in which client has accorded the approval for only one item.	