

SUB:- Status of Tenders dealt by CP Division in the month of April' 2016

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.	
1	rites/CP/TC/JNU/SHIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21/11/2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil		Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies.							
2	rites/CP/TC/Bose Institute/HVAC/Elect .Package-3/2015	Supply Installation testing and Commissioning of Centralized HVAC Mechanical Ventilation and VRV System and Operation and Comprehensive Maintenance of HVAC System for Unified Academic Campus of Bose Institute Kolkata	Open Tender	24.12.2015	Two Packet System through E-Tendering	05.02.2016	5	1)M/s Unique Engineers (P) Ltd. 2) M/s Blue Star Limited	1) M/s ITD Cementation India Ltd. 2)M/s Voltas Ltd. 3) M/s Sterling and Wilson Pvt. Ltd.		Estimated Cost:Rs. 20.03 Crores Completion Period: 08 Months Technical Bid Evaluation Completed.Financial Bid to be opened on 11.05.2016							
3	rites/CO/CP/TAF Vidisha/Civil Works/PKG-III/2015	Construction of Traction Alternator Factory at Vidisha, Madhya Pradesh PKG-III.	Open Tender	06.02.2016	Two Packet System through E-Tendering	26.02.2016	4	(1) M/s SOM Projects Private Ltd. (2) M/s Garg Builders (3) M/s Envirad Project Pvt. Ltd. (4) M/s Gupta Enterprises	Nil		Estimated Cost:Rs. 23,25,32,000 Completion Period: 15 Months The Tender has been discharged with the approval of Competent Authority.							
4	rites/ROC-II/CP/CU Gulberga/8874-53/Guest House Furniture/2016	Construction of various buildings for Central University of Karnataka at Gulberga. Sub Head – Guest House furniture works.	Open Tender	19.02.2016	Single Packet System through E-Tendering	04.03.2016	1	M/s Ashwin Enterprises	Nil	Yes	rites/ROC-II/CP/CU Gulberga/8874-53/Guest House Furniture/16 dated: 12.04.2016	M/s Ashwin Enterprises Old Delhi Road, Opp. Telephone Exchange,Gurgaon,Haryana	Rs. 83,56,136.00					
5	rites/ROC-II/CP/CU Kerala/9008-53/ 16 Independent Houses/2016	Construction of 16 Independent Houses for Malathumpara Colony at Periya for Central University of Kerala.	Open Tender	24.02.2016	Two Packet System through E-Tendering	09.03.2016	3	(1) M/s Universal Group (2) M/s Marymatha Construction Company (3) M/s MA Abdul Nazar	Nil	Yes	rites/ROC-II/CP/CU Kerala/9008-53/ 16 Independent Houses/2016 dated:22/04/2016	M/s Universal Group B-2/27/11 First Floor, Sector 16, Vashi Opp. Dream Land CHS, Navi Mumbai, India (4000703)	Rs. 3,24,52,466.30					
6	rites/CP/ICAR/AU DI/PKG-I/Bal/2016	Construction of Auditorium at NASC Complex, Pusa, New Delhi-Balance Work (Package-I)	Open Tender	25.02.2016	Two Packet System through E-Tendering	29.03.2016	3				Estimated Cost:Rs. 45.72 Crores Completion Period: 08 Months Technical Bid under Evaluation							
7	rites/CP/JNU/SPS/SF/2016	Vertical Expansion of School of Physical Sciences Building at Jawaharlal Nehru University, New Delhi.	Open Tender	23.03.2016	Single Packet System through E-Tendering	05.04.2016	3	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Arsh Constructions 3) M/s Shubham Hydrotech Engineers Pvt. Ltd.			Estimated Cost :Rs.1,43,95,063.92 Completion Period: 06 Months Bid under Evaluation.							
8	rites/CP/ TC/ JNU/Trans –Disciplinary Academic Building/Consultant-HVAC & Elect. /2016/R1	Appointment of Consultant for providing HVAC & Elect. services for “Proposed Trans –Disciplinary Academic Building at JNU Campus, New Delhi”.	Open Tender	13.04.2016	Single Packet System through E-Tendering	04.05.2016					Estimated Cost of HVAC & Electrical Works :Rs. 14 crores Time for completion: 18 Months Bid to be opened on 04.05.2016.							
9	rites/CP/TC/JNU/DG Backup/2016	DG Power Backup for Godaveri, Kaveri and Periyar Hostel and Miscellaneous Electrical works at JNU Campus, New Delhi	Open Tender	13.04.2016	Single Packet System through E-Tendering	27.04.2016	2	1) M/s IKRA RYE Engineers 2) M/s Water Power Engg. Enterprises	Nil		Estimated Cost :Rs. 24,23,135.00 Completion Period: 03 Months Bid under Evaluation.							
10	rites/CO/CP/TAF Vidisha/Civil Works/PKG-III/2016	Construction of Traction Alternator Factory including Buildings, Road , Boundary wall & other allied works at Vidisha, Madhya Pradesh PKG-III	Open Tender	14.04.2016	Two Packet System through E-Tendering	20.05.2016					Estimated Cost :Rs. 23,25,32,000 Completion Period: 15 Months Technical Bid to be opened on 20.05.2016							
11	rites/CP/TC/ZHDC /Multistoried Academic Tower/2016	Construction of Multistoried Academic Tower at Zakir Husain Delhi College, New Delhi (Package-I)	Open Tender	26.04.2016	Two Packet System through E-Tendering	18.05.2016					Estimated Cost :Rs. 60.07 Crores Completion Period: 18 Months Technical Bid to be opened on 18.05.2016							