

**SUB:- Status of Tenders dealt by CP Division in the month of June' 2016**

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	MITES/CP/TC/JNU/S HIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21.11.2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil		Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies.						
2	MITES/CP/TC/Bose Institute/HVAC/Elect. Package-3/2015	Supply Installation testing and Commissioning of Centralized HVAC Mechanical Ventilation and VRV System and Operation and Comprehensive Maintenance of HVAC System for Unified Academic Campus of Bose Institute Kolkata	Open Tender	24.12.2015	Two Packet System through E-Tendering	05.02.2016	5	1)M/s Unique Engineers (P) Ltd. 2) M/s Blue Star Limited	1) M/s ITD Cementation India Ltd. 2)M/s Voltas Ltd. 3) M/s Sterling and Wilson Pvt. Ltd.	Yes	MITES/CP/TC/Bose Institute/HVAC/Elect.Package-3/2015-16/149 dt.: 06.06.2016	M/s Unique Engineers Pvt. Ltd. 332,Tower-A, Spaze I-Tech Park, Sector-49, Sohna Road, Gurgaon-122002	Rs. 16,94,88,024.83				
3	MITES/CP/ICAR/AU/DI/PKG-I/Bal/2016	Construction of Auditorium at NASC Complex, Pusa, New Delhi-Balance Work (Package-I)	Open Tender	25.02.2016	Two Packet System through E-Tendering	29.03.2016	3				Estimated Cost:Rs. 45.72 Crores Completion Period: 08 Months Technical Bid under Evaluation						
4	MITES/CP/JNU/SPS/SF/2016	Vertical Expansion of School of Physical Sciences Building at Jawaharlal Nehru University, New Delhi.	Open Tender	23.03.2016	Single Packet System through E-Tendering	05.04.2016	3	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Arsh Constructions 3) M/s Shubham Hydrotech Engineers Pvt. Ltd.		Yes	MITES/CP/JNU/SPS/SF/2016/64 dated: 28.06.2016	M/s Arsh Constructions, D-66A,II nd Floor, Laxmi Market, Mnirka, Opp. Canara Bank, New Delhi-110067	Rs. 1,38,84,409.78				
5	MITES/CP/ TC/ JNU/Trans -Disciplinary Academic Building/Consultant- HVAC & Elect. /2016/R1	Appointment of Consultant for providing HVAC & Elect. services for "Proposed Trans -Disciplinary Academic Building at JNU Campus, New Delhi".	Open Tender	13.04.2016	Single Packet System through E-Tendering	04.05.2016	2	1) M/s Semac Consultants Pvt. Ltd. 2) M/s Enarch Consultants Pvt. Ltd.			Estimated Cost of HVAC & Electrical Works :Rs. 14 crores Time for completion: 18 Months Bid under Evaluation.						
6	MITES/CP/TC/JNU/ DG Backup/2016	DG Power Backup for Godaveri, Kaveri and Periyar Hostel and Miscellaneous Electrical works at JNU Campus, New Delhi	Open Tender	13.04.2016	Single Packet System through E-Tendering	27.04.2016	2	1) M/s IKRA RYE Engineers 2) M/s Water Power Engg. Enterprises			Estimated Cost :Rs. 24,23,135.00 Completion Period: 03 Months Bid Evaluation Completed.						
7	MITES/CO/CP/TAF Vidisha/Civil Works/PKG-III/2016	Construction of Traction Alternator Factory including Buildings, Road , Boundary wall & other allied works at Vidisha, Madhya Pradesh PKG-III.	Open Tender	14.04.2016	Two Packet System through E-Tendering	20.05.2016	6	1) M/s BCC DEVELOPERS AND PROMOTERS PVT LTD 2 )M/s Envirad Project Pvt. Ltd. 3) M/s Gupta Enterprises 4) M/s J D Jadia Infrastructures Pvt. Ltd. 5) M/s PanchdeepConstructions Ltd. 6) M/s Rajendra Mittal Construction Co. Pvt. Ltd.	Nil		Estimated Cost :Rs. 23,25,32,000 Completion Period: 15 Months Financial Bid Evaluation Completed.Award of work kept on hold by Railway Board.						
8	MITES/CP/TC/ZHDC /Multistoried Academic Tower/2016	Construction of Multistoried Academic Tower at Zakir Husain Delhi College, New Delhi (Package-I)	Open Tender	26.04.2016	Two Packet System through E-Tendering	02.06.2016	9				Estimated Cost :Rs. 60.07 Crores Completion Period: 18 Months Technical Bid under Evaluation Out of the 9 bids received, the bid of one bidder, M/s Rajkamal Builders Pvt. Ltd., was rejected at the time of Tender Opening due to the uploaded instrument of EMD not being as per the Tender Stipulations. The Technical Bids of other 08 bidders are under Evaluation.						
9	MITES/ROC-II/CP/PU/8852-53/EMMC-ACOUSTICS/TENDER/16	Providing Acoustics Treatment for Auditorium, Studios, Editing Rooms, Control Rooms in Centre for Electronic Media & Mass Communication Research Building at Pondicherry University, Puducherry	Open Tender	11.05.2016	Single Packet System through E-Tendering	25.05.2016	3	1) M/s Creators Engineers and Interiors Pvt. Ltd. 2) M/s MAC Associates 3) M/s Srishti Enterprises			Estimated Cost :Rs. 2,39,04,848.00 Completion Period: 3 Months Bid Evaluation completed.The Award of work kept on hold on account of non-release of funds by the Client.						