

SUB:- Status of Tenders dealt by CP Division in the month of March' 2016

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	RITES/CP/TC/JNU/SHIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21/11/2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil		Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies.						
2	RITES/CP/TC/JMI-J&K Students hostel/2015	Construction of 3-Star GRIHA rating Hostel to Accommodate the Students from the State of Jammu & Kashmir at Jamia Millia Islamia, New Delhi	Open Tender	24/02/2015	Two Packet System	20.03.2015	8	1) M/s J.D. Jadia Infrastructures Pvt. Ltd. 2) M/s D. Thakkar Constructions Pvt. Ltd. 3) M/s Sarthak Contracts Private Limited 4) M/s Mundeshwari Construction 5) M/s N.S. Associates Pvt. Ltd. 6) M/s Gupta Enterprises 7)M/s Jaycon Infrastructure Limited 8)M/s Garg Builders	Nil	Yes	RITES/CP/TC/JMI-J&K Students hostel/2015 dt.: 10.03.2016	M/s Garg Builders, 110-NDM-1, Netaji Subhash Palace,Pitampura Delhi-110034	Rs. 14,74,83,712.17				
3	RITES/CO/CP/MNNIT/Girls Hostel/2015	Construction of Girls Hostel for MNNIT, Allahabad (UP)	Open Tender	20.11.2015	Two Packet System through E-Tendering	16.12.2015	2	1) M/s Garg Builders 2) M/s Gupta Enterprises	Nil	Yes	RITES/CO/CP/MNNIT/Girls Hostel/2015 dt.: 29.03.2016	M/s Garg Builders, 110-NDM-1, Netaji Subhash Palace,Pitampura Delhi-110034	Rs. 29,25,38,699.55				
4	RITES/CP/TC/NIT Meghalaya/PKG-IV/2015	Construction of Bituminous Roads, R.C.C. & R.R. Masonry Retaining walls, Gates, Culverts, Parking, U/Ground tank, Covered Corridor, External Water supply, External Fire fighting, Sewerage, drainage system , Intake sumps, Field area, site grading, sinages and other ancillary works for National Institute of Technology Meghalaya at Sohra (Cherrapunji), Meghalaya – Package-IV	Open Tender	28.11.2015	Two Packet System through E-Tendering	11.03.2016					The Tender has been discharged with the approval of Competent Authority.						
5	RITES/CP/TC/Bose Institute/External/Elect Package 2/2015	Supply, Installation, testing and Commissioning of External Power Distribution System for Unified Academic Campus of Bose Institute, Kolkata	Open Tender	02.12.2015	Two Packet System through E-Tendering	12.01.2016	5	1) M/s Hitech Erectors Pvt. Ltd. 2) M/s ITD Cementation India Ltd. 3) M/s C&S Electric Ltd.	1) M/s S.L. ElectroMech Pvt. Ltd. 2) M/s Sterling and Wilson Pvt. Ltd. 3) M/s C&S Electric Ltd.	Yes	RITES/CP/TC/Bose Institute/External/Elect Package 2/2016 dt.: 14.03.2016	M/s Hitech Erectors Pvt. Ltd. 303, Pragati Chambers, Ranjit Nagar, Commercial Complex, New Delhi-110008	Rs. 7,66,05,622.50				
6	RITES/CP/TC/Bose Institute/HVAC/Elect Package-3/2015	Supply Installation testing and Commissioning of Centralized HVAC Mechanical Ventilation and VRV System and Operation and Comprehensive Maintenance of HVAC System for Unified Academic Campus of Bose Institute Kolkata	Open Tender	24.12.2015	Two Packet System through E-Tendering	05.02.2016	5				Estimated Cost:Rs. 20.03 Crores Completion Period: 08 Months Technical Bid under Evaluation						
7	RITES/CP/TC/Ramjas/Lifts/R1/2016	Supply, Installation, Testing & Commissioning of 4 Nos. Lifts at Ramjas College, University Enclave, Delhi	Open Tender	05.01.2016	Single Packet System through E-Tendering	19.01.2016	1	1) M/s Johnson Lifts Pvt Ltd.	Nil	Yes	RITES/CP/RAMJAS/LIFTS/2016 Dated: 02.03.2016	M/s Johnson Lifts Pvt. Ltd. 147, Udyog Vihar, Phase-1, Gurgaon, Haryana-120016	Rs. 93.00 Lakhs				
8	RITES/CO/CP/TAF Vidisha/Civil Works/PKG-III/2015	Construction of Traction Alternator Factory at Vidisha, Madhya Pradesh PKG-III.	Open Tender	06.02.2016	Two Packet System through E-Tendering	26.02.2016	4	(1) M/s SOM Projects Private Ltd. (2) M/s Garg Builders (3) M/s Envirad Project Pvt. Ltd. (4) M/s Gupta Enterprises	Nil		Estimated Cost:Rs. 23,25,32,000 Completion Period: 15 Months Financial Bid under Evaluation						
9	RITES/ROC-II/CP/CU Gulberga/8874-53/Guest House Furniture/2016	Construction of various buildings for Central University of Karnataka at Gulberga. Sub Head – Guest House furniture works.	Open Tender	19.02.2016	Single Packet System through E-Tendering	04.03.2016	1	M/s Ashwin Enterprises	Nil		Estimated Cost:Rs. 84,84,917.00 Completion Period: 03 Months Bid under Evaluation						
10	RITES/ROC-II/CP/CU Kerala/9008-53/ 16 Independent Houses/2016	Construction of 16 Independent Houses for Malathumpara Colony at Periya for Central University of Kerala.	Open Tender	24.02.2016	Two Packet System through E-Tendering	09.03.2016	3	(1) M/s Universal Group (2) M/s Marymatha Construction Company (3) M/s MA Abdul Nazar	Nil		Estimated Cost:Rs. 3,02,07,800.00 Completion Period: 06 Months Financial Bid under Evaluation						

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
11	MITES/CP/ICAR/AU/DI/PKG-I/Bal/2016	Construction of Auditorium at NASC Complex, Pusa, New Delhi-Balance Work (Package-I)	Open Tender	25.02.2016	Two Packet System through E-Tendering	29.03.2016	3						Estimated Cost:Rs. 45.72 Crores Completion Period: 08 Months Technical Bid under Evaluation				
12	MITES/ CP/ TC/ JNU/Trans -Disciplinary Academic Building/Consultant - HVAC & Elect. /2016	Appointment of Consultant for providing HVAC & Electrical services for "Proposed Trans -Disciplinary Academic Building at JNU Campus, New Delhi"	Open Tender	17.03.2016	Single Packet System through E-Tendering	30.03.2016	Nil						No bid received.				
13	MITES/CP/JNU/SPS/SF/2016	Vertical Expansion of School of Physical Sciences Building at Jawaharlal Nehru University, New Delhi.	Open Tender	23.03.2016	Single Packet System through E-Tendering	05.04.2016							Estimated Cost :Rs.1,43,95,063.92 Completion Period: 06 Months Bid to be opened on 05.04.2016				