

**SUB:- Status of Tenders dealt by CP Division in the month of October' 2016**

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	rites/CP/TC/JNU/SHIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21.11.2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil		Estimated Cost: Rs. 4175.00 Lac Completion Period:18 Months Financial Bid Evaluation Completed. Kept on hold for want of approval from Local Bodies.						
2	rites/CP/TC/JNU/Trans-Disciplinary Academic Building/Consultant-HVAC & Elect./2016/R1	Appointment of Consultant for providing HVAC & Elect. services for "Proposed Trans -Disciplinary Academic Building at JNU Campus, New Delhi".	Open Tender	13.04.2016	Single Packet System through E-Tendering	04.05.2016	2	1) M/s Semac Consultants Pvt. Ltd. 2) M/s Enarch Consultants Pvt. Ltd.			Estimated Cost of HVAC & Electrical Works :Rs. 14 crores Time for completion: 18 Months Bid evaluation completed.						
3	rites/CP/TC/ZHDC/Multistoried Academic Tower/2016	Construction of Multistoried Academic Tower at Zakir Husain Delhi College, New Delhi (Package-1)	Open Tender	26.04.2016	Two Packet System through E-Tendering	02.06.2016	9	1) M/s B. L. Goel and Co. 2) M/s Varindera Constructions Ltd. 3) M/s SAM (India) Builtwell Pvt. Ltd. 4) M/s Swadeshi Civil Infrastructure Pvt. Ltd. 5) M/s BCC Developers and Promoters Pvt. Ltd.	1) M/s Saket Infradevelopers Pvt. Ltd. 2) M/s Purvanchal Construction Works Pvt. Ltd. 3) M/s URC Construction (P) Ltd.		Estimated Cost :Rs. 60.07 Crores Completion Period: 18 Months Financial Bid evaluation completed. LOA kept on hold for want of approval from Local Bodies. Out of the 9 bids received, the bid of one bidder, M/s Rajkamal Builders Pvt. Ltd., was rejected at the time of Tender Opening due to the uploaded instrument of EMD not being as per the Tender Stipulations.						
4	rites/B&A/CP/DESHBANDHU/Add. College Bldg./Phase-I/Tender/2016	Construction of "Part of Academic Block-5 & Extension of Academic Building at Deshbandhu College, Kalkaji, New Delhi	Open Tender	06.07.2016	Two Packet System through E-Tendering	27.07.2016	3	1) M/s Garg Builders 2) M/s Gurunak Engineering Services 3) M/s S K Integrated Consultants	NIL		Estimated Cost: Rs. 12,63,63,854.24 Completion Period: 18 Months Financial Bid under Evaluation						
5	rites/CP/ICAR/AU/DI/PKG-I/Bal/2016/R1	Construction of Auditorium at NASC Complex, Pusa, New Delhi-Balance Work (Package-I)	Open Tender	05.08.2016	Two Packet System through E-Tendering	30.08.2016	6	1) M/s Asian Construction Company 2) M/s N. S. Associates Pvt. Ltd. 3) M/s Krishna Builder 4) M/s KMV Projects Ltd. 5) M/s SOM Projects Pvt. Ltd. 6) M/s Rama Construction Co.	NIL	Yes	rites/CP/ICAR/AUDI/PKG I/Bal/2016/R-1 Dated 19.10.2016	M/s Asian Construction Company 716-A, 3rd Street, Behari Ganj, Ajmer, Rajasthan-305001	37,65,70,290.44				
6	rites/CP/TC/NIT Meghalaya/Road Works/2016	Construction of Bituminous Roads, R.C.C. & R. R. Masonry Retaining Walls, Culverts, Parking, site Grading, Other Ancillary Works for National Institute of Technology Meghalaya at sohra (Cherrapunji), Meghalaya - Road Works	Open Tender	07.08.2016	Two Packet System through E-Tendering	01.09.2016	3				Estimated Cost: Rs. 28,94,61,161.00 Completion Period: 12 Months Technical Bid under Evaluation						
7	rites/ROC-II/CP/CU Kerala/STP/2016	Design, Engineering, Construction and Commissioning including Operation and Maintenance of Sewage Treatment Plant (STP) of 200 KLD Capacity based on MBBR Technology at Central University of Kerala, Kasargod	Open Tender	08.09.2016	Single Packet System through E-Tendering	20.09.2016	3	1) M/s Sainath Envirotech 2) M/s Shubham Hydrotech Engineers Pvt. Ltd. 3) M/s Sai Enviro Engineers Pvt. Ltd.			Estimated Cost: Rs. 1,46,00,000/- Completion Period: 4 Months Bid under Evaluation						
8	rites/CP/TC/NIT Meghalaya/External Services/Pkg-IV(b)/2016	Construction of R.C.C. & R.R. Masonry Retaining Walls, Gates, Parking, U/Ground Tank, Covered Corridor, External Water Supply, External Fire Fighting, Sewerage, Drainage System, Intake Sumps, Field Area, Site Grading, Signages and Other Ancillary Works for National Institute of Technology Meghalaya at Sohra (Cherrapunji), Meghalaya - Package - IV(b) services	Open Tender	21.09.2016	Two Packet System through E-Tendering	18.11.2016					Estimated Cost: Rs. 56,07,64,186/- Completion Period: 18 Months Technical Bid to be opened on 18.11.2016						

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
9	MITES/CP/TC/NIT Meghalaya/EPDS/PK G-V/2016	Supply, Installation, Testing & Commissioning of External Power Distribution System for Various Buildings at National Institute of Technology (NIT) Meghalaya at Sohra (Cherrapunji), Meghalaya - Package - V	Open Tender	21.09.2016	Two Packet System through E-Tendering	17.11.2016							Estimated Cost: Rs. 25.58 Crore Completion Period: 12 Months Technical Bid to be opened on 17.11.2016				
10	MITES/CO/CP/DP/Arch/2016	Appointment of Architect for the Construction of Various Buildings for Delhi Police	Limited Tender	29.09.2016	Single Packet System through E-Tendering	13.10.2016	2	1) M/s Creative Consortium 2) M/s S Kumar & Associates					Estimated Fee of Architect: Rs. 19,75,000.00 Bid under Evaluation				
11	MITES/CP/TC/DP/G K-1/8881-53/Balance Work/2016	Construction of Balance Work of Police Station and Residential Quarters at Greater Kailash-I, New Delhi	Open Tender	24.10.2016	Two Packet System through E-Tendering	25.11.2016							Estimated Cost: Rs. 15.21 Crore Completion Period: 10 Months Technical Bid to be opened on 25.11.2016				