

SUB:- Status of Tenders dealt by CP Division in the month of September' 2016

| S. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT/LT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | No. of Tenders Recd. | Nos and Names of Parties Qualified after Technical Evaluation | Nos and Names of Parties Disqualified after Technical Evaluation | Whether contract awarded to Lowest Tenderer/Evaluated L1 | Letter of Award No. & Date | Name & Address of Contractor | Value of Contract (in Rs.) | Scheduled date of completion of supplies/work | Actual date of Start of work | Actual date of Completion | Reasons for Delay if any. |
|--------|--|--|------------------------|-------------------------------|--|--------------------------------|----------------------|---|---|--|--|--|--|---|------------------------------|---------------------------|---------------------------|
| 1 | MITES/CP/TC/JNU/SHIPRA-II/2014 | Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi | Open Tender | 21.11.2014 | Two Packet System | 15.01.2015 | 2 | 1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd. | Nil | | Estimated Cost: Rs. 4175.00 Lac Completion Period: 18 Months Financial Bid Evaluation Completed. Kept on hold for want of approval from Local Bodies. | | | | | | |
| 2 | MITES/CP/TC/JNU/Trans -Disciplinary Academic Building/Consultant-HVAC & Elect./2016/R1 | Appointment of Consultant for providing HVAC & Elect. services for "Proposed Trans -Disciplinary Academic Building at JNU Campus, New Delhi". | Open Tender | 13.04.2016 | Single Packet System through E-Tendering | 04.05.2016 | 2 | 1) M/s Semac Consultants Pvt. Ltd. 2) M/s Enarch Consultants Pvt. Ltd. | | | Estimated Cost of HVAC & Electrical Works :Rs. 14 crores Time for completion: 18 Months Bid evaluation completed. | | | | | | |
| 3 | MITES/CO/CP/TAF Vidisha/Civil Works/PKG-III/2016 | Construction of Traction Alternator Factory including Buildings, Road Boundary wall & other allied works at Vidisha, Madhya Pradesh PKG-III. | Open Tender | 14.04.2016 | Two Packet System through E-Tendering | 20.05.2016 | 6 | 1) M/s BCC DEVELOPERS AND PROMOTERS PVT LTD 2) M/s Envirad Project Pvt. Ltd. 3) M/s Gupta Enterprises 4) M/s J D Jadia Infrastructures Pvt. Ltd. 5) M/s Panchdeep Constructions Ltd. 6) M/s Rajendra Mittal Construction Co. Pvt. Ltd. | Nil | Yes | MITES/CO/CP/TAF Vidisha/Civil Works/PKG-III/2016 Dated 01.09.2016 | M/s Gupta Enterprises 252-G, First Floor, Lakshyadeep Plaza, Sant Nagar, East of Kailash, New Delhi - 110065 | 13,70,26,308.49 (Financial evaluation of bids done with reduced scope of work as advised by the Client) | | | | |
| 4 | MITES/CP/TC/ZHDC/Multistoried Academic Tower/2016 | Construction of Multistoried Academic Tower at Zakir Husain Delhi College, New Delhi (Package-I) | Open Tender | 26.04.2016 | Two Packet System through E-Tendering | 02.06.2016 | 9 | 1) M/s B. L. Goel and Co. 2) M/s Varindera Constructions Ltd. 3) M/s SAM (India) Builtwell Pvt. Ltd. 4) M/s Swadeshi Civil Infrastructure Pvt. Ltd. 5) M/s BCC Developers and Promoters Pvt. Ltd. | 1) M/s Saket Infadevelopers Pvt. Ltd. 2) M/s Purvanchal Construction Works Pvt. Ltd. 3) M/s URC Construction (P) Ltd. | | Estimated Cost :Rs. 60.07 Crores Completion Period: 18 Months The Financial Bid Evaluation Completed. LOA kept on hold for want of approval from Local Bodies. Out of the 9 bids received, the bid of one bidder, M/s Rajkamal Builders Pvt. Ltd., was rejected at the time of Tender Opening due to the uploaded instrument of EMD not being as per the Tender Stipulations. | | | | | | |
| 5 | MITES/B&A/CP/DE SHBANDHU/Add. College Bldg./Phase-I/Tender/2016 | Construction of "Part of Academic Block-5 & Extension of Academic Block-3" of the Additional college Building at Deshbandhu College, Kalkaji, New Delhi | Open Tender | 06.07.2016 | Two Packet System through E-Tendering | 27.07.2016 | 3 | | | | Estimated Cost: Rs. 12,63,63,854.24 Completion Period: 18 Months Technical Bid under Evaluation | | | | | | |
| 6 | MITES/CP/TC/PU/Pond/Auditorium/Civil Pkg/Balance Works | Construction of Balance Works of Convention Centre having Auditorium of 2500 seating Capacity and Ancillary buildings for Pondicherry University at Puducherry | Open Tender | 06.07.2016 | Two Packet System through E-Tendering | 29.07.2016 | 1 | M/s URC Construction (P) Ltd. | NIL | | Estimated Cost: Rs. 23,76,04,656.00 Completion Period: 10 Months With the approval of Competent Authority, tender has been discharged and shall be reinvited. | | | | | | |
| 7 | MITES/CP/ICAR/AU D/ PKG. I/Bal/2016/R-1 | Construction of Auditorium at NASC Complex, Pusa, New Delhi- Balance Work (Package-I) | Open Tender | 05.08.2016 | Two Packet System through E-Tendering | 30.08.2016 | 6 | 1) M/s Asian Construction Company 2) M/s N. S. Associates Pvt. Ltd. 3) M/s Krishna Builder 4) M/s KMV Projects Limited 5) M/s SOM Projects Pvt. Limited 6) M/s Rama Construction Co. | NIL | | Estimated Cost: Rs. 46.15 Crore Completion Period: 10 Months Financial Bid under Evaluation | | | | | | |
| 8 | MITES/CP/TC/NIT Meghalaya/Road Works/2016 | Construction of Bituminous Roads, R.C.C. & R. R. Masonry Retaining Walls, Culverts, Parking, site Grading, Other Ancillary Works for National Institute of Technology Meghalaya at sohra (Cherrapunji), Meghalaya - Road Works | Open Tender | 07.08.2016 | Two Packet System through E-Tendering | 01.09.2016 | 3 | | | | Estimated Cost: Rs. 28,94,61,161.00 Completion Period: 12 Months Technical Bid under Evaluation | | | | | | |

| S. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT/LIT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | No. of Tenders Recd. | Nos and Names of Parties <i>Qualified</i> after Technical Evaluation | Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation | Whether contract awarded to Lowest Tenderer/Evaluated LI | Letter of Award No. & Date | Name & Address of Contractor | Value of Contract (in Rs.) | Scheduled date of completion of supplies/work | Actual date of Start of work | Actual date of Completion | Reasons for Delay if any. | |
|--------|--|--|------------------------|--------------------------------|--|--------------------------------|----------------------|--|---|--|--|------------------------------|----------------------------|---|------------------------------|---------------------------|---------------------------|--|
| 9 | rites/ROC-II/CP/CU Kerala/STP/2016 | Design, Engineering, Construction and Commissioning including Operation and Maintenance of Sewage Treatment Plant (STP) of 200 KLD Capacity based on MBBR Technology at Central University of Kerala, Kasargod | Open Tender | 08.09.2016 | Single Packet System through E-Tendering | 20.09.2016 | 3 | 1) M/s Sainath Envirotech 2) M/s Shubham Hydrotech Engineers Pvt. Ltd. 3) M/s Sai Enviro Engineers Pvt. Ltd. | | | Estimated Cost: Rs. 1,46,00,000/- Completion Period: 4 Months Bid under Evaluation | | | | | | | |
| 10 | rites/CP/TC/NIT Meghalaya/External Services/Pkg-IV(b)/2016 | Construction of R.C.C. & R.R. Masonry Retaining Walls, Gates, Parking, U/Ground Tank, Covered Corridor, External Water Supply, External Fire Fighting, Sewerage, Drainage System, Intake Sumps, Field Area, Site Grading, Signages and Other Ancillary Works for National Institute of Technology Meghalaya at Sohra (Cherrapunji), Meghalaya - Package - IV(b) services | Open Tender | 21.09.2016 | Two Packet System through E-Tendering | 20.10.2016 | | | | | Estimated Cost: Rs. 56,07,64,186/- Completion Period: 18 Months Technical Bid to be opened on 20.10.2016 | | | | | | | |
| 11 | rites/CP/TC/NIT Meghalaya/EPDS/PKG-V/2016 | Supply, Installation, Testing & Commissioning of External Power Distribution System for Various Buildings at National Institute of Technology (NIT) Meghalaya at Sohra (Cherrapunji), Meghalaya - Package - V | Open Tender | 21.09.2016 | Two Packet System through E-Tendering | 20.10.2016 | | | | | Estimated Cost: Rs. 25.58 Crore Completion Period: 12 Months Technical Bid to be opened on 20.10.2016 | | | | | | | |
| 12 | rites/CO/CP/DP/Arch/2016 | Appointment of Architect for the Construction of Various Buildings for Delhi Police | Limited Tender | 29.09.2016 | Single Packet System through E-Tendering | 13.10.2016 | | | | | Estimated Fee of Architect: Rs. 19,75,000.00 Bid to be opened on 13.10.2016 | | | | | | | |