

SUB:- Status of Tenders dealt by CP Division for the month of August' 2017

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	rites/ROC-II/CP/Malatipatpur Bus Terminal/Overhead Tank/2017	Construction of Over Head Water Tank along with Additional Works at Malatipatpur Bus Terminal, Puri, Odisha	Open Tender	20.04.2017	Single Packet System through E-Tendering	17.05.2017	1	1) M/s Shubham Hydrotech Engineers Pvt. Ltd.		Yes	rites/ROC-II/CP/Malatipatpur Bus Terminal/Overhead Tank/2017 dated 10.08.2017	M/s Subham Hydrotech Engineers Pvt. Ltd. B-127, Sector-2 Noida 201301	2,43,92,977.20				
2	rites/CP/TC/RAM JAS/Shooting Range /2017	Construction of Shooting range at 2nd Floor of Sports Building at Ramjas College, University Enclave, Delhi	Open Tender	03.06.2017	Single Packet System through E-Tendering	14.06.2017	2	1) M/s Nand Kishore Jaggi 2) M/s Arsh Constructions			Estimated Cost: Rs.90,76,383.00 Completion Period: 6 Months Bid evaluation under process						
3	rites/CP/TC/MDB P/NSIC/PKG-2/Balance Work/2017	Balance Work for Construction of Marketing Development Cum Business Park (MDBP) Including Lifts and Ancillary Works at NSIC Complex, Okhla, New Delhi	Open Tender	10.06.2017	Two Packet System through E-Tendering	18.08.2017	5				Estimated Cost: Rs.47,80,45,988.53 Completion Period: 10 Months Technical Bid evaluation under process						
4	rites/CP/ICAR/AU DI/AV/2017	Supply, Installation, Integration, Testing & Commissioning of Audio Visual and Conferencing System for Auditorium at NASC Complex, Pusa, New Delhi	Open Tender	24.06.2017	Two Packet System through E-Tendering	26.07.2017	2				Estimated Cost: Rs. 10.69 Crore Completion Period: 5 Months Technical Bid evaluation under process						
5	rites/CP/TC/VAR ANASI/FOB/Package-III/2017	Construction of 10 Metre Wide Foot Over Bridge with Lifts, Escalators, Solar Panel etc. on Eastern Side at Varanasi Railway Station, U.P. (Package-III)	Open Tender	29.06.2017	Two Packet System through E-Tendering	01.08.2017	2	M/s G. S. Express Pvt. Ltd.	M/s Spacechem Enterprises		Estimated Cost: Rs. 25.55 Crore Completion Period: 14 Months Financial Bid evaluation under process						
6	rites/ROC-II/CP/Dhemaji/Ph-B (Left Over Work)/2017	Construction of Ph-B (Left Over Work) Buildings Jawahar Navodaya Vidyalaya at Village Bishnupur, Distt. Dhemaji (Assam)	Open Tender	29.06.2017	Single Packet System through E-Tendering	28.07.2017	1	1) M/s Peejay Engineers			Estimated Cost: Rs.2,23,16,118.00 Completion Period: 5 Months Bid evaluation under process						
7	rites/ROC-II/CP/CU Kerala/Development Works/Phase-I/2017	Phase-I Development Works of 8 Academic Buildings for Central University of Kerala, Kasaragod (Kerala)	Open Tender	27.07.2017	Two Packet System through E-Tendering	01.09.2017					Estimated Cost: Rs. 29.17 Crore Completion Period: 5 Months						
8	rites/CP/TC/Shivaji College/Delhi/2017	Construction of New Academic Block and Extension of Existing Science Block at Shivaji College, University of Delhi, New Delhi	Open Tender	02.08.2017	Two Packet System through E-Tendering	30.08.2017	10				Estimated Cost: Rs. 40.48 Crore Completion Period: 24 Months Technical Bid evaluation under process						
9	rites/CP/TC/Ramjas College/Audio Visual/2017	Supply, Installation, Testing & Commissioning of Audio Visual, Stage Lighting and Stage Furnishing of Auditorium at Ramjas College, University Enclave, Delhi	Open Tender	02.08.2017	Single Packet System through E-Tendering	18.08.2017	4	1) M/s AV Science and Technologies Pvt. Ltd. 2) M/s Ceeco Technologies Pvt. Ltd. 3) M/s Cinesonic Audio Visual Pvt. Ltd. 4) M/s Electrorama			Estimated Cost: Rs. 46,84,625.00 Completion Period: 3 Months Bid evaluation under process						
10	rites/CP/NR-Station/VARANASI/TS/ST.BLDG./Package-IV/2017	Construction of Face Lifting of existing Station Building Façade and Extension of Station Building (G+2) at Varanasi Railway Station (Package-IV)	Open Tender	27.08.2017	Two Packet System through E-Tendering	19.09.2017					Estimated Cost: Rs. 15.12 Crore Completion Period: 14 Months						
11	rites/CP/TC/NRM/2017	Design, Engineering, Supply, Erection, Testing, Commissioning of ultra-Low Energy Building (uLEB) with Geo Thermal HVAC on Turnkey basis at National Rail Museum, Chanakyapuri, New Delhi, India	Open Tender	30.08.2017	Two Packet System through E-Tendering	12.10.2017					Estimated Cost: Rs. 6.69 Crore Completion Period: 10 Months						

SUB:- Status of Tenders dealt by CP Division for the month of September' 2017

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	BITES/CP/TC/RAM JAS/Shooting Range /2017	Construction of Shooting range at 2nd Floor of Sports Building at Ramjas College, University Enclave, Delhi	Open Tender	03.06.2017	Single Packet System through E-Tendering	14.06.2017	2	1) M/s Nand Kishore Jaggi 2) M/s Arsh Constructions					Estimated Cost: Rs.90,76,383.00 Completion Period: 6 Months Bid evaluation under process				
2	BITES/CP/TC/MDB P/NSIC/PKG-2/Balance Work/2017	Balance Work for Construction of Marketing Development Cum Business Park (MDBP) Including Lifts and Ancillary Works at NSIC Complex, Okhla, New Delhi	Open Tender	10.06.2017	Two Packet System through E-Tendering	18.08.2017	5						Estimated Cost: Rs.47,80,45,988.53 Completion Period: 10 Months Technical Bid evaluation under process				
3	BITES/CP/ICAR/AU DI/AV/2017	Supply, Installation, Integration, Testing & Commissioning of Audio Visual and Conferencing System for Auditorium at NASC Complex, Pusa, New Delhi	Open Tender	24.06.2017	Two Packet System through E-Tendering	26.07.2017	2	1) M/s Hi Tech Audio Systems Pvt. Ltd. 2) M/s AV Science and Technologies Pvt. Ltd.	NIL				Estimated Cost: Rs. 10.69 Crore Completion Period: 5 Months Financial Bid evaluation under process				
4	BITES/CP/TC/VAR ANASI/FOB/Packag e-III/2017	Construction of 10 Metre Wide Foot Over Bridge with Lifts, Escalators, Solar Panel etc. on Eastern Side at Varanasi Railway Station, U.P. (Package-III)	Open Tender	29.06.2017	Two Packet System through E-Tendering	01.08.2017	2	M/s G. S. Express Pvt. Ltd.	M/s Spacechem Enterprises				Estimated Cost: Rs. 25.55 Crore Completion Period: 14 Months Tender discharged on 25.09.2017				
5	BITES/ROC-II/CP/Dhemaji/Ph-B (Left Over Work)/2017	Construction of Ph-B (Left Over Work) Buildings Jawahar Navodaya Vidyalaya at Village Bishnupur, Distt. Dhemaji (Assam)	Open Tender	29.06.2017	Single Packet System through E-Tendering	28.07.2017	1	1) M/s Peejay Engineers					Estimated Cost: Rs.2,23,16,118.00 Completion Period: 5 Months Tender discharged on 25.09.2017				
6	BITES/ROC-II/CP/CU Kerala/Development Works/Phase-I/2017	Phase-I Development Works of 8 Academic Buildings for Central University of Kerala, Kasaragod (Kerala)	Open Tender	27.07.2017	Two Packet System through E-Tendering	01.09.2017	2	1) M/s K. K. Builders 2) M/s Rajdeep Buildcon Pvt. Ltd.	NIL				Estimated Cost: Rs. 29.17 Crore Completion Period: 5 Months Financial Bid evaluation completed. Issue of LOA is in process				
7	BITES/CP/TC/Shivaji College/Delhi/2017	Construction of New Academic Block and Extension of Existing Science Block at Shivaji College, University of Delhi, New Delhi	Open Tender	02.08.2017	Two Packet System through E-Tendering	30.08.2017	10						Estimated Cost: Rs. 40.48 Crore Completion Period: 24 Months Technical Bid evaluation under process				
8	BITES/CP/TC/Ramjas College/Audio Visual/2017	Supply, Installation, Testing & Commissioning of Audio Visual, Stage Lighting and Stage Furnishing of Auditorium at Ramjas College, University Enclave, Delhi	Open Tender	02.08.2017	Single Packet System through E-Tendering	18.08.2017	4	1) M/s AV Science and Technologies Pvt. Ltd. 2) M/s Ceeco Technologies Pvt. Ltd. 3) M/s Cinesonic Audio Visual Pvt. Ltd. 4) M/s Electorama					Estimated Cost: Rs. 46,84,625.00 Completion Period: 3 Months Bid evaluation under process				
9	BITES/CP/NR-Station/VARANASI/TS/ST.BLDG./Packag e-IV/2017	Construction of Face Lifting of existing Station Building Façade and Extension of Station Building (G+2) at Varanasi Railway Station (Package-IV)	Open Tender	27.08.2017	Two Packet System through E-Tendering	19.09.2017	5						Estimated Cost: Rs. 15.12 Crore Completion Period: 14 Months Technical Bid evaluation under process				
10	BITES/CP/TC/NRM/2017	Design, Engineering, Supply, Erection, Testing, Commissioning of ultra-Low Energy Building (uLEB) with Geo Thermal HVAC on Turnkey basis at National Rail Museum, Chanakyapuri, New Delhi, India	Open Tender	30.08.2017	Two Packet System through E-Tendering	12.10.2017							Estimated Cost: Rs. 6.69 Crore Completion Period: 10 Months				