

**SUB:- Status of Tenders dealt by CP Division in the month of December' 2015**

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	BITES/CP/TC/JNU/S HIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21/11/2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil		Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies.						
2	BITES/CP/TC/JMI-J&K Students hostel/2015	Construction of 3-Star GRIHA rating Hostel to Accommodate the Students from the State of Jammu & Kashmir at Jamia Millia Islamia, New Delhi	Open Tender	24/02/2015	Two Packet System	20.03.2015	8	1) M/s J.D. Jadia Infrastructures Pvt. Ltd. 2) M/s D. Thakkar Constructions Pvt. Ltd. 3) M/s Sarthak Contracts Private Limited 4) M/s Mundeshwari Construction 5) M/s N.S. Associates Pvt. Ltd. 6) M/s Gupta Enterprises 7)M/s Jaycon Infrastructure Limited 8)M/s Garg Builders	Nil		Estimated Cost: Rs.1695.60 lacs Completion Period: 15 Months Financial Bid Evaluation Completed.LOA to be issued after getting go ahead from the Client.						
3	BITES/CP/JNU/TEMP P.DORM.-PEB/RT/2015	Construction of Temporary Pre-engineered structure at roof top old CRS, Mahi-Mandvi and Tapti Hostel at JNU Campus, New Delhi	Open Tender	01.09.2015	Single Packet System through E-Tendering	15.09.2015	2	1) M/s Arsh Constructions	1) M/s Aasra Martech Pvt. Ltd. The bid of M/s Aasra Martech Pvt. Ltd. was rejected at the time of opening as the mode of instrument of EMD was not in the acceptable form	Yes	BITES/CP/JNU/TEMP.DORM.-PEB/RT/2015 dated: 14.12.2015	M/s Arsh Constructions 833, Sector A, Pkt. B &C, Vasant Kunj, New Delhi 110070	Rs. 2,30,92,211.18				
4	BITES/CP/R C-Delhi/AB &SB (1st Part of Phase-I)/Tender/2015	Construction of Academic Block and Service Building (1st Part of Phase-I) of the New College Building for Ramanujan College at Kalkaji, New Delhi	Open Tender	22.10.2015	Two Packet System through E-Tendering	18.11.2015	3	Nil	1) M/s Apurvakriti Infrastructure Pvt. Ltd. 2) M/s S.K. Integrated Consultants 3) M/s N.S. Associates (Out of 3 bids received , the bid of M/s N.S. Associates was rejected as non-responsive at the time of opening as the scanned copy of Cost of Tender Document was not in acceptable form.)		With the approval of Competent Authority the tender has been discharged and has been re-invited.						
5	BITES/CO/CP/TA/ EW/2015	Earthwork for the Development of Traction Alternator Factory at Vidisha, Madhya Pradesh	Open Tender	24.10.2015	Two Packet System through E-Tendering	18.11.2015	5	1) M/s Ashish Enterprises 2) M/s Trishul Construction	1) M/s Suresh Chandra Gupta 2) M/s Bridge & Building Construction Co. Pvt. Ltd. 3) M/s Sanjeev Kumar Goyal Contractor		Estimated Cost: Rs. 5,11,06,026 Completion Period: 04 Months Technical Bid Evaluation Completed. Financial Bid to be opened.						
6	BITES/CP/TC/RAMJAS/AMPHITHEATRE/2015 (Tender ID : 22548)	Construction of Amphitheatre at Ramjas College, University Enclave, Delhi	Open Tender	28.10.2015	Single Packet System through E-Tendering	09.11.2015	5	(1) M/s Sunehari Bagh Builders Pvt. Ltd., (2) M/s R.S. Khanna & Sons (3) M/s MAC Associates (4) M/s Harvindra Builders (5) M/s Arsh Constructions		Yes	BITES/CP/TC/RAMJAS/AMPHITHEATRE/2015 dated: 29.12.2015	M/s R.S. Khanna & Sons J-10/44, Rajouri Garden, New Delhi -110027	Rs. 37,80,768.97				
7	BITES/CP/TC/RAMJAS/AUDITORIUM/2015	Renovation and Up-gradation of Auditorium at Ramjas College, University Enclave, Delhi	Open Tender	30.10.2015	Single Packet System through E-Tendering	17.11.2015	6	(1) M/s S&S Technocrats Pvt. Ltd. (2) M/s R.S. Khanna & Sons (3) M/s MAC Associates (4) M/s Sunehari Bagh Builders Pvt. Ltd. (5) M/s Arsh Constructions (6) M/s India Wood Craft		Yes	BITES/CP/TC/RAMJAS/AUDITORIUM/2015 dated: 29.12.2015	M/s R.S. Khanna & Sons J-10/44, Rajouri Garden, New Delhi -110027	Rs. 2,46,34,549.41				
8	BITES/CO/CP/MNNIT/Girls Hostel/2015	Construction of Girls Hostel for MNNIT, Allahabad (UP)	Open Tender	20.11.2015	Two Packet System through E-Tendering	16.12.2015	2				Estimated Cost:Rs. 31,58,15,085 Completion Period: 18 Months Technical Bid under Evaluation						

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
9	RITES/CP/TC/NIT Meghalaya/PKG-IV/2015	Construction of Bituminous Roads, R.C.C. & R.R. Masonry Retaining walls, Gates, Culverts, Parking, U/Ground tank, Covered Corridor, External Water supply, External Fire fighting, Sewerage, drainage system, Intake sumps, Field area, site grading, sinages and other ancillary works for National Institute of Technology Meghalaya at Sohra (Cherrapunji), Meghalaya - Package-IV	Open Tender	28.11.2015	Two Packet System through E-Tendering	11.01.2016							Estimated Cost:Rs. 86.70 Crores Completion Period: 15 Months Technical Bid to be opened on 11.01.2016				
10	RITES/CP/TC/Bose Institute/External/Elect Package 2/2015	Supply, Installation, testing and Commissioning of External Power Distribution System for Unified Academic Campus of Bose Institute, Kolkata	Open Tender	02.12.2015	Two Packet System through E-Tendering	12.01.2016							Estimated Cost:Rs. Rs. 8.62 Crores Completion Period: 08 Months Technical Bid to be opened on 12.01.2016				
11	RITES/CP/TC/Ramjas/ Lifts/R1/2016	Supply Installation Testing & Commissioning of 4 Nos Lifts at Ramjas College University Enclave Delhi	Open Tender	10.12.2015	Single Packet System through E-Tendering	22.12.2015	Nil						Estimated Cost:Rs. Rs.96,07,500.00 Completion Period: 06 Months No bid received following which tender has been discharged and shall be reinvited.				
12	RITES/CP/R C-Delhi/AB &SB (Ist Part of Phase-I)/Tender/2015 (Tender Id: 22567)	Construction of Academic Block and Service Building (Ist Part of Phase-I) of the New College Building for Ramanujan College at Kalkaji, New Delhi	Open Tender	12.12.2015	Two Packet System through E-Tendering	04.01.2016							Estimated Cost:Rs. Rs. 24,00,65,522.19 Completion Period: 18 Months Technical Bid to be opened on 04.01.2016				
13	RITES/CO/CP/TAF Vidisha/PEB/2015	Design, Supply & Erection of Pre-Engineered Superstructure for Traction Alternator Factory at Vidisha (MP)	Open Tender	13.12.2015	Two Packet System through E-Tendering	06.01.2016							Estimated Cost:Rs. 10, 17, 45,500 Completion Period: 06 Months Technical Bid to be opened on 06.01.2016				
14	RITES/CP/TC/Bose Institute/HVAC/Elect .Package-3/2015	Supply Installation testing and Commissioning of Centralized HVAC Mechanical Ventilation and VRF System and Operation and Comprehensive Maintenance of HVAC System for Unified Academic Campus of Bose Institute Kolkata	Open Tender	24.12.2015	Two Packet System through E-Tendering	18.01.2016							Estimated Cost:Rs. 20.03 Crores Completion Period: 08 Months Technical Bid to be opened on 18.01.2016				