

**SUB:- Status of Tenders dealt by CP Division in the month of January' 2016**

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	MITES/CP/TC/JNU/S HIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21/11/2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil		Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies.						
2	MITES/CP/TC/JMI-J&K Students hostel/2015	Construction of 3-Star GRIHA rating Hostel to Accommodate the Students from the State of Jammu & Kashmir at Jamia Millia Islamia, New Delhi	Open Tender	24/02/2015	Two Packet System	20.03.2015	8	1) M/s J.D. Jadia Infrastructures Pvt. Ltd. 2) M/s D. Thakkar Constructions Pvt. Ltd. 3) M/s Sarthak Contracts Private Limited 4) M/s Mundeshwari Construction 5) M/s N.S. Associates Pvt. Ltd. 6) M/s Gupta Enterprises 7)M/s Jaycon Infrastructure Limited 8)M/s Garg Builders	Nil		Estimated Cost: Rs.1695.60 lacs Completion Period: 15 Months Financial Bid Evaluation Completed.LOA to be issued after getting go ahead from the Client.						
3	MITES/CO/CP/TAF/EW/2015	Earthwork for the Development of Traction Alternator Factory at Vidisha, Madhya Pradesh	Open Tender	24.10.2015	Two Packet System through E-Tendering	18.11.2015	5	1) M/s Ashish Enterprises 2) M/s Trishul Construction	1) M/s Suresh Chandra Gupta 2) M/s Bridge & Building Construction Co. Pvt. Ltd. 3) M/s Sanjeev Kumar Goyal Contractor	Yes	MITES/CO/CP/TAF/EW/2015/10581 dt. 19.01.2016	M/s Ashish Enterprises Station Road, Parichha Jhansi (U.P.) Pin: 284305	Rs. 4,26,73,531.71				
4	MITES/CO/CP/MNNIT/Girls Hostel/2015	Construction of Girls Hostel for MNNIT, Allahabad (UP)	Open Tender	20.11.2015	Two Packet System through E-Tendering	16.12.2015	2				Estimated Cost:Rs. 31,58,15,085 Completion Period: 18 Months Technical Bid under Evaluation						
5	MITES/CP/TC/NIT Meghalaya/PKG-IV/2015	Construction of Bituminous Roads, R.C.C. & R.R. Masonry Retaining walls, Gates, Culverts, Parking, U/Ground tank, Covered Corridor, External Water supply, External Fire fighting, Sewerage, drainage system , Intake sumps, Field area, site grading, sinages and other ancillary works for National Institute of Technology Meghalaya at Sohra (Cherrapunji), Meghalaya - Package-IV	Open Tender	28.11.2015	Two Packet System through E-Tendering	15.02.2016					Estimated Cost:Rs. 86.70 Crores Completion Period: 15 Months Technical Bid to be opened on 15.02.2016						
6	MITES/CP/TC/Bose Institute/External/Elect Package 2/2015	Supply, Installation, testing and Commissioning of External Power Distribution System for Unified Academic Campus of Bose Institute, Kolkata	Open Tender	02.12.2015	Two Packet System through E-Tendering	12.01.2016	5				Estimated Cost:Rs. Rs. 8.62 Crores Completion Period: 08 Months Technical Bid under Evaluation						
7	MITES/CP/R C-Delhi/AB &SB (Ist Part of Phase-I)/Tender/2015 (Tender Id: 22567)	Construction of Academic Block and Service Building (Ist Part of Phase-I) of the New College Building for Ramanujan College at Kalkaji, New Delhi	Open Tender	12.12.2015	Two Packet System through E-Tendering	04.01.2016	6	1) M/s N.S. Associates 2) M/s S.K. Integrated Consultants 3) M/s Garg Builders 4) M/s Gupta Enterprises	1) M/s B L Goel and Co. 2) M/s Apurvakriti Infrastructure Pvt. Ltd.		Estimated Cost: Rs. 24,00,65,522.19 Completion Period: 18 Months Financial Bid under Evaluation						
8	MITES/CO/CP/TAF Vidisha/PEB/2015	Design, Supply & Erection of Pre-Engineered Superstructure for Traction Alternator Factory at Vidisha (MP)	Open Tender	13.12.2015	Two Packet System through E-Tendering	12.01.2016	5				Estimated Cost:Rs. 10, 17, 45,500 Completion Period: 06 Months Technical Bid under Evaluation						
9	MITES/CP/TC/Bose Institute/HVAC/Elect .Package-3/2015	Supply Installation testing and Commissioning of Centralized HVAC Mechanical Ventilation and VRV System and Operation and Comprehensive Maintenance of HVAC System for Unified Academic Campus of Bose Institute Kolkata	Open Tender	24.12.2015	Two Packet System through E-Tendering	05.02.2016					Estimated Cost:Rs. 20.03 Crores Completion Period: 08 Months Technical Bid to be opened on 05.02.2016						
10	MITES/CP/TC/Ramjas/Lifts/R1/2016	Supply, Installation, Testing & Commissioning of 4 Nos. Lifts at Ramjas College, University Enclave, Delhi	Open Tender	05.01.2016	Single Packet System through E-Tendering	19.01.2016	1	1) M/s Johnson Lifts Pvt Ltd.			Estimated Cost:Rs. 96,07,500.00 Completion Period: 06 Months Bid under Evaluation						

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
11	MITES/CP/TC/RAMJAS/FURNITURE/2016	Providing Furniture at Ramjas College, University Enclave, Delhi	Open Tender	06.01.2016	Single Packet System through E-Tendering	22.01.2016	9	1) M/s Ashwin Enterprises 2) M/s Empire Safe Co 3) M/s Godrej & Boyce Mfg. Co. Ltd. 4) M/s India Wood Craft 5) M/s Indo Office Solutions Pvt. Ltd. 6) M/s Kings Furnishing & Safe Co. 7) M/s Methodex Systems Pvt. Ltd. 8) M/s Royal Safe Company KB 9) M/s SVARRNIM Infrastructures (P) Ltd.			Estimated Cost:Rs. 208.22 lakhs Completion Period: 05 Months Bid under Evaluation						