

SUB:- Status of Tenders dealt by CP Division upto the month of January' 2017

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	rites/CP/TC/JNU/SHIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21.11.2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil				Estimated Cost: Rs. 4175.00 Lac Completion Period:18 Months Tender has been discharged				
2	rites/CP/TC/JNU/Trans-Disciplinary Academic Building/Consultant-HVAC & Elect./2016/R1	Appointment of Consultant for providing HVAC & Elect. services for "Proposed Trans -Disciplinary Academic Building at JNU Campus, New Delhi".	Open Tender	13.04.2016	Single Packet System through E-Tendering	04.05.2016	2	1) M/s Semac Consultants Pvt. Ltd. 2) M/s Enarch Consultants Pvt. Ltd.					Estimated Cost of HVAC & Electrical Works :Rs. 14 crores Time for completion: 18 Months Bid evaluation completed.				
3	rites/CP/TC/ZHDC/Multistoried Academic Tower/2016	Construction of Multistoried Academic Tower at Zakir Husain Delhi College, New Delhi (Package-1)	Open Tender	26.04.2016	Two Packet System through E-Tendering	02.06.2016	9	1) M/s B. L. Goel and Co. 2) M/s Varindera Constructions Ltd. 3) M/s SAM (India) Builtwell Pvt. Ltd. 4) M/s Swadeshi Civil Infrastructure Pvt. Ltd. 5) M/s BCC Developers and Promoters Pvt. Ltd.	1) M/s Saket Infradevelopers Pvt. Ltd. 2) M/s Purvanchal Construction Works Pvt. Ltd. 3) M/s URC Construction (P) Ltd.				Estimated Cost :Rs. 60.07 Crores Completion Period: 18 Months Financial Bid evaluation completed. LOA kept on hold for want of approval from Local Bodies. Out of the 9 bids received, the bid of one bidder, M/s Rajkamal Builders Pvt. Ltd., was rejected at the time of Tender Opening due to the uploaded instrument of EMD not being as per the Tender Stipulations.				
4	rites/CP/TC/NIT Meghalaya/Road Works/2016	Construction of Bituminous Roads, R.C.C. & R. R. Masonry Retaining Walls, Culverts, Parking, site Grading, Other Ancillary Works for National Institute of Technology Meghalaya at sohra (Cherrapunji), Meghalaya - Road Works	Open Tender	07.08.2016	Two Packet System through E-Tendering	01.09.2016	3	1) M/s CCL International Limited 2) M/s DHAR Construction Company 3) M/s J C Infra Corporation Limited	NIL	Yes	rites/CP/TC/NIT Meghalaya/Road Works/2016 dated 25.01.2017	M/s Dhar Construction Company Maccabe Road, Near Assam Rifle Signal Unit, Demseiniong, Shillong-793011	25,07,42,665.15				
5	rites/ROC-II/CP/CU Kerala/STP/2016	Design, Engineering, Construction and Commissioning including Operation and Maintenance of Sewage Treatment Plant (STP) of 200 KLD Capacity based on MBBR Technology at Central University of Kerala, Kasargod	Open Tender	08.09.2016	Single Packet System through E-Tendering	20.09.2016	3	1) M/s Sainath Envirotech 2) M/s Shubham Hydrotech Engineers Pvt. Ltd. 3) M/s Sai Enviro Engineers Pvt. Ltd.		Yes	rites/ROC-II/CP/CU Kerala/STP/2016 dated 12.01.2017	M/s Sainath Envirotech 305 C, Sevanthakulam Road, Tuticorin, Tamil Nadu-628003	1,02,22,000.00				
6	rites/CP/TC/NIT Meghalaya/External Services/Pkg-IV(b)/2016	Construction of R.C.C. & R.R. Masonry Retaining Walls, Gates, Parking, U/Ground Tank, Covered Corridor, External Water Supply, External Fire Fighting, Sewerage, Drainage System, Intake Sumps, Field Area, Site Grading, Signages and Other Ancillary Works for National Institute of Technology Meghalaya at Sohra (Cherrapunji), Meghalaya - Package - IV(b) services	Open Tender	21.09.2016	Two Packet System through E-Tendering	18.11.2016	3						Estimated Cost: Rs. 56,07,64,186/- Completion Period: 18 Months Technical Bid under evaluation				
7	rites/CP/TC/NIT Meghalaya/EPDS/PK G-V/2016	Supply, Installation, Testing & Commissioning of External Power Distribution System for Various Buildings at National Institute of Technology (NIT) Meghalaya at Sohra (Cherrapunji), Meghalaya - Package - V	Open Tender	21.09.2016	Two Packet System through E-Tendering	17.11.2016	3						Estimated Cost: Rs. 25.58 Crore Completion Period: 12 Months Technical Bid under evaluation				

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
8	rites/co/cp/dp/arch/2016	Appointment of Architect for the Construction of Various Buildings for Delhi Police	Limited Tender	29.09.2016	Single Packet System through E-Tendering	13.10.2016	2	1) M/s Creative Consortium 2) M/s S Kumar & Associates		Yes	rites/co/cp/dp/arch/2016 dated 05.01.2017	M/s S. Kumar & Associates 903, Vishwadeep Tower, 4, District Centre, Janak Puri, New Delhi-110058	23,70,000.00				
9	rites/cp/tp/dp/gk-1/8881-53/Balance Work/2016	Construction of Balance Work of Police Station and Residential Quarters at Greater Kailash-I, New Delhi	Open Tender	24.10.2016	Two Packet System through E-Tendering	25.11.2016	8					Estimated Cost: Rs. 15.21 Crore Completion Period: 10 Months Technical Bid under evaluation					
10	rites/cp/tp/varanasi/Platform Re-development/2016	Redevelopment Works of Platforms 6/7 Varanasi Jn. Railway Station at Varanasi (UP)	Limited Tender	17.12.2016	Single Packet System through E-Tendering	30.12.2016	3	1) M/s Gupta Enterprises 2) M/s Rajdeep Buildcon Pvt. Ltd. 3) M/s Garg Builders				Estimated Cost: Rs. 5,19,86,670.08 Completion Period: 3 Months Bid under evaluation					
11	rites/cp/tp/pu/Pond/Auditorium/Civil Pkg/Balance Works/R1	Construction of Balance Works of Convention Centre having Auditorium of 2500 Seating Capacity and Ancillary Buildings for Pondicherry University at Puducherry	Open Tender	20.12.2016	Two Packet System through E-Tendering	11.01.2017	2					Estimated Cost: Rs. 23,76,04,656.00 Completion Period: 10 Months Technical Bid under Evaluation					
12	rites/cp/tp/varanasi/Platform Re-development/PF 1/8/9/2016	Redevelopment Works of Platforms One and Eight-Nine Varanasi Jn. Railway Station at Varanasi (UP)	Open Tender	22.12.2016	Two Packet System through E-Tendering	11.01.2017	2	1) M/s Garg Builders 2) M/s Gupta Enterprises	NIL			Estimated Cost: Rs. 13.73 Crore Completion Period: 4 Months Financial Bid under Evaluation					
13	rites/cp/tp/Bose Institute/AUDI/Package-IV/2016	Modelling of Auditorium Interior Design for Construction of Unified Academic Campus of Bose Institute at Kolkata, West Bengal	Open Tender	22.12.2016	Single Packet System through E-Tendering	12.01.2017	7	1) M/s New Age Acoustics Pvt. Ltd. 2) M/s Satelite Electronics 3) M/s Godrej & Boyce Mfg. Co. Ltd. 4) M/s K G Enterprise 5) M/s Systematic Communication Pvt. Ltd. 6) M/s AV Science and Technologies Pvt. Ltd. 7) M/s Curtain Centre				Estimated Cost: Rs. 2.29 Crore Completion Period: 4 Months Bid under Evaluation					
14	rites/cp/aiu/PMC/Arch/2016	Appointment of Architect for the Renovation Refurbishing including interior furniture furnishing etc at AIU present Building at 16 Comrade Inderjit Gupta Marg opp National Bal Bhawan near ITO New Delhi 02	Limited Tender	09.01.2017	Single Packet System through E-Tendering	19.01.2017	5	1) M/s S Kumar & Associates 2) M/s Creative Consortium 3) M/s Aadharshila Designs Pvt. Ltd. 4) M/s G. C. Sharma & Sons 5) M/s Arkitekturel Grids				Estimated Cost: Rs. 7,50,000.00 Bid under Evaluation					
15	rites/co/cp/dp/dabri/DCP Office cum Staff Qtrs/890053/2017	Construction of DCP Office and Staff Quarters at Dabri, New Delhi	Open Tender	14.01.2017	Two Packet System through E-Tendering	06.02.2017						Estimated Cost: Rs. 26,97,21,009.81 Completion Period: 15 Months					
16	rites/roc-II/CP/CUK Gulbarga/Play Ground/2017	Construction of Play Ground (Stage I) at Central University of Karnataka, Gulbarga	Open Tender	26.01.2017	Single Packet System through E-Tendering	06.02.2017						Estimated Cost: Rs. 1,71,51,851.27 Completion Period: 4 Months					