

SUB:- Status of Tenders dealt by CP Division in the month of August' 2015

| S. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT/LIT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | No. of Tenders Recd. | Nos and names of parties qualified after Technical evaluation | Nos and names of parties not qualified after Technical evaluation | Whether contract awarded to Lowest Tenderer/Evaluated L1 | Letter of Award No. & Date | Name & Address of Contractor | Value of Contract (in Rs.) | Scheduled date of completion of supplies/work | Actual date of Start of work | Actual date of Completion | Reasons for Delay if any. |
|--------|--|---|------------------------|--------------------------------|--|--------------------------------|----------------------|---|---|--|--|---|--|---|------------------------------|---------------------------|---------------------------|
| 1 | MITES/CP/TC/JNU/S HIPRA-II/2014 | Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi | Open Tender | 21/11/2014 | Two Packet System | 15.01.2015 | 2 | 1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd. | Nil | | | | Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies. | | | | |
| 2 | MITES/CP/TC/JMI-J&K Students hostel/2015 | Construction of 3-Star GRIHA rating Hostel to Accommodate the Students from the State of Jammu & Kashmir at Jamia Millia Islamia, New Delhi | Open Tender | 24/02/2015 | Two Packet System | 20.03.2015 | 8 | 1) M/s J.D. Jadia Infrastructures Pvt. Ltd. 2) M/s D. Thakkar Constructions Pvt. Ltd. 3) M/s Sarthak Contracts Private Limited 4) M/s Mundeshwari Construction 5) M/s N.S. Associates Pvt. Ltd. 6) M/s Gupta Enterprises 7)M/s Jaycon Infrastructure Limited 8)M/s Garg Builders | Nil | | | | Estimated Cost: Rs.1695.60 lacs Completion Period: 15 Months Financial Bid Under Evaluation | | | | |
| 3 | MITES/ROC-II/CP/IITK –NCRC (Balance Works)/8849-53/Tender /15 | Remodeling and finishing of Balance works of Administrative Block, Circular Class room, Rectangular class room of Nalanda Class Room Complex (Block B) at Indian Institute of Technology, Kharagpur (West Bengal) | Open Tender | 25/02/2015 | Two Packet System | 09.04.2015 | 2 | 1) M/s Haldia Construction 2) M/s Mackintosh Burn Limited | Nil | | | | Estimated Cost: Rs 13.32 Crores Completion Period: 08 Months Financial Bid Evaluation Completed.Issuance of LOA is pending for want of approval of revised cost from Client. | | | | |
| 4 | MITES/CP/TC/NIT Meghalaya/PKG-III/2015 | Construction of Married Accommodation, Medical Centre, Shopping Complex, Sport Complex, Club Building, ESS, Residential Type - A, B & C of National Institute of Technology Meghalaya at Sohra (Cherrapunji), Meghalaya- Package-III. | Open Tender | 02.04.2015 | Two Packet System | 25.05.2015 | 5 | 1) M/s NCC Limited 2) M/s Simplex Infrastructures Ltd. 3) M/s Shree Gautam Construction Co. Ltd. 4) M/s ITD Cementation India Limited 5) M/s Gannon Dunkerley & Co. Ltd. | Nil | Yes | MITES/CP/TC/NIT Meghalaya/PKG-III/2015 dt.: 18.08.2015 | M/s Gannon Dunkerley & Co. Ltd., 86A, Topsia Road (South), Haute Street, 7 th Floor, Kolkata-700046 | Rs. 92,41,05,845.91 | | | | |
| 5 | MITES/CP/TC/DU/SOUTH CAMPUS/RENOVATION /2015 | Renovation and Up-gradation of various buildings at South Campus, University of Delhi, Delhi | OPEN TENDER | 22.04.2015 | Two Packet System | 11.05.2015 | 6 | 1)M/s Sunehari Bagh Builders Pvt. Ltd. 2)M/s N.S. Associates Pvt. Ltd. 3)M/s S.K. Integrated Consultants | 1) M/s MIA Construction Pvt. Ltd. 2) M/s R.S. Khanna & Sons 3) M/s S.N. Malhotra & Sons | | | | Estimated Cost: Rs. 850.19 lakhs Completion Period: 15 Months Financial Bid Evaluation is over and work will be awarded after receiving go ahead from client i.e. University of Delhi. | | | | |
| 6 | MITES/CP/TC/DU-NC/PHY. & CHEM./RENOVATION /2015 | Renovation of Physics & Chemistry Multistoried Block at North Campus, University of Delhi, Delhi | Open Tender | 22.05.2015 | Two Packet System | 05.06.2015 | 4 | 1) M/s Sunehari Bagh Builders Pvt. Ltd. 2) M/s Gupta Enterprises 3) M/s S.K. Integrated Consultants 4) M/s Pujja Construction Company | Nil | | | | Estimated Cost: Rs. 788.37 lakhs Completion Period: 15 Months Financial Bid Evaluation is over and work will be awarded after receiving go ahead from client i.e. University of Delhi. | | | | |
| 7 | MITES/CO/B&A/CP/TC/JNU/Barrier Free Lifts/R1/2015 | Design, Supply, Installation, Testing & Commissioning of 13 Nos. Barrier Free Lifts at JNU Campus, New Delhi | OPEN TENDER | 09.06.2015 | Two Packet System | 30.06.2015 | 1 | M/s Johnson Lifts Pvt Ltd. | Nil | | | | Estimated Cost: Rs.3,55,70,850.00/- Completion Period: 09 Months Financial Bid Under Evaluation. | | | | |
| 8 | MITES/ROC-II/CP/CU Kerala/9008-53/Tender(Pkg-II)/15 | Construction of Non Science Buildings for Department of Hindi and Department of Linguistics at Central University of Kerala, Kasargod. | Open Tender | 10.06.2015 | Two Packet System | 23.07.2015 | 4 | 1) M/s Marymatha Construction Company 2) M/s N.R.Constructions 3) M/s Rajdeep Buildcon Pvt. Ltd. | 1) M/s SILPA Projects & Infrastructure (I) Pvt. Ltd. | Yes | MITES/ROC-II/CP/CU Kerala/9008-53/Tender(Pkg-II)/15 dt. 24.08.2015 | M/s Rajdeep Buildcon Pvt. Ltd., "Rajdeep House", Savadi, Ahmednagar-414003 | Rs. 33,63,31,005.61 | | | | |
| 9 | MITES/ROC-II/CP/CU Kerala/9008-53/Tender(Pkg-III)/15 | Construction of Science Buildings for Department of Physics and Department of Chemistry at Central University of Kerala, Kasargod. | Open Tender | 10.06.2015 | Two Packet System | 28.07.2015 | 6 | 1) M/s URC Construction (P) Ltd. 2) M/s Marymatha Construction Company 3) M/s N.R. Constructions 4) M/s Ray Engineering Limited 5) M/s Rajdeep Buildcon Pvt. Ltd. | 1) M/s SILPA Projects & Infrastructure (I) Pvt. Ltd. | | | | Estimated Cost: Rs. 52.40 Crores. Completion Period: 18 Months Financial Bid under Evaluation. | | | | |
| 10 | MITES/ROC-II/CP/CU Kerala/9008-53/Tender(Pkg-IV)/15 | Construction of Science Buildings for Department of Animal Science and Department of Biology at Central University of Kerala, Kasargod. | Open Tender | 10.06.2015 | Two Packet System | 03.08.2015 | 6 | 1) M/s Ray Engineering Limited 2) M/s Rajdeep Buildcon Pvt. Ltd. 3) M/s URC Construction (P) Ltd. 4) M/s N.R. Constructions 5) M/s Marymatha Construction Company | 1) M/s SILPA Projects & Infrastructure (I) Pvt. Ltd. | | | | Estimated Cost: Rs. 51.97 Crores. Completion Period: 18 Months Financial Bid under Evaluation | | | | |
| 11 | MITES/CP/TC/DU/South Campus/Life Science & Electronic Science/2015 | Construction of New Life Science & Electronic Science Buildings at South Campus, University of Delhi, Delhi. | Open Tender | 13.06.2015 | Two Packet System | 06.07.2015 | 2 | 1) M/s S.K. Integrated Consultants 2) M/s Ahluwalia Contracts (I) Ltd. | Nil | | | | Estimated Cost: Rs. 1279.73 lakhs. Completion Period: 15 Months Financial Bid Evaluation is over and work will be awarded after receiving go ahead from client i.e. University of Delhi. | | | | |

| S. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT/LIT | Type of Bidding (Single/Two bid system) | Last date of Receipt of Tender | No. of Tenders Recd. | Nos and names of parties qualified after Technical evaluation | Nos and names of parties not qualified after Technical evaluation | Whether contract awarded to Lowest Tenderer/Evaluated L1 | Letter of Award No. & Date | Name & Address of Contractor | Value of Contract (in Rs.) | Scheduled date of completion of supplies/work | Actual date of Start of work | Actual date of Completion | Reasons for Delay if any. |
|--------|---------------------------------------|--|------------------------|--------------------------------|---|--------------------------------|----------------------|---|---|--|--|------------------------------|----------------------------|---|------------------------------|---------------------------|---------------------------|
| 12 | BITES/CO/CP/TAF/Arch. Consultant/2015 | Appointment of Architect for Construction of Traction Alternator Factory at Vidisha, Madhya Pradesh, | Open Tender | 04.08.2015 | Single Packet System | 24.08.2015 | 6 | | | | Estimated Cost of the Project: Rs. 47 Crores Completion Period: 24 Months Technical Bid under Evaluation | | | | | | |