

SUB:- Status of Tenders dealt by CP Division in the month of July' 2016

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	MITES/CP/TC/JNU/S HIPRA-II/2014	Construction of New Hostel Building (SHIPRA-II) at Jawahar Lal Nehru University, New Delhi	Open Tender	21.11.2014	Two Packet System	15.01.2015	2	1) M/s N.S. Associates Pvt. Ltd. 2) M/s Gannon Dunkerley & Co. Ltd.	Nil		Estimated Cost: Rs. 4175.00 Lacs Completion Period:18 Months Financial Bid Evaluation Completed.Kept on hold for want of approval from local bodies.						
2	MITES/CP/ICAR/AU/DI/PKG-I/Bal/2016	Construction of Auditorium at NASC Complex, Pusa, New Delhi-Balance Work (Package-I)	Open Tender	25.02.2016	Two Packet System through E-Tendering	29.03.2016	3				Estimated Cost:Rs. 45.72 Crores Completion Period: 08 Months Technical Bid Evaluation completed. Competent Authority has accorded approval for Cancellation of Tender.						
3	MITES/CP/ TC/ JNU/Trans –Disciplinary Academic Building/Consultant-HVAC & Elect. /2016/R1	Appointment of Consultant for providing HVAC & Elect. services for “Proposed Trans –Disciplinary Academic Building at JNU Campus, New Delhi”.	Open Tender	13.04.2016	Single Packet System through E-Tendering	04.05.2016	2	1) M/s Semac Consultants Pvt. Ltd. 2) M/s Enarch Consultants Pvt. Ltd.			Estimated Cost of HVAC & Electrical Works :Rs. 14 crores Time for completion: 18 Months Bid under Evaluation.						
4	MITES/CP/TC/JNU/DG Backup/2016	DG Power Backup for Godavari, Kaveri and Periyar Hostel and Miscellaneous Electrical works at JNU Campus, New Delhi	Open Tender	13.04.2016	Single Packet System through E-Tendering	27.04.2016	2	1) M/s IKRA RYE Engineers 2) M/s Water Power Engg. Enterprises		Yes	MITES/CP/JNU/DG Backup/2016 Dated 04.07.2016	M/s IKRA RYE Engineers A-178, Pocket A, Sarita vihar, New Delhi - 110076	22,39,904.44				
5	MITES/CO/CP/TAF Vidisha/Civil Works/PKG-III/2016	Construction of Traction Alternator Factory including Buildings, Road , Boundary wall & other allied works at Vidisha, Madhya Pradesh PKG-III.	Open Tender	14.04.2016	Two Packet System through E-Tendering	20.05.2016	6	1) M/s BCC DEVELOPERS AND PROMOTERS PVT LTD 2)M/s Envirad Project Pvt. Ltd. 3) M/s Gupta Enterprises 4) M/s J D Jadia Infrastructures Pvt. Ltd. 5) M/s PanchdeepConstructions Ltd. 6) M/s Rajendra Mittal Construction Co. Pvt. Ltd.	Nil		Estimated Cost :Rs. 23,25,32,000 Completion Period: 15 Months Financial Bid Evaluation Completed.Award of work kept on hold by Railway Board.						
6	MITES/CP/TC/ZHDC /Multistoried Academic Tower/2016	Construction of Multistoried Academic Tower at Zakir Husain Delhi College, New Delhi (Package-I)	Open Tender	26.04.2016	Two Packet System through E-Tendering	02.06.2016	9				Estimated Cost :Rs. 60.07 Crores Completion Period: 18 Months Technical Bid under Evaluation Out of the 9 bids received, the bid of one bidder, M/s Rajkamal Builders Pvt. Ltd., was rejected at the time of Tender Opening due to the uploaded instrument of EMD not being as per the Tender Stipulations. The Technical Bids of other 08 bidders are under Evaluation.						
7	MITES/ROC-II/CP/PU/8852-53/EMMC-ACOUSTICS/TENDER/16	Providing Acoustics Treatment for Auditorium, Studios, Editing Rooms, Control Rooms in Centre for Electronic Media & Mass Communication Research Building at Pondicherry University, Puducherry	Open Tender	11.05.2016	Single Packet System through E-Tendering	25.05.2016	3	1) M/s Creators Engineers and Interiors Pvt. Ltd. 2) M/s MAC Associates 3) M/s Srishti Enterprises		Yes	MITES/ROC-II/CP/PU/8852-53/EMMC-ACOUSTICS/TENDER/16 Dated 04.07.2016	M/s Srishti Enterprises, SCO 90 First Floor, sector 38 C, chandigarh - 160036	2,14,35,985.74				
8	MITES/B&A/CP/DE SHBANDHU/Add. College Bldg./Phase-I/Tender/2016	Construction of "Part of Academic Block-5 & Extension of Academic Block-3" of the Additional college Building at Deshbandhu College, kalkaji, New Delhi	Open Tender	06.07.2016	Two Packet System through E-Tendering	27.07.2016	3				Estimated Cost: Rs. 12,63,63,854.24 Completion Period: 18 Months Technical Bid under Evaluation						
9	MITES/CP/TC/PU/Po ndi/Auditorium/Civil Pkg/Balance Works	Construction of Balance Works of Convention Centre having Auditorium of 2500 seating Capacity and Ancillary buildings for Pondicherry University at Puducherry	Open Tender	06.07.2016	Two Packet System through E-Tendering	29.07.2016	1				Estimated Cost: Rs. 23,76,04,656.00 Completion Period: 10 Months Technical Bid under Evaluation						