

सामरिक व्यापार इकाई: ट्रैक एंड सर्वे (SBU: Track & Survey)

अगस्त 2016 माह के दौरान समाप्त संविदा का विवरण, Details of Contracts Concluded during Month-Aug., 2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delay if any
BITES/RI /T&S/ DFC/ Southern Corridor/ Land rate collection /2014	Collection of Land rates from revenue authority	Limited Tender	30.04. 2014	Single Packet	15.05. 2014	03	M/s Subudhi Associates Ltd. M/s Ark Services M/s Land and Coast	Nil	Yes	19.06. 2014	M/s Land and Coast	8.21 lakhs	5 months from issue of LOA.	30.06. 2014	23.08. 2016	Delay in supply of finalized alignment to the contractor, due to receiving of satellite imageries from NRSA delayed.