

सविदाओं का ब्यौरा अप्रैल 2018 - concluded / awarded / in progress

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	BITES/IT/ISMS/2014	RFP for Engagement of consultancy organisation for providing consultancy services for implementation of Information Security Management System (ISMS) ISO27001:2013 at BITES Ltd.	limited	13.6.2014	Single	23.6.2014	Four	1. M/s IQMS consultancy services, 2. M/s Quality Growth Services, 3. M/s International Quality Mgt. 4. M/s Achievement Labs Management System Institute	nil	yes	BITES/IT/ISO 27001/2014 dt.11/07/2014	M/s Achievement Labs Mgt. Systems Institute, 29 D, Knowledge Part I.	8,92,790/-	31.01.2015	19.07.2014	On going	ongoing
2	BITES/ITIE-Procurement/2013/July 2013	Selection of application service provider for implementation of e-procurement at BITES Ltd for a period of 36 months	Open		two	3.9.2013	Five	1. M/s Antares System Ltd. , 2. M/s C1 India	1. M/s TCIL 2. M/s Nexlerels 3. M/s eprocurement Technologies	yes	BITES/IT/EP/Procurement/2013 dt. 30.12.2013	M/s C1 India Pvt. Ltd. Plot No.301, 1st floor, Udyog Vihar Ph 2, Gurgaon	19,80,000/- + ST	Feb. 2018	30.12.2013	On going	ongoing
3	BITES/IT/DR/SAP-ERP/OCT2015	Implementation of Disaster Recovery (DR) facility for SAP ERP Production Environment for BITES	Open	5.10.2015	Single	4.11.2015	One	M/s ESDS Software Solution (P) Ltd	NIL	Yes	BITES/IT/DR/2015 dt. 22.12.2015	M/s ESDS Software Solutions (P) Ltd. Plot B-24/25 NICE Industrial Area, Satpur, MIDC, Nasik 422007	2,27,11,577/- (inclusive of service tax @ 14%)	9.2.2016 (services to be provided for 3 years till 28.2.2019)	28.12.2015	DR facility implemented w.e.f. 19.2.2016. Services to be provided for 3 years till 28.2.2019	ongoing
4	BITES/IT/ERP/296/2008	implementation of SAP ERP Sys	Open		two		Six	1. M/s TCS, 2. M/s WIPRO, 3. M/s L&T, 4. M/s HCL, 5. M/s Mahindra Satyam, 6. M/s PWC		Yes	BITES/IT/ERP/296/2008	M/s Tech Mahindra	98030473/-		Dec.2011	In progress	ongoing
5	BITES/IT/WEBMAIL/2014 dt. 14/11/2014	BITES Mail Management	limited		Single						BITES/IT/WEBMAIL/2014 dt. 14/11/2014	M/s Web works India Ltd.	33,15,439/-	extended for one month w.e.f. 25.04.2018		In progress	ongoing

सविदाओं का ब्यौरा अप्रैल 2018 - concluded / awarded / in progress

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
6	RITES/IT/Internet/ROC-II/2017	10 MBPS Internet bandwidth - 2 years ROC II	Nomi-nation Basis								RITES / IT / Internet / ROC II / 2017 dt. 31.10.2017	M/s Railtel Computation of India	2,40,000/- + Taxes	31.10.2019	1.11.2017	ongoing	
7	RITES/IT/INTERNET/ROC-I/2016	10 MBPS internet bandwidth - 2 years ROC I	Nomi-nation Basis								-	M/s Railtel Computation of India	520000 + tax	24.05.2018		ongoing	
8	Proposal Reference No. RITES/IT/ERP/296/2008 Dated 09/06/2016	Annual Maintenance Contract (AMC) of Servers, Storage, Networking Components and Other Infrastructure installed in RITES Data Center for a period of three (3) Years	Nomi-nation Basis	NA	NA	NA	One	NA	NA	NA	Purchase Order No : RITES/IT/DC-AMC-HP/2016-01 Dated: 28-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	1,02,00,000.00 + applicable taxes	31.10.2019	01.11.2016	On-going	On-going
9	Proposal Reference No. RITES/IT/ERP/296/2008 Dated 09/06/2016 (Nomination Basis)	Annual Maintenance Contract (AMC) of HP Data Protector installed in RITES Data Center for a period of three (3) Years		NA	NA	NA	One	NA	NA	NA	Purchase Order No : RITES/IT/DC-AMC-HP-DP/2016-02 Dated: 29-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	900446.54 + applicable taxes	30.06.2019	01.07.2016	On-going	On-going
10	Nomination Basis	Implementation of Central Pay Commission (CPC) recommendations in SAP ERP for RITES CDA Employees & Deputationists		NA	NA	NA	One	NA	NA	NA	Purchase Order No : RITES/IT/ERP/7-CPC/350/2016 Dated : 19-12-2016	M/s Tech Mahindra Limited	Rs. 12 Lakh (Rupees Twelve Lakh only) plus applicable taxes	date extended to 30.04.2018	1.1.2017	30.04.2018	
11	RITES/IT/EProcurement/2013	renewal for STQC certification for e-procurement		NA	NA	NA	One	NA	NA	NA	RITES/IT/EProcurement/2013 dt. 09.01.2017	M/s C1 India Pvt. Ltd. Plot No.301, 1st floor, Udyog Vihar Ph 2, Gurgaon	215,050.00	23.03.2017	09.01.2017	On-going	completed

सविदाओं का ब्यौरा अप्रैल 2018 - concluded / awarded / in progress

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
12	Nomination Basis	Comprehensive Annual Maintenance Contract (AMC) of Integrated Building Management System (CCTV, FAS, BMS, ACS, Rodent, WLD, FAAST) installed in RITES Data Center.	Nomination Basis	NA	Single	NA	One	M/s Honeywell Automation India Limited.	NA	Yes	Purchase Order No : RITES/IT/DC-AMC-HONEYWELL/2016-03 Dated: 31-01-2017	M/s Honeywell Automation India Limited.	3,67,410.00 + applicable taxes	31.01.2020	31.01.2017	On-going	On-going
13	RITES/IT/Internet/ROC-II / 2016	10 MBPS bandwidth at ROC II	Limited tender	NA	Single	NA	Two	Bharti Airtel Ltd	NIL	Yes	410000907 dt.1.3.2017	Bharti Airtel Ltd	143750/-	9.6.2018	10.3.2017	ongoing	extended for 3 months
14	RITES/IT/AMC-COMP-PERIP-NW/2016	Comprehensive AMC of computers, peripherals etc.	open	19.10.2016	single	07.11.2016	Three	1. M.s IN2IT Technologies (P)Ltd. 2. M.s Natcomp Computers (P) Ltd. 3. M/s Vinayak Compuserve (P) Ltd	NIL	yes	RITES/IT/AMC-COMP-PERIP-NW/2016	M/s VinayakCompuserve (P) Ltd	4,802,470.15	30.4.2018	01.03.2017	ongoing	extended for 2 months
15	RITES/IT/Autodesk-subscription(Renewal& New)2016	Renewal of various autocad licenses with subscription for 2 years and purchase of new various autocAD licenses with subscription for 2 years	limited tender	27.01.2017	Single	9.02.2017	Four	4	NIL	Yes	RITES/IT/Autodesk - Renewal - 2016 dt. 28.3.2017	M/s Capricot Technologies P. Ltd.S-17, Local shopping complex, Green Park Extn, New Delhi 110016	6,054,964.08	19.04.2017	29.03.2017	ongoing	ongoing
16	RITES/IT/INTERNET-MGM/ROC/2012	AMC of cyberoam UTM Box and renewal of web and application filter (CR750iA)-03	Single Tender	NA	NA	NA	One	M/s MM9 Information Technologies Pvt.Ltd.	NA	NA	RITES/IT/INTERNET-MGM/2015 dt. 27.11.2015	M/s MM9 Information Technologies Pvt.Ltd., Plot No. 51, Sector-31, Gurgaon-122001	495,441.00	22.12.2015	22.12.2015	22.12.2018	ongoing
17	RITES/IT/INTERNET/MGM/ROC-II/2003	Procurement of cyberoam DPU CR200ing (2 Nos.) along with 3 year licence / subscription & support for ROC II	DGS&D Rate Contract	NA	NA	NA	NA	NA	NA	NA	RITES/IT/ROC-II/Cyberoam/2016 dt. 01.07.2016	M/s Redington India Ltd. E-47 / 12 Okhla Industrial Area, Ph-II, New Delhi	698,065.00	-	-	-	ongoing

सविदाओं का ब्यौरा अप्रैल 2018 - concluded / awarded / in progress

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
18	RITES/IT/wi-fi/ROC I/2016	Comprehensive AMC for existing Aruba wifi setup at RITES ROC I for a period of one year	Nomination basis to HP / Aruba (OEM)	NA	NA	NA	NA	NA	NA	NA	RITES/IT/wi-fi/ROC I/2016 dt. 27.7.2017	M/s HPE India P Ltd. Bldg.No.02, 1st to 5th floor Tower D&E, DLF Cyber City Ph. III Gurugram	5,50,000.00	31.7.2018	1.8.2017	31.7.2018	ongoing
19	RITES/IT/ERP/SAP GST/May 2017	Appointment of application service provider for implementation of GST on SAP ERP Environment	limited tender	06.06.2017	single	23.06.2017	Two	M/s Pricewaterhouse Coopers Pvt. Ltd. M/s Tech Mahindra Limited	NIL	yes	PO No. RITES/IT/ERP/SAP GST/May 2017 dt. 31.7.2017	M/s Tech Mahindra Ltd	55,51,352.45 inclusive of taxes	9 months from date of award of contract	1.8.2017		ongoing
20	RITES/IT/DSC/2017 dt. 02.02.2017	Procurement of Class III DSC	quotation	02.02.2017	Single	02.02.2017	Four	M/s (n) Code		yes	RITES/IT/Procurement/2013 dt. 15.03.2017	M/s (n) Code	466550/-	2 years from award of contract	15.03.2017		ongoing
21	RITES/IT/Antivirus/ROC-II/2017	Renewal of antivirus licenses. One year for ROC-II	quotation		Single	01.09.2017	Four	M/s Mikroz AS Solutions	M/s Mikroz AS Solutions	yes	RITES/IT/Antivirus/ROC-II/2017 dated 19.09.2017	M/s Mikroz AS Solutions	2,33,109/-	10 days from acceptance of offer	02.07.2017	2.7.2018	ongoing
23	RITES/IT/TRG/354/2017	Training of RITES Staff in SAP Modules FI, BASIS and ABAP	quotation basis	1.9.2017		11.9.2017	Three	1. Erudio Consulting Pvt. Ltd. 2. Bennett Coleman of Company Ltd. 3. Koenig Solutions Pvt Ltd.		yes	13.10.2017	Bennett Coleman of Company Ltd	10,50,200 inclusive of taxes	training to be commenced within 2 months from the date of PO			F1 & ABAP training completed while BASIS training in progress
25	RITES/IT/ANTI VIRUS/ROC I/2016	Renewal of antivirus licenses. One year for ROC-I	Limited tender		single	20.11.2017	four	4 nos. 1. Mikroz AS Solutions 2. ACPL Systems Pvt. Ltd. 3. JNR Management Resources Pvt. Ltd (JNRM) 4. Tarak India Pvt. Ltd.	NIL	yes	RITES/IT/ANTI VIRUS/ROC I/2017 dt. 20.12.2017	M/s Mikroz AS Solutions	3,86,568.00	30.12.2017	26.12.2017		

सविदाओं का ब्यौरा अप्रैल 2018 - concluded / awarded / in progress

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
26	BITES/IT/AUTODESK-Subscription(New)2018	Purchase of one new AutoCAD Civil 3D 2018 Commercial new multi user ELD License 3 year subscription and server AutoCAD 2018 commercial New Multi user ELD Annual Subscription	Limited Tender	-	single	17.11.2017	three	3 nos. 1. Capricot Technology P Ltd. 2. Ceinsys Tech Ltd. 3. Trisita Engineering LLP	NIL	yes	BITES/IT/AUTODESK-Subscription(New)2018 dt. 2.2.2018	M/s Capricot Technologies P. Ltd.New Delhi	13,09,210.00	Within 2 weeks of issue of order	26.2.2018	28.2.2018/	Payment released
27	BITES/IT/ERP/SAP-3PRC/DEC-2017	Appointment of service provider for implementation of 3PRC	Quotations	N/A	NA	21/12/2017	2	M/s QSPears Consultancy, M/s Unisoft Infotech	NA	No	BITES/IT/ERP/SAP-3PRC/DEC-2017 dt. 4.01.2018	M/s QSPears Consultancy, M/s Unisoft Infotech	17.00 lakhs + taxes	Aug-18	Jan. 2018	Aug.2018	
28	Nomination basis	Implementation of GepNIC under CPPP in BITES for three years	Nomination basis	NA	NA	NA	NA	NA	NA	NA	BITES/IT/e-Procurement/2017 dated 23.11.2017	NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066	1st year 16,15,000/- including GST, 2nd & 3rd year each 8,12,000 including GST	3 years from the date of receipt of funds at NICSI	Training on GEPNIC under CPPP imparted to nominated employees of ROC1, ROC2, RPOs and Inspection Office		
29	BITES/IT/TRG/354/2017	Imparting training to BITES staff in SAP HCM Module	quotation basis	15.11.2017	NA	22.11.2017	Three (3)	1. Erudio Consulting Pvt. Ltd. 2. Bennett Coleman of Company Ltd. 3. Koenig Solutions Pvt Ltd.	NA	NA	NA	NA	4.4 lakhs + taxes	23.01.2018	Completed		
30	BITES/IT/Web/mailling/2017	Providing services & Infrastructure for website hosting & corporate mailing for a period of 3 years	Open tender	13.11.2017	NA	28.11.2017		CYFuture India (P) Ltd.	Nil	Yes	BITES/IT/Web/mailling/2017 dt. 15.2.2018	M/s CY Future India (P) Ltd Plot No. 197-198 Noida Spenoconery Zone, Dadri Rd, Pjh II UP	38,70,124/-				
31	BITES/IT/Internet / ADDL / 2017	Procurement of Internet 30mbps (1:1) bandwidth for ROC I	Nomination	NA	NA	NA	NA	NA	NA	NA	BITES/IT/Internet / ADDL / 2017 dt. 22.12.2017	M/s Powergrid Corpn of India Ltd	3.60 lakhs + taxes	3.1.2018			

सविदाओं का ब्यौरा अप्रैल 2018 - concluded / awarded / in progress

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32	BITES/IT/Internet / ADDL / 2017	Procurement of Internet 20mbps (1:1) bandwidth for ROC I	Nomination	NA	NA	NA	NA	NA	NA	NA	BITES/IT/Internet / ADDL / 2017 22.12.2017	M/s BSNL Sanchar Nigam Ltd. Enterprise Business Section Sector 18,	2.40 lakhs + taxes	awarded			
33	BITES/IT/ERP/SAP/JAN 2018	Appointment of service provider for providing post implementation support services for SAP ERP implemented at BITES Ltd.	Open tender	11.01.2018	Single	02.02.2018					In Progress				tender committee recommendations awaited		
34	BITES/IT/TRG/354/2017	appointment of Training Partner for imparting training to BITES officials in SAP Modules, PS, MM, SD and web DynPro	Limited Tender	13.03.2018	single	28.03.2018		1) M/s Bennett Coleman & Company Ltd. 2) M/s Erudio Consulting Pvt. Ltd.			In Progress				TC recommendations awaited		
35	BITES/IT/TRIPURS/2018/Digital Signature	Development & implementation of requirement of e-payment Model 2.0 of RBI for Govt. of Tripura	Quotation	12.3.2018	Single	19.3.2018		1) M/s Startup Global, 2) M/s Digital Page Rank, 3) M/s Webfee			In Progress						