

सविदाओं का ब्यौरा नवंबर 2018 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	WHETHER CONTRACT AWARDED to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	RITES/IT/ISMS/2014	Consultancy services for implementation of Information Security Management System (ISMS) ISO27001:2013 at RITES Ltd.	limited	13.6.2014	Single	23.6.2014	Four	1. M/s IQMS consultancy services, 2. M/s Quality Growth Services, 3. M/s International Quality Mgt. 4. M/s Achieve-ment Labs Management System Institute	nil	yes	RITES/IT/ISO 27001/2014 dt.11/07/2014	M/s Achievement Labs Mgt. Systems Institute, 29 D, Knowledge Part I.	8,92,790/-	31.01.2015	19.7.2014	On going	will be completed when ISMS certification is received
2	RITES / IT / E-Procurement / 2013 / July 2013	Application service provider for implementation of e-procurement at RITES Ltd for a period of 36 months	Open		two	3.9.2013	Five	1. M/s Antares System Ltd. , 2. M/s C1 India	(1) M/s TCIL (2) M/s Nexrelis (3) M/s eprocurement Technologies	yes	RITES/IT/EProcurement/2013 dt. 30.12.2013	M/s C1 India Pvt. Ltd. Plot No.301, 1st floor, Udyog Vihar Ph 2, Gurgaon	19,80,000/- + ST	Extended	30.12.2013	On going	ongoing
3	RITES/IT/DR/SAP-ERP/OCT2015	Implementation of Disaster Recovery (DR) facility for SAP ERP Production Environment for RITES	Open	5.10.2015	Single	4.11.2015	One	M/s ESDS Software Solution (P) Ltd	NIL	Yes	RITES/IT/DR/2015 dt. 22.12.2015	M/s ESDS Software Solutions (P) Ltd. Plot B-24/25 NICE Industrial Area, Satpur, MIDC, Nasik 422007	2,27,11,577/- (inclusive of service tax @ 14%)	9.2.2016 (services to be provided for 3 years till 28.2.2019)	28.12.2015	DR facility implemented w.e.f. 19.2.2016. Services to be provided for 3 years till 28.2.2019	ongoing
4	RITES/IT/ERP/296/2008	implementation of SAP ERP System and supply, installation & commissioning of IT Infrastructure at RITES Ltd.	Open		two		Six	1. M/s TCS, 2. M/s WIPRO, 3. M/s L&T, 4. M/s HCL, 5. M/s Mahindra Satyam, 6. M/s PWC		Yes	RITES/IT/ERP/296/2008 dt. 17/10/2011	M/s Tech Mahindra	98030473/-		Dec.2011	In progress	Under dispute

सविदाओं का ब्यौरा नवंबर 2018 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	WHETHER CONTRACT AWARDED to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
5	RITES/IT/WEBMAIL/2014 dt. 14/11/2014	RITES Mail Management	limited		Single						RITES/IT/W EBMAIL/2014 dt. 14/11/2014	M/s Web works India Ltd.	33,15,439/- +(819647 + GST)	extended for sixteen months		May-19	ongoing
6	RITES/IT/Internet/ROC-II/2017	10 MBPS Internet bandwidth - 2 years ROC II	Nomi-nation Basis								RITES / IT / Internet / ROC II / 2017 dt. 31.10.2017	M/s Railtel Computation of India	2,40,000/- + Taxes	31.10.2019	1.11.2017		ongoing
7	Proposal Reference No. RITES/IT/ERP/296/2008 Dated 09/06/2016	Annual Maintenance Contract (AMC) of Servers, Storage, Networking Components and Other Infrastructure installed in RITES Data Center for a period of three (3) Years	Nomination Basis	NA	NA	NA	One	NA	NA	NA	RITES/IT/DC-AMC-HP/2016-01 Dated: 28-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	1,02,00,000.00 + applicable taxes	31.10.2019	1.11.2016		On-going
8	RITES/IT/ERP/296/2008 Dated 09/06/2016	Annual Maintenance Contract (AMC) of HP Data Protector installed in RITES Data Center for a period of three (3) Years	Nomination Basis	NA	NA	NA	One	NA	NA	NA	RITES/IT/DC-AMC-HP-DP/2016-02 Dated: 29-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	900446.54 + applicable taxes	30.06.2019	1.7.2016		On-going
9	Nomination Basis	Implementation of 7 th Central Pay Commission (CPC) recommendations in SAP ERP for RITES CDA Employees & Deputationists	Nomination Basis	NA	NA	NA	One	NA	NA	NA	RITES/IT/ERP/7-CPC/30/2016 Dated : 19-12-2016	M/s Tech Mahindra Limited	Rs. 12 Lakh (Rupees Twelve Lakh only) plus applicable taxes	date extended to 30.04.2018	1.1.2017	30.4.2018	Awaiting vendors response on queries raised

सविदाओं का ब्यौरा नवंबर 2018 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	WHETHER CONTRACT AWARDED to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
10	Nomination Basis	Comprehensive Annual Maintenance Contract (AMC) of Integrated Building Management System (CCTV, FAS, BMS, ACS, Rodent, WLD, FAAST) installed in RITES Data Center.	Nomination Basis	NA	Single	NA	One	M/s Honeywell Automation India Limited.	NA	Yes	RITES/IT/DC-AMC-HONEYWELL/2016-03 Dated: 31-01-2017	M/s Honeywell Automation India Limited.	3,67,410.00 + applicable taxes	31.01.2020	31.1.2017	On-going	On-going
11	RITES/IT/Inner net/ROC-II / 2016	10 MBPS bandwidth at ROC II	Limited tender	NA	Single	NA	Two	Bharti Airtel Ltd	NIL	Yes	410000907 dt.1.3.2017	Bharti Airtel Ltd	143750/-	9.6.2019	10.3.2017	ongoing	On-going
12	RITES/IT/AMC-COMP-PERIP-NW/2016	ComprehAMC of Computers & peripherals, UPS and network support for RITES Office.	nomination basis	NA	NA	NA	NA	NA	-	-	RITES/IT/AMC-COMP-PERIP-NW/2016	M/s. HP India Sales Pvt. Ltd.	55,46,038	28.05.2019	28.05.2018	ongoing	
13	RITES/IT/Autodesk-subscription(Renewal& New)/2016	Renewal of various autocad licenses with subscription for 2 years and purchase of new various autoCAD licenses with subscription for 2 years	limited tender	27.01.2017	Single	9.02.2017	Four	4	NIL	Yes	RITES/IT/Autodesk - Renewal - 2016 dt. 28.3.2017	M/s Capricot Technologies P. Ltd.S-17, Local shopping complex, Green Park Extn. New Delhi 110016	6,054,964.08	19.04.2019	29.03.2017	ongoing	
14	RITES/IT/INTERNE T-MGM/ROC/2012	AMC of cyberoam UTM Box and renewal of web and application filter (CR7501A)-03	Single Tender	NA	NA	NA	One	M/s MM9 Information Technologies Pvt.Ltd.	NA	NA	RITES/IT/INTERNE T-MGM/2015 dt. 27.11.2015	M/s MM9 Information Technologies Pvt.Ltd., Plot No. 51, Sector-31, Gurgaon-122001	495,441.00	22.12.2018	22.12.2015	22.12.2018	

सविदाओं का ब्याँरा नवंबर 2018 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	WHETHER CONTRACT AWARDED to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
15	MIT/INTERNET/MGM/ROC-II/2003	Procurement of cyberoam DPU CR200ing (2 Nos.) along with 3 year licence / subscription & support for ROC II	DGS&D Rate Contract	NA	NA	NA	NA	NA	NA	NA	MIT/ROC-II/Cyberoam/2016 dt. 01.07.2016	M/s Redington India Ltd. E-47 / 12 Okhla Industrial Area, Ph-II, New Delhi	698,065.00	Jul-19			
16	MIT/WIFI-ROC2/2015/RT/Aug 2015	Installation & Commissioning of Wifi connectivity in RITES Office Complex, Sector 44, Gurgaon									MIT/WIFI-ROC2/2015/RT/Aug 2015 dt. 23.12.2015	M/s Emerson Computers, 28, Khizrabad, New Friends Colony, New Delhi 110025	10,79,400.00	13.02.2019	10-02.2016	13.02.2019	
17	MIT/ERP/SAP GST/May 2017	Application service provider for implementation of GST on SAP ERP Environment	limited tender	06.06.2017	single	23.06.2017	Two	M/s Pricewaterhouse Coopers Pvt. Ltd. M/s Tech Mahindra Limited	NIL	yes	PO No. MIT/ERP/SAP GST/May 2017 dt. 31.7.2017	M/s Tech Mahindra Ltd	55,51,352.45 inclusive of taxes	22.08.2018	1.8.2017	22.08.2018	work completed, vendor to raise the bill for services
18	MIT/DSC/2017 dt. 02.02.2017	Procurement of Class III DSC	quotation	02.02.2017	Single	02.02.2017	Four	M/s (n) Code		yes	MIT/Procurement/2013 dt. 15.03.2017	M/s (n) Code	466550/-	15.03.2019	15.03.2017		
19	MIT/Antivirus/ROC-II/2018	Renewal of antivirus licenses. One year for ROC-II	quotation		Single			M/s Mikro AS Solutions	M/s Mikro AS Solutions	yes	MIT/Antivirus/ROC-II/2017 dated 19.09.2017	M/s Mikro AS Solutions	2,73,465/-	07.07.2019	02.07.2017	26.09.2018	in progress
20	MIT/TRG/354/2017	Training of RITES Staff in SAP Modules FI, BASIS and ABAP	quotation basis	1.9.2017		11.9.2017	Three	1. Erudio Consulting Pvt. Ltd. 2. Bennett Coleman of Company Ltd. 3. Koenig Solutions Pvt Ltd.		yes	13.10.2017	Bennett Coleman of Company Ltd	10,50,200 inclusive of taxes	training to be commenced within 2 months from the date of PO			F1 & ABAP training completed while BASIS training in progress

सविदाओं का ब्यौरा नवंबर 2018 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	WHETHER CONTRACT AWARDED to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
21	MIT/ANTI VIRUS/ROC I/2016	Renewal of antivirus licenses. One year for ROC-I	Limited tender	-	single	20.11.2017	four	4 nos. 1. Mikro AS Solutions 2. ACPL Systems Pvt. Ltd. 3. JNR Management Resources Pvt. Ltd (JNMR) 4. Tarak India Pvt. Ltd.	NIL	yes	MIT/ANTI VIRUS/ROC I/2017 dt. 20.12.2017	M/s Mikro AS Solutions	3,86,568.00	29.12.2018	26.12.2017		
22	MIT/ERP/SAP-3PRC/DEC-2017	Service provider for implementation of 3PRC	Quotations	N/A	NA	21/12/2017	2	M/s QSPears Consultancy, M/s Unisoft Infotech	NA	No	MIT/ERP/SAP-3PRC/DEC-2017 dt. 4.01.2018	M/s QSPears Consultancy	17.00 lakhs + taxes	Aug-18	Jan. 2018 warranty in progress	Dec.2018	
23	Nomination basis	Implementation of GepNIC under CPPP in RITES for three years	Nomination basis	NA	NA	NA	NA	NA	NA	NA	MIT/e-Procurement/ 2017 dated 23.11.2017	NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066	1st year 16,15,000/- including GST, 2nd & 3rd year each 8,12,000 including GST	29.01.2021	30.1.2018	ongoing	
24	MIT/Internet / ADDL / 2017	Internet 30mbps (1:1) bandwidth for ROC I	Nomination	NA	NA	NA	NA	NA	NA	NA	MIT/Internet / ADDL / 2017 22.12.2017	M/s Powergrid Corpn of India Ltd	3.60 lakhs + taxes	3.1.2019		ongoing	
25	MIT/Internet / ADDL / 2017	Internet 20mbps (1:1) bandwidth for ROC I	Nomination	NA	NA	NA	NA	NA	NA	NA	MIT/Internet / ADDL / 2017 22.12.2017	M/s BSNL Sanchar Nigam Ltd. Enterprise Business Section Sector 18,	2.40 lakhs + taxes	Feb. 2019		ongoing	

सविदाओं का ब्यौरा नवंबर 2018 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	WHETHER CONTRACT AWARDED to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
26	MITES/IT/ERP/SAP/JAN 2018	Service provider for providing post implementation support services for SAP ERP implemented at RITES Ltd.	Open tender	11.01.2018	Single	02.02.2018	3	1) M/s SilverTouch Technologies, 2) M/sJK Technosoft Ltd.	M/s Higher Technocrat s Ltd.	Yes	MITES/IT/ERP/SAP/JAN2018 dt. 14.06.2018	M/s Silver Touch Technologies Ltd, 2nd floor, Saffron Tower, Near Panchwati Circle, Ahmedabad, Gujrat 380006	Rs.468972/- (3974000+ 715392 GST)	01.01.2019	02.07.2018	On Going	
27	MITES/IT/TRIPURS/2018/Digital Signature	Development & implementation of requirement of e-payment Model 2.0 of RBI for Govt. of Tripura	Quotation	12.3.2018	Single	19.3.2018	3	1) M/s Startup Global, 2) M/s Digital Page Rank, 3) M/s Webfee			In Progress		60,000/-	Dec. 2018		On Going	
28	MITES/IT/ERP/296/2008 dt. 16.04.2018	Annual Maintenance contract of servers installed in RITES Data Centre for a period of 3 years	nomination basis	NA	NA	NA	NA	NA	NA	NA	MITES/IT/DC-AMC-HP/2018-01 dt. 27.04.2018	M/s Hawlett Packart Enterprise India Pvt. Ltd.	4499999.31 + taxes	30.04.2021	01.05.2018	Ongoing	
29	RMI/NR/044/WEBHOSTING/2018	hosting services of web bases "Inspection Billing & Monitoring System" (IBS) of QA Division of RITES Ltd for a period of 3 years.	Open tender	11.04.2018	single	27.04.2018 extended upto 7.05.2018	-	M/s Web Werks India (P) Ltd.	-	yes	-	M/s Web Werks India (P) Ltd.	15,99,254/-	June, 2021		On going	