

Sub: जनवरी 2018 में संविदाओं की स्थिति (status of tenders dealt by IT Division during जनवरी 2018)

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders recd	Nos. & Names of Parties qualified after technical evaluation	No. & Name of Parties not qualified after tech. evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work	Remarks / Reaspm
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Nomination basis	Implementation of GepNIC under CPPP in RITES for three years	Nomination basis	NA	NA	NA	NA	NA	NA	NA	RITES/IT/e-Procurement/2017 dated 23.11.2017	NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066	1st year 16,15,000/- including GST, 2nd & 3rd year each 8,12,000 including GST	3 years from the date of receipt of funds at NICSI	to be started
2	RITES/IT/TRG/354/2017	Imparting training to RITES staff in SAP HCM Module	quotation basis	15.11.2017	NA	22.11.2017	Three (3)	1. Erudio Consulting Pvt. Ltd. 2. Bennett Coleman of Company Ltd. 3. Koenig Solutions Pvt Ltd.	NA	NA	NA	NA	4.4 lakhs + taxes	NA	Training completed vender has to raise the invoice
3	RITES/IT/ERP/SAP-3PRC/DEC-2017	Appointment of service provider for implementation of 3PRC	Quotations	N/A	NA	21/12/2017	2	M/s QSPears Consultancy, M/s Unisoft Infotech	NA	No	RITES/IT/ERP/SAP-3PRC/DEC-2017 dt. 4.01.2018	M/s QSPears Consultancy, M/s Unisoft Infotech	17.00 lakhs + taxes	Aug-18	
4	RITES/IT/Web/mailing/2017	Providing services & Infrastructure for website host-ing & corporate mailing for a period of 3 years	Open tender	13.11.2017	NA	28.11.2017	Under processing								
5	RITES/IT/Internet / ADDL / 2017	Procurement of Internet 30mbps (1:1) bandwidth for ROC I	Nomination	NA	NA	NA	NA	NA	NA	NA	RITES/IT/Internet / ADDL / 2017 22.12.2017	M/s Powergrid Corpn of India Ltd	3.60 lakhs + taxes	3.1.2018	
6	RITES/IT/Internet / ADDL / 2017	Procurement of Internet 20mbps (1:1) bandwidth for ROC I	Nomination	NA	NA	NA	NA	NA	NA	NA	RITES/IT/Internet / ADDL / 2017 22.12.2017	M/s BSNL Sanchar Nigam Ltd. Enterprise Business Section Sector 18,	2.40 lakhs + taxes	awarded	
7	RITES/IT/ERP/SAP/JAN 2018	Appointment of service provider for providing post implementation support services for SAP ERP implemented at RITES Ltd.	Open tender	11.01.2018	Single	02.02.2018					In Progress				

सविदाओं का ब्यास जनवरी 2018 - concluded / awarded / in progress

S.No	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	RITES/IT/ISMS/2014	RFP for Engagement of consultancy organisation for providing consultancy services for implementation of Information Security Management System (ISMS) ISO27001:2013 at RITES Ltd.	limited	13.6.2014	Single	23.6.2014	Four	1. M/s IQMS consultancy services, 2. M/s Quality Growth Services, 3. M/s International Quality Mgt. 4. M/s Achievement Labs Management System Institute	nil	yes	RITES/IT/ISO 27001/2014 dt.11/07/2014	M/s Achievement Labs Mgt. Systems Institute, 29 D, Knowledge Part I.	8,92,790/-	31.01.2015	19.07.2014	On going	ongoing
2	RITES/ITIE-Procurement/2013/July 2013	Selection of application service provider for implementation of e-procurement at RITES Ltd for a period of 36 months	Open		two	3.9.2013	Five	1. M/s Antares System Ltd. . 2. M/s C1 India	1. M/s TCIL. 2. M/s Nexlerels 3. M/s eprocurement Technologies	yes	RITES/IT/EP/Procurement/2013 dt. 30.12.2013	M/s C1 India Pvt. Ltd. Plot No.301, 1st floor, Udyog Vihar Ph 2, Gurgaon	19,80,000/- + ST	Feb. 2018	30.12.2013	On going	ongoing
3	RITES/IT/DR/SAP-ERP/OCT2015	Implementation of Disaster Recovery (DR) facility for SAP ERP Production Environment for RITES	Open	5.10.2015	Single	4.11.2015	One	M/s ESDS Software Solution (P) Ltd	NIL	Yes	RITES/IT/DR/2015 dt. 22.12.2015	M/s ESDS Software Solutions (P) Ltd. Plot B-24/25 NICE Industrial Area, Satpur, MIDC, Nasik 422007	2,27,11,577/- (inclusive of service tax @ 14%)	9.2.2016 (services to be provided for 3 years till 28.2.2019)	28.12.2015	19.2.2016. Services to be provided for 3 years till 28.2.2019	ongoing
4	RITES/IT/ERP/296/2008	implementation of SAP ERP System	Open		two		Six	1. M/s TCS, 2. M/s WIPRO, 3. M/s L&T, 4. M/s HCL, 5. M/s Mahindra Satyam, 6. M/s PWC		Yes	RITES/IT/ERP/296/2008 dt. 14/11/2014	M/s Tech Mahindra	98030473/-		Dec.2011	In progress	ongoing
5	RITES/IT/WEBMAIL/2014 dt. 14/11/2014	RITES Mail Management	limited		Single						RITES/IT/WEBMAIL/2014 dt. 14/11/2014	M/s Web works India Ltd.	33,15,439/-	24.01.2018 extended for three month		In progress	ongoing
6	RITES/IT/Internet/ROC-II/2017	10 MBPS Internet bandwidth - 2 years ROC II	Nomination Basis								RITES / IT / Internet / ROC II / 2017 dt. 31.10.2017	M/s Railtel Computation of India	2,40,000/- + Taxes	31.10.2019	1.11.2017	ongoing	
7	RITES/IT/INTERNET/ROCI/2016	10 MBPS internet bandwidth - 2 years ROC I	Nomination Basis								-	M/s Railtel Computation of India	520000 + tax	24.05.2018		ongoing	

सविदाओं का ब्यास जनवरी 2018 - concluded / awarded / in progress

S.No	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
8	Proposal Reference No. RITES/IT/ERP/296/2008 Dated 09/06/2016	Annual Maintenance Contract (AMC) of Servers, Storage, Networking Components and Other Infrastructure installed in RITES Data Center for a period of three (3) Years	Nomi-nation Basis	NA	NA	NA	One	NA	NA	NA	Purchase Order No : RITES/IT/DC-AMC-HP/2016-01 Dated: 28-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	1,02,00,000.00 + applicable taxes	31.10.2019	01.11.2016	On-going	On-going
9	Proposal Reference No. RITES/IT/ERP/296/2008 Dated 09/06/2016 (Nomination Basis)	Annual Maintenance Contract (AMC) of HP Data Protector installed in RITES Data Center for a period of three (3) Years		NA	NA	NA	One	NA	NA	NA	Purchase Order No : RITES/IT/DC-AMC-HP-DP/2016-02 Dated: 29-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	900446.54 + applicable taxes	30.06.2019	01.07.2016	On-going	On-going
10	Nomination Basis	Implementation of 7 th Central Pay Commission (CPC) recommendations in SAP ERP for RITES CDA Employees & Deputationists		NA	NA	NA	One	NA	NA	NA	Purchase Order No : RITES/IT/ERP/7-CPC/350/2016 Dated : 19-12-2016	M/s Tech Mahindra Limited	Rs. 12 Lakh (Rupees Twelve Lakh only) plus applicable taxes	date extended to 18.12.2017	1.1.2017	on going	
11	RITES/IT/EProcurement/2013	renewal for STQC certification for e-procurement		NA	NA	NA	One	NA	NA	NA	RITES/IT/EP/Procurement/2013 dt. 09.01.2017	M/s C1 India Pvt. Ltd. Plot No.301, 1st floor, Udyog Vihar Ph 2, Gurgaon	215,050.00	23.03.2017	09.01.2017	On-going	completed
12	Nomination Basis	Comprehensive Annual Maintenance Contract (AMC) of Integrated Building Management System (CCTV, FAS, BMS, ACS, Rodent, WLD, FAAST) installed in RITES Data Center.	Nomination Basis	NA	Single	NA	One	M/s Honeywell Automation India Limited.	NA	Yes	Purchase Order No : RITES/IT/DC-AMC-HONEYWELL/2016-03 Dated: 31-01-2017	M/s Honeywell Automation India Limited.	3,67,410.00 + applicable taxes	31.01.2020	31.01.2017	On-going	On-going
13	RITES/IT/Internet/ROC-II / 2016	10 MBPS bandwidth at ROC II	Limited tender	NA	Single	NA	Two	Bharti Airtel Ltd	NIL	Yes	410000907 dt.1.3.2017	Bharti Airtel Ltd	143750/-	9.3.2018	10.3.2017	ongoing	
14	RITES/IT/AMC-COMP-PERIP-NW/2016	Comprehensive AMC of computers, peripherals etc.	open	19.10.2016	single	07.11.2016	Three	1. M.s IN2IT Technologies (P)Ltd. 2. M.s Natcomp Computers (P) Ltd. 3. M/s Vinayak Compuserve (P) Ltd	NIL	yes	RITES/IT/AMC-COMP-PERIP-NW/2016	M/s VinayakCompuserve (P) Ltd	4,802,470.15	28.02.2018	01.03.2017	ongoing	

सविदाओं का ब्याँरा जनवरी 2018 - concluded / awarded / in progress

S.No	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
15	RITES/IT/Autodesk-subscription(Renewal& New)2016	Renewal of various autocad licenses with subscription for 2 years and purchase of new various autoCAD licenses with subscription for 2 years	limited tender	27.01.2017	Single	9.02.2017	Four	4	NIL	Yes	RITES/IT/Autodesk - Renewal - 2016 dt. 28.3.2017	M/s Capricot Technologies P. Ltd.S-17, Local shopping complex, Green Park Extn, New Delhi 110016	6,054,964.08	19.04.2017	29.03.2017	ongoing	ongoing
16	RITES/IT/INTERNET-MGM/ROC/2012	AMC of cyberoam UTM Box and renewal of web and application filter (CR750iA)-03	Single Tender	NA	NA	NA	One	M/s MM9 Information Technologies Pvt.Ltd.	NA	NA	RITES/IT/INTERNET-MGM/2015 dt. 27.11.2015	M/s MM9 Information Technologies Pvt.Ltd., Plot No. 51, Sector-31, Gurgaon-122001	495,441.00	22.12.2015	22.12.2015	22.12.2018	ongoing
17	RITES/IT/INTERNET/MGM/ROC-II/2003	Procurement of cyberoam DPU CR200ing (2 Nos.) along with 3 year licence / subscription & support for ROC II	DGS&D Rate Contract	NA	NA	NA	NA	NA	NA	NA	RITES/IT/ROC-II/Cyberoam/2016 dt. 01.07.2016	M/s Redington India Ltd. E-47 / 12 Okhla Industrial Area, Ph-II, New Delhi	698,065.00	-	-	-	ongoing
18	RITES/IT/wi-fi/ROC I/2016	Comprehensive AMC for existing Aruba wifi setup at RITES ROC I for a period of one year	Nomination basis to HP / Aruba (OEM)	NA	NA	NA	NA	NA	NA	NA	RITES/IT/wi-fi/ROC I/2016 dt. 27.7.2017	M/s HPE India P Ltd. Bldg.No.02, 1st to 5th floor Tower D&E, DLF Cyber City Ph. III Gurugram	5,50,000.00	31.7.2018	1.8.2017	31.7.2018	bill for 2nd qtr. Received on 10.01.2018
19	RITES/IT/ERP/SAP GST/May 2017	Appointment of application service provider for implementation of GST on SAP ERP Environment	limited tender	06.06.2017	single	23.06.2017	Two	M/s Pricewaterhouse Coopers Pvt. Ltd. M/s Tech Mahindra Limited	NIL	yes	PO No. RITES/IT/ERP/SAP GST/May 2017 dt. 31.7.2017	M/s Tech Mahindra Ltd	55,51,352.45 inclusive of taxes	9 months from date of award of contract	1.8.2017	-	ongoing
20	RITES/IT/DSC/2017 dt. 02.02.2017	Procurement of Class III DSC	quotation	02.02.2017	Single	02.02.2017	Four	M/s (n) Code	-	yes	RITES/IT/Procurement/2013 dt. 15.03.2017	M/s (n) Code	466550/-	2 years from award of contract	15.03.2017	-	ongoing
21	RITES/IT/Antivirus/ROC-II/2017	Renewal of antivirus licenses. One year for ROC-II	quotation		Single	01.09.2017	Four	M/s Mikroz AS Solutions	M/s Mikroz AS Solutions	yes	RITES/IT/Antivirus/ROC-II/2017 dated 19.09.2017	M/s Mikroz AS Solutions	2,33,109/-	10 days from acceptance of offer	02.07.2017	2.7.2018	ongoing
22	RITES/IT/PROC-WifiItems/360/2017		6 quotation	05.09.2017	quotation	15.09.2017	Six	6 Nos. 1. Accell Frontline Ltd. 2. Algort Technologies (P) Ltd, 3. Emarsen Computers New Delhi., 4. SISL Infotech (P) Ltd., New Delhi, 5. Orbit Techsol India (P) Ltd. New Delhi, 6. Targus Technologies (P) Ltd	-	Yes	RITES/IT/PROC-Wifi-Items /360/2017 bdated 12.10.2017	M/s. Orbit Techsol India (P) Ltd.	1,17,624.76	7.12.2017	Comparitive statement sent to Finance for vetting	6.12.2017	F1 & ABAP training completed while BASIS training in progress & vendor has delivered & configured the items

सविदाओं का ब्याँरा जनवरी 2018 - concluded / awarded / in progress

S.No	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
23	RITES/IT/TRG/354/2017	Training of RITES Staff in SAP Modules FI, BASIS and ABAP	quotation basis	1.9.2017		11.9.2017	Three	1. Erudio Consulting Pvt. Ltd. 2. Bennett Coleman of Company Ltd. 3. Koenig Solutions Pvt Ltd.		yes	13.10.2017	Bennett Coleman of Company Ltd	10,50,200 inclusive of taxes	training to be commenced within 2 months from the date of PO			And vendor has raised the invoice for FI and ABAP
24	RITES/IT/ERP/SAP-3PRC/OCT/2017	Appointment of service provider for implementation of 3PRC	Limited Tender	20.10.2017	Single	2.11.2017	One	M/s Priyadarshni Integrated software solution Pvt. Ltd	NA	No	NA	NA	NA	NA	Tender discharged on account of very high quote		
25	RITES/IT/ANTI VIRUS/ROC I/2016	Renewal of antivirus licenses. One year for ROC-I	Limited tender		single	20.11.2017	four	4 nos. 1. Mikroz AS Solutions 2. ACPL Systems Pvt. Ltd. 3. JNR Management Resources Pvt. Ltd (JNMR) 4. Tarak India Pvt. Ltd.	NIL	yes	RITES/IT/ANTI VIRUS/ROC I/2017 dt. 20.12.2017	M/s Mikroz AS Solutions	3,86,568.00	30.12.2017	26.12.2017		

(जनवरी 2018 में बिलों की सूचना) Information regarding status of RA/Final Bill Payment of working agencies during जनवरी 2018

S.No.	Name of Contractor	Agreement No.	Bill Details		Bill received at HQ	Status of bill			Mode of payments
			Bill No.			under processing of checking	Amount in Rs	Payment released on	
1	Entco Software India (P) Ltd.	RITES/IT/DC-AMC-HP/2016-02	Invoice No. 1711TN4I000041 dt. 30.06.2017	61757.32	02.08.2017	In process			
2	M/s Aster India Battery House	RITES/IT/PROC-Battery/2017/357	AIBH/17-18/0404 dt. 30.08.2017	39000.00 buy back amount 5000.00	30.08.2017	Paid	34000	15.09.2017	
3	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118001564 dated 29/07/2017	16190.00	30.08.2017	PAID	Rs.56,380.00	05.01.2018	
4	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118039702 dated 29/08/2017	19659.00	30.08.2017				
5	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118000437 dated 15/07/2017	5815.00	30.08.2017				
6	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118000469 dated 17/07/2017	415.00	30.08.2017				
7	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118000881 dated 24/07/2017	4984.00	30.08.2017				
8	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118001016 dated 25/07/2017	415.00	30.08.2017				
9	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118001775 dated 10/08/2017	11215.00	30.08.2017				
10	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118010625 dated 19/08/2017	1246.00	30.08.2017				
11	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118030639 dated 22/08/2017	831.00	30.08.2017				
12	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118035722 dated 28/08/2017	831.00	30.08.2017				
13	M/s C 1 India Pvt. Ltd.	RITES/IT/E-Procurement /2013 dt. 30.12.2013	HR/RL/17-18/02 dt. 29.09.2017	78,176.00	09.10.2017	Paid	71,551.00	4.12.2017	
14	M/s C 1 India Pvt. Ltd.	RITES/IT/E-Procurement /2013 dt. 30.12.2013	HR/RL/17-18/01 dt. 29.09.2017	10,278.00	9.10.2017	Paid	9,407.00	08.01.2018	
15	M/s RailTel Corporation of India	4100000353 dt. 01.09.2015	173101155 dt. 30.08.2017	69,000	13.09.2017	sent to accounts for release of payment	54000.00	08.11.2017	
16	M/s RailTel Corporation of India	RITES/IT/Internet/1/2016 dt. 25.05.2016	173101211 dt. 04.09.2017	76,700.00	13.09.2017	sent to accounts for release of payment	70200.00	08.11.2017	
17	M/s Powergrid	RITES/IT/Internet/2/2016	106000004 dt.21.06.2017	93854.00	21.10.2017	sent to Account on 13.11.2017			
18	M/s Airtel	RITES/IT/Internet/ROC-II	209537787 dt. 03.10.2017	36875.00	18.10.2017	sent to Accounts on 25.10.2017	36250.00	10.11.2017	
19	M/s (n) Code Solutions Ltd	RITES/IT/DSC/2017	118097033 dt. 28.2.2017	8643.00	Rs. 25832.56 Nov. 2017	Paid	Rs.23,643.56	09.01.2018	
20			118053001 dt. 6.9.2017	4153.60					
21			118054341 dt.8.9.2017	830.72					
22			118062756 dt. 12.9.2017	1246.08					
23			118178030 dt. 21.10.2017	6360.20					
24			118106323 dt. 30.9.2017	1661.44					
25			118141289 dt. 23.10.2017	2907.52					

26	M/s (n) Code Solutions Ltd		118295696 dt. 30.11.2017	1794.00	17.01.2018	In process			
27			118256367 dt. 6.11.2017	1246.00	17.01.2018	In process			
28			118278014 dt. 17.11.2017	3323.00	17.01.2018	In process			
29			118282025 dt. 21.11.2017	8307.00	17.01.2018	In process			
30			118310738 dt. 29.12.2017	5782.00	17.01.2018	In process			
31			118304332 dt. 18.12.2017	2492.00	17.01.2018	In process			
32			118306888 dt. 22.12.2017	1661.00	17.01.2018	In process			
33	M/s C 1 India Pvt. Ltd.	RITES/IT/E-Procurement /2013 dt. 30.12.2013	HR\RL\17-18\04 dt. 31.12.2017	87,674.00	11.01.2018	In process			
34	M/s C 1 India Pvt. Ltd.	RITES/IT/E-Procurement /2013 dt.09.01.2017	HR\RL\17-18\03 dt. 07.11.2017	2,20,660.00	13.11.2017	In process			