

सविदाओं का ब्यौरा मई 2019 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	whether contract awarded to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	RITES/IT/ISMS/2014	Consultancy services for implementation of Information Security Management System (ISMS) ISO27001:2013 at RITES Ltd.	limited	13.6.2014	Single	23.6.2014	Four	1. M/s IQMS consultancy services, 2. M/s Quality Growth Services, 3. M/s International Quality Mgt. 4. M/s Achievement Labs Management System Institute	nil	yes	RITES/IT/ISO 27001/2014 dt.11/07/2014	M/s Achievement Labs Mgt. Systems Institute, 29 D, Knowledge Part I.	8,92,790/-	31.01.2015	19.7.2014	On going	will be completed when ISMS certification is received
2	RITES/IT/DR/SAP-ERP/JAN/2019	Implementation of Disaster Recovery (DR) facility for SAP ERP Production Environment for RITES	Open	30.1.2019	Single	21.02.2019	One	M/s ESDS Software Solution (P) Ltd	NIL	Yes	RITES/IT/DR/2019 dt. 30.03.2019	M/s ESDS Software Solutions (P) Ltd. Plot B-24/25 NICE Industrial Area, Satpur, MIDC, Nasik 422007	74,75,264/+ GST	31.03.2021	01.04.2019		On going
3	RITES/IT/ERP/296/2008	implementation of SAP ERP System and supply, installation & commissioning of IT Infrastructure at RITES Ltd.	Open		two		Six	1. M/s TCS, 2. M/s WIPRO, 3. M/s L&T, 4. M/s HCL, 5. M/s Mahindra Satyam, 6. M/s PWC		Yes	RITES/IT/ERP/296/2008 dt. 17/10/2011	M/s Tech Mahindra	98030473/-			Dec.2011	Under dispute
4	RITES/IT/WEBMAIL/2014 dt. 14/11/2014	RITES Mail Management	limited		Single						RITES/IT/WEBMAIL/2014 dt. 14/11/2014	M/s Web works India Ltd.	33,15,439/- +(819647 + GST)	extended for sixteen months	-	May-19	ongoing
5	RITES/IT/Internet/ROC-II/2017	10 MBPS Internet bandwidth - 2 years ROC II	Nomi-nation Basis								RITES / IT / Internet / ROC II / 2017 dt. 31.10.2017	M/s Railtel Computation of India	2,40,000/- + Taxes	31.10.2019	1.11.2017	ongoing	

सविदाओं का ब्यौरा मई 2019 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	whether contract awarded to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
6	Proposal Reference No. RITES/IT/ERP/296/2008 Dated 09/06/2016	Annual Maintenance Contract (AMC) of Servers, Storage, Networking Components and Other Infrastructure installed in RITES Data Center for a period of three (3) Years	Nomination Basis	NA	NA	NA	One	NA	NA	NA	RITES/IT/DC-AMC-HP/2016-01 Dated: 28-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	1,02,00,000.00 + applicable taxes	31.10.2019	1.11.2016	On-going	
7	RITES/IT/ERP/296/2008 Dated 09/06/2016	Annual Maintenance Contract (AMC) of HP Data Protector installed in RITES Data Center for a period of three (3) Years	Nomination Basis	NA	NA	NA	One	NA	NA	NA	RITES/IT/DC-AMC-HP-DP/2016-02 Dated: 29-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	900446.54 + applicable taxes	30.06.2019	1.7.2016	On-going	
8	Nomination Basis	Implementation of 7 th Central Pay Commission (CPC) recommendations in SAP ERP for RITES CDA Employees & Deputationists	Nomination Basis	NA	NA	NA	One	NA	NA	NA	RITES/IT/ERP/7-CPC/350/2016 Dated: 19-12-2016	M/s Tech Mahindra Limited	Rs. 12 Lakh (Rupees Twelve Lakh only) plus applicable taxes	date extended to 30.04.2018	1.1.2017	30.4.2018	Under dispute
9	Nomination Basis	Comprehensive Annual Maintenance Contract (AMC) of Integrated Building Management System (CCTV, FAS, BMS, ACS, Rodent, WLD, FAAST) installed in RITES Data Center.	Nomination Basis	NA	Single	NA	One	M/s Honeywell Automation India Limited.	NA	Yes	RITES/IT/DC-AMC-HONEYWELL/2016-03 Dated: 31-01-2017	M/s Honeywell Automation India Limited.	3,67,410.00 + applicable taxes	31.01.2020	31.1.2017	On-going	On-going
10	RITES/IT/Internet/ROC-II/2016	10 MBPS bandwidth at ROC II	Limited tender	NA	Single	NA	Two	Bharti Airtel Ltd	NIL	Yes	410000907 dt.1.3.2017	Bharti Airtel Ltd	143750/-	9.6.2019	10.3.2017	ongoing	On-going

सविदाओं का ब्याँरा मई 2019 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	whether contract awarded to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
11	MITES/IT/AMC-COMP- PERIP-NW/2016	ComprehAMC of Computers & peripherals, UPS and network support for RITES Office.	nomination basis	NA	NA	NA	NA	NA	-	-	MITES/IT/AMC-COMP-PERIP-NW/2016	M/s. HP India Sales Pvt. Ltd.	55,46,038	28.05.2019	28.05.2018	ongoing	Renewal in Process
12	MITES/IT/Autodesk-subscription(Renewal& New)/2016	Renewal of various autocad licenses with subscription for 2 years and purchase of new various autoCAD licenses with subscription for 2 years	limited tender	27.01.2017	Single	9.02.2017	Four	4	NIL	Yes	MITES/IT/Autodesk-Renewal-2016 dt. 28.3.2017	M/s Capricot Technologies P. Ltd.S-17, Local shopping complex, Green Park Extn. New Delhi 110016	6,054,964.08	19.04.2019	29.03.2017		Completed
13	MITES/IT/INTERNET/MGM/ROC-II/2003	Procurement of cyberoam DPU CR200ing (2 Nos.) along with 3 year licence / subscription & support for ROC II	DGS&D Rate Contract	NA	NA	NA	NA	NA	NA	NA	MITES/IT/ROC-II/Cyberoam/2016 dt. 01.07.2016	M/s Redington India Ltd. E-47 / 12 Okhla Industrial Area, Ph-II, New Delhi	698,065.00	Jul-19	-		
14	MITES/IT/Antivirus/ROC-II/2018	Renewal of antivirus licenses. One year for ROC-II	quotation		Single			M/s Mikroz AS Solutions	M/s Mikroz AS Solutions	yes	MITES/IT/Antivirus/ROC-II/2017 dated 19.09.2017	M/s Mikroz AS Solutions	2,73,465/-	07.07.2019	02.07.2017	26.09.2018	in progress
15	Nomination basis	Implementation of GepNIC under CPPP in RITES for three years	Nomination basis	NA	NA	NA	NA	NA	NA	NA	MITES/IT/e-Procurement/2017 dated 23.11.2017	NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066	1st year 16,15,000/- including GST, 2nd & 3rd year each 8,12,000 including GST	29.01.2021	30.1.2018	ongoing	

सविदाओं का ब्यौरा मई 2019 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	whether contract awarded to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
16	MITES/IT/Internet / ADDL / 2018	Internet 40Mbps (1:1) bandwidth for ROC I	Nomination	NA	NA	NA	NA	NA	NA	NA	MITES/IT/Internet / ADDL / 2017 22.12.2017	M/s Powergrid Corpn of India Ltd	10.8 lakhs + taxes	3.1.2022		ongoing	
17	MITES/IT/ERP/SAP /JAN 2018	Service provider for providing post implementation support services for SAP ERP implemented at RITES Ltd.	Open tender	11.01.2018	Single	02.02.2018	3	1) M/s SilverTouch Technologies, 2) M/sJK Technosoft Ltd.	M/s Higher Technocrats Ltd.	Yes	MITES/IT/ERP/SAP /JAN2018 dt. 14.06.2018	M/s Silver Touch Technologies Ltd, 2nd floor, Saffron Tower, Near Panchwati Circle, Ahmedabad, Gujrat 380006	Rs.468972/- (3974000+ 715392 GST)	extended till 1.7.2019		On going	
18	MITES/IT/INTERNET/BSNL/2018	Internet bandwidth of 40 MBPS (1:1) for ROC I Complex	Nomination Basis	2.2.2019	-	-	-	M/s BSNL Ltd	M/s BSNL Ltd		In Progress		10.8 lakhs + taxes	2.2.2021			
19	MITES/IT/ERP/296/2008 dt. 16.04.2018	Annual Maintenance contract of servers installed in RITES Data Centre for a period of 3 years	nomination basis	NA	NA	NA	NA	NA	NA	NA	MITES/IT/DC-AMC-HP/2018-01 dt. 27.04.2018	M/s Hawlett Packart Enterprise India Pvt. Ltd.	4499999.31 + taxes	30.04.2021	01.05.2018	On going	
20	RMI/NR/044/W/EBHOSTING/2018	hosting services of web bases "Inspection Billing & Monitoring System" (IBS) of QA Division of RITES Ltd for a period of 3 years.	Open tender	11.04.2018	single	27.04.2018 extended upto 7.05.2018	-	M/s Web Werks India (P) Ltd.	-	yes	-	M/s Web Werks India (P) Ltd.	15,99,254/-	June, 2021		On going	

सविदाओं का ब्यौरा मई 2019 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	whether contract awarded to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
21	GeM	Cyberoam ROC-I	GeM	1.11.18	4	12.11.2018	4	1) MM9 Information Technology (P) Ltd. (2) Esteem Technologies (3) VIBS Infosol (P) Ltd. (4) Pentacle IT Solutions (P) Ltd	-	yes	GEMC-511687747605004 dt. 19.11.2018	MM9 Information Technologies (P) Ltd	21,68,000/-	Dec.2021			On going
22	Web Hosting (NICS)	Providing infrastructure & services for corporate mailing	Nomination Basis	NA	NA	NA	NA	NA	NA	NA	Proforma invoice No. PMI/HR/8/889 dt. 13.03.2019	NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066	749000 + taxes for 2019-20	31.3.2020		31.03.2020	On going
23	BITES/IT/DSC/2019	Class III DSC	Quotation basis	NA	NA	05.03.2019	3	NA	NA	Yes	BITES/IT/DSC/2019 dt. 05.03.2019	M/s GNFC Ltd., 403, GNFC Info Tower, Ahmedabad	300000 + GST	04.03.2020	05.03.19	-	On going

सविदाओं का ब्यौरा मई 2019 - concluded / awarded / in progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	whether contract awarded to lowest tender / evaluated LI	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
24	rites/IT/ISO-27001/1/2018	SELECTION OF CERTIFICATION AGENCY FOR ISO-27001:2013 CERTIFICATION AT RITES LIMITED	Quotation	9/14/2018	NA	23.10.2018	4	a. TUV SUD South Asia Pvt. Ltd. b. Maverick Quality Advisory Services Pvt. Ltd. c. IRCLASS System and Solutions Private Limited (Operating certification services through its Division Indian Register Quality System) d. Control Case Infosec Pvt. Ltd.		Yes	NO. RITES/IT/ISO 27001/1/2018 Dated: 14/12/201	M/s TUV-SUD South Asia Private Limited 374 Udyog Vihar, Phase-II, Gurugram, Haryana-122016	Rs 274350.00 (Rupees Two Lakh Seventy Four Thousand Three hundred Fifty only) inclusive of all taxes	Dec-21			