

| S. No. | Tender No. | Item / Nature of Work | Mode of tender enquiry | Date of publication of NIT / LIT | Type of bidding (Single/ two bid system) | Last date of receipt of tender | No. of tenders received | Nos. & Names of parties qualified after technical evaluation | No. & Name of parties not qualified after technical evaluation | Whether contract awarded to lowest tender / evaluated L1 | Letter of Award No. & Date | Name & Address of contractor | Value of contract (in Rs.) | Scheduled date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay, if any |
|--------|---|--|------------------------|----------------------------------|--|--------------------------------|-------------------------|--|--|--|--|--|--|---|------------------------------|---------------------------|---------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| 1 | MIT/DR/SAP-ERP/JAN/2019 | Implementation of Disaster Recovery (DR) facility for SAP ERP Production Environment for RITES | Open | 30.1.2019 | Single | 21.02.2019 | One | M/s ESDS Software Solution (P) Ltd | NIL | Yes | MIT/DR/2019 dt. 30.03.2019 | M/s ESDS Software Solutions (P) Ltd. Plot B-24/25 NICE Industrial Area, Satpur, MIDC, Nasik 422007 | 74,75,264/-+ GST | 31.03.2021 | 01.04.2019 | | On going |
| 2 | MIT/Internet/ROC-II/2019 | 20 MBPS Internet bandwidth - 1 years ROC II | Nomination Basis | | | | | | | | MIT / IT / Internet / ROC II / 2019 dt. 14.11.2019 | M/s Railtel Corporation of India | 1,80,000/- + GST | 26.11.2020 Ext. to 26.11.2021 | 27.11.2019 | | Extended for one year |
| 3 | Proposal Reference No. MIT/ERP/296/2008 Dated 09/06/2016 NEW | Annual Maintenance Contract (AMC) of Servers, Storage, Networking Components and Other Infrastructure installed in RITES Data Center for a | Nomination Basis | NA | NA | NA | One | NA | NA | NA | MIT/DC-AMC-HP/2016-01 Dated: 28-11-2016 | M/s Hewlett Packard Enterprise India Pvt. Ltd. | 1,02,00,000.00 + applicable taxes Rs.68,00,000 + GST for extended two | 31.10.2019 31.10.2021 | 1.11.2016 | Started | Extended for 2 years |
| 4 | Nomination Basis | AMC of Integrated Building Management System (CCTV, FAS, BMS, ...) | Nomination Basis | NA | Single | NA | One | M/s Honeywell Automation India Limited. | NA | Yes | MIT/D C-AMC-HONEYWELL/2020 | M/s Honeywell Automation India Limited. | 5.56 lakhs | 31.01.2023 | 01.02.2020 | | |
| 5 | Nomination Basis | Supply of Manpower for Maintenance of Computers | Nomination Basis | NA | NA | NA | NA | NA | n | n | MIT/A MC/2020/1 -Delphi | M/s Delphi Infosolutions Pvt. Ltd. | 4.35 lakhs + GST per quarter | 26.08.2020 Extended to 26.11.2020 on same | 27.05.2020 | | Completed |
| 6 | Nomination basis | Implementation of GepNIC under CPPP in RITES for three years | Nomination basis | NA | NA | NA | NA | NA | NA | NA | MIT/e-Procurement/ 2017 dated 23.11.2017 | NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066 | 1st year 16,15,000/- including GST, 2nd & 3rd year each 8,12,000 including GST | Jan. 2021 | Nov. 2017 | - | Ongoing |

| S. No. | Tender No. | Item / Nature of Work | Mode of tender enquiry | Date of publication of NIT / LIT | Type of bidding (Single/ two bid system) | Last date of receipt of tender | No. of tenders received | Nos. & Names of parties qualified after technical evaluation | No. & Name of parties not qualified after technical evaluation | Whether contract awarded to lowest tender / evaluated L1 | Letter of Award No. & Date | Name & Address of contractor | Value of contract (in Rs.) | Scheduled date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay, if any |
|--------|--------------------------------------|---|------------------------|----------------------------------|--|------------------------------------|-------------------------|--|--|--|--|--|--|---|------------------------------|---------------------------|---------------------------|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 7 | RITES/IT/Internet / ADDL / 2018 | Internet 40mbps (1:1) bandwidth for ROC I + Additional 40 MBPS | Nomination | NA | NA | NA | NA | NA | NA | NA | RITES/IT/Internet / ADDL / 2017 22.12.2017 | M/s Powergrid Corpn of India Ltd | 10.8 lakhs + taxes Concluded Rs. 5.62 lakhs p.a. | 3.1.2022 (Concl). New wef 21/8/2020 | | ongoing | |
| 8 | RITES/IT/INTERNET/ BSNL/2018 | Internet bandwidth of 40 MBPS (1:1) for ROC I Complex | Nomination Basis | 2.2.2019 | - | - | - | M/s BSNL Ltd | M/s BSNL Ltd | | In Progress | M/s BSNL Ltd | 10.8 lakhs + taxes | 2.2.2022 | | | |
| 9 | RITES/IT/ERP/296/2008 dt. 16.04.2018 | Annual Maintenance contract of servers installed in RITES Data Centre for a period of 3 years | nomination basis | NA | NA | NA | NA | NA | NA | NA | RITES/IT/DC-AMC-HP/2018-01 dt. 27.04.2018 | M/s Hawlett Packart Enterprise India Pvt. Ltd. | 4499999.31 + taxes | 30.04.2021 | 01.05.2018 | On going | |
| 10 | RMINR/04/WEBHOSTING/2018 | hosting services of web bases "Inspection Billing & Monitoring System" (IBS) of QA Division of RITES Ltd for a period of 3 years. | Open tender | 11.04.2018 | single | 27.04.2018 extended upto 7.05.2018 | - | M/s Web Werks India (P) Ltd. | - | yes | - | M/s Web Werks India (P) Ltd. | 15,99,254/- | June, 2021 | | On going | |

| S. No. | Tender No. | Item / Nature of Work | Mode of tender enquiry | Date of publication of NIT / LIT | Type of bidding (Single/ two bid system) | Last date of receipt of tender | No. of tenders received | Nos. & Names of parties qualified after technical evaluation | No. & Name of parties not qualified after technical evaluation | Whether contract awarded to lowest tender / evaluated L1 | Letter of Award No. & Date | Name & Address of contractor | Value of contract (in Rs.) | Scheduled date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay, if any |
|--------|---------------------------|---|------------------------|----------------------------------|--|--------------------------------|-------------------------|---|--|--|--|---|--|---|------------------------------|---------------------------|---------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| 11 | GeM | Cyberoam ROC-I | GeM | 1.11.18 | 4 | 12.11.2018 | 4 | 1) MM9 Information Technology (P) Ltd. (2) Esteem Technologies (3) VIBS Infosol (P) Ltd. (4) Pentacle IT Solutions | - | yes | GEMC-511687747605004 dt. 19.11.2018 | MM9 Information Technologies (P) Ltd | 21,68,000/- | Dec.2021 | | On going | |
| 12 | corporate mailing (NICS) | Providing infrastructure & services for corporate mailing | Nomination Basis | NA | NA | NA | NA | NA | NA | NA | Proforma invoice No. PMI/HR/8/889 dt. 13.03.2019 | NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066 | 749000 + taxes for 2019-20 | 31.3.2021 | | On going | Extended for 1 year |
| 13 | BITES/IT/ISO-27001/1/2018 | SELECTION OF CERTIFICATION AGENCY FOR ISO-27001:2013 CERTIFICATION AT BITES LIMITED | Quotation | 14-09-2018 | NA | 23.10.2018 | 4 | a. TUV SUD South Asia Pvt. Ltd. b. Maverick Quality Advisory Services Pvt. Ltd. | | Extended+R :W+K17 | BITES/IT/ISO 27001/1/2018 Dated: 14/12/2018 | M/s TUV-SUD South Asia Private Limited 374 Udyog Vihar, Phase-II, Gurugram, Haryana | Rs 274350.00 (Rupees Two Lakh Seventy Four Thousand Three Hundred Fifty) | Dec-21 | | | |
| 14 | - | Class III DSC | limited | | single | - | 3 | 1. M/s Verasys Technologies (P) Ltd. 2. M/s GNFC Ltd. | - | N/A | | M/s GNFC Ltd., 403, GNFC Info Tower, Ahmedabad | Rs.10,35,000 + GST | Apr-23 | 6.1.2020 | 5.1.2023 | |

| S. No. | Tender No. | Item / Nature of Work | Mode of tender enquiry | Date of publication of NIT / LIT | Type of bidding (Single/ two bid system) | Last date of receipt of tender | No. of tenders received | Nos. & Names of parties qualified after technical evaluation | No. & Name of parties not qualified after technical evaluation | Whether contract awarded to lowest tender / evaluated L1 | Letter of Award No. & Date | Name & Address of contractor | Value of contract (in Rs.) | Scheduled date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay, if any |
|--------|--|---|------------------------|----------------------------------|--|--------------------------------|-------------------------|--|--|--|--|--|---|---|------------------------------|---------------------------|---------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| 15 | MITES/IT/ERP/SAP/JAN 2018 | Appointment of service provider for providing SAP ERP Application maintenance & support services at RITES | Open tender | 01.06.2019 | Single | 26.06.2019 | 2 | 1) M/s SilverTouch Technologies, 2) M/s Vistaram Ltd. | M/s Vistarem Ltd. | Yes | MITES/IT/ERP/SAP/AMS2018 dt. 14.08.2019 | M/s Silver Touch Technologies Ltd, 2nd floor, Saffron Tower, Near Panchwati Circle, Ahmedabad, Gujrat 380006 | Rs.19600000/-+GST | 13.08.2021 | 14.08.2019 | ongoing | |
| 16 | MITES/IT/EOFFICE/369/2019 DATED 23/12/2019 | Hosting of E-office Application for 5 years | Nomination | | Single | | | M/S RAILTEL CORPORATION OF INDIA LTD., GURGAON | | | MITES/IT/EOFFICE/369/2019 DATED 23/12/2019 | M/S RAILTEL CORPORATION OF INDIA LTD., GURGAON | 28,00,000/- + GST | 31.10.2024 | 01.11.2019 | | |
| 17 | MITES/IT/WEBSITE/2019 | Hosting Services for RITES Website and Applications for 1 year + Extended for further period of 2 years | Nomination | | Single | | | M/S RAILTEL CORPORATION OF INDIA LTD., PLOT NO. 143, SECTOR- | | | MITES/IT/WEBSITE/2019 | M/S RAILTEL CORPORATION OF INDIA LTD., PLOT NO. 143, SECTOR- | 11,30,000/- + GST : Extension Value : 22,60,000/- + GST | 31.08.2020 : 31.08.2022 | 01.09.2019 | Extended | |
| 18 | MITES/IT/ANTIVIRUS/ROC-1/2020 | Procurements of Quick Heal (Seqrite EPS) Endpoint subscription & onsite support for one year in ROC-I. | Quotation | | | | 3 | M/s Mikroz AS Solutions | | | MITES/IT/ANTIVIRUS/ROC-1/2020 | M/s Mikroz AS Solutions | 293000.00 | 01.02.2021 | 02.02.2020 | | |
| 19 | MITES/IT/MR/Dashboard & App/Tender 3 | Design, development, Hosting & Maintenance for 3 years of integrated web dashboard | Limited | 16.08.2019 | two packet system | 04.09.2019 | 2 | M/s ANJ Creations and M/s Outline India Pvt. Ltd. | | - | MITES/IT/MR/Dashboard & App/Tender 3 | M/s ANJ Creations Pvt. Ltd. Rajouri Garden Nes Delhi | 71.17 lacs incl. GST | Jun-23 | Jun-20 | | |

| S. No. | Tender No. | Item / Nature of Work | Mode of tender enquiry | Date of publication of NIT / LIT | Type of bidding (Single/ two bid system) | Last date of receipt of tender | No. of tenders received | Nos. & Names of parties qualified after technical evaluation | No. & Name of parties not qualified after technical evaluation | Whether contract awarded to lowest tender / evaluated L1 | Letter of Award No. & Date | Name & Address of contractor | Value of contract (in Rs.) | Scheduled date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay, if any |
|--------|------------------------------------|---|------------------------|----------------------------------|--|--------------------------------|-------------------------|---|--|--|--|---|----------------------------|---|------------------------------|---------------------------|---------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| 20 | MITES/IT/MoR/SeeMyStation/Tender-4 | Design, development, Hosting & Maintenance for 3 years of integrated web dash-board based website with mobile app named | Limited | 26.8.2019 | two packet system | 17.9.2019 | 6 | M/s Amity Software Systems Ltd., M/s ANJ Creations Pvt Ltd, M/s | M/s Silver Touch Technologies Ltd. | Yes | MITES/IT/MOR/S | M/s ANJ Creations Pvt. Ltd. Rajouri Garden Nes Delhi | 43.06 lacs + GST | Jun-23 | Jun-20 | | |
| 21 | MITES/IT/DC/AMC/DP/2019 | AMC of Data Protector Installed in Data Center | Nomination | | Single | | | | M/s Micro Focus Software Solutions India Pvt. Ltd. | | MITES/IT/ANTIVIRUS/ROC-II/2019 | M/s Micro Focus Software Solutions India Pvt. Ltd., Bangalore | 2.27 lacs + GST | 30.06.2022 | 01.07.2020 | | |
| 22 | MITES/IT/Internet/ROC-II/2019 | 20 MBPS Internet bandwidth - 3 years ROC II | Nomination Basis | | | | | | | | MITES/IT/Internet/ROC II / 2019 dt. 16/05/2019 | M/s Powergrid Corpn., Gurgaon | 5,79,968/- + GST | May. 2022 | May. 2019 | | ongoing |
| 23 | MITES/IT/INTERNET-MGM/ROC-II/2019 | AMC of Cyberoam ROC-II for a period of 3 years | Quotation | | | | | | | | MITES/IT/INTERNET-MGM/ROC-II/2019 dt. 23/08/2019 | MM9 Information Technologies (P) Ltd | 2,90,000/- + GST | 30.08.2021 | | | Ongoing |
| 24 | MITES/IT/ANTIVIRUS/ROC-II/2019 | Procurements of Quick Heal (Seqrite EPS) Endpoint subscription & onsite support for one year in ROC-II. | Quotation | | | | 3 | | | | MITES/IT/ANTIVIRUS/ROC-II/2019 | M/s Mikroz AS Solutions | 138000.00 | 30.11.2020 | 01.12.2019 | | Completed |