

Details of contracts concluded / awarded / in progress during the month of Aug 2019

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	MITES/ RB/NRU/2017	PROVIDING ADVISORY SERVICES FOR SETTING UP NATIONAL RAIL TRANSPORT UNIVERSITY	Open (eprocurement)	01-03-2017	Two Bid	15-03-2017	4	4	0	Yes (Evaluated L1)	MITES/P&C/ NRU/62 dated 08.05.2017	McKinsey & Company Inc. , Plot No. 4, Echelon Industrial Area, Sector-34, Gurgaon-122001	20,69,99,985 plus ST/ GST	31-12-2020	23-08-2017		Work is currently in progress as RB has asked to continue the services of the consultant and the proposal for extension for further 18 months (May-19 to Nov-20) has been sent to RB for approval.
2	MITES/RB/SASTI/2017	PROVIDING STRATEGIC ADVISORY SERVICES FOR TRANSFORMATION INITIATIVES OF INDIAN RAILWAYS	Open (eprocurement)	13-04-2017	Two Bid	15-05-2017	4	3	0	Yes (Evaluated L1)	MITES/P&C/ RB/SASTI/2017/63 dated 17.07.2017	A.T.Kearney Limited 7th Floor, Tower D, Global Business Park, Gurugram-122002	9,00,00,000 plus GST	31-03-2018	22-08-2017	In progress	Pending/ delay in approval(s) from Railway Board
3	NA	Legal Advisory Services for Selection of Service Provider for Bulk Transportation for FCI	Para 11.4.2 of SOP - Engagement for specialized work on nomination basis	NA	NA	NA	NA	NA	NA	NA	MITES/P&C/F CI/67 dated 15.03.2018	DSK Legal* 4 Aradhna Enclave, R.K.Puram, Sector-13, New Delhi - 110066	9,75,000 plus GST	14-03-2019	15-03-2018	In progress	Communication from Client (FCI) to proceed on further work is awaited
4	NA	Legal Advisory Services for Selection of Lessor for providing Rolling Stock on Lease Basis for Line-5	Joint Venture Partner	NA	NA	NA	NA	NA	NA	NA	MITES/P&C/ DMRC/LMC/2018/73 dated 14.05.2018	DSK Legal* 4 Aradhna Enclave, R.K.Puram, Sector-13, New Delhi - 110066	45,00,000 plus GST	31-12-2019	15-03-2018	In progress	NA
5	NA	Legal Advisory Services for Marhowra Project of IR	Association with legal expert prior to bid submission	NA	NA	NA	NA	NA	NA	NA	MITES/P&C/ Marhowra/2018/74	DSK Legal* ESC house, 1st & 2nd floor, 155 Okhla Industrial Area Phase 3, New Delhi-110020	6,75,000 plus GST	20-02-2021	20-02-2019	In progress	NA
6	NA	Legal Advisory Services for Madhepura Project (Extension of Contract) of IR	Association with legal expert prior to bid submission with approval of Competent Authority	NA	NA	NA	NA	NA	NA	NA	MITES/P&C/ MLF/55 dated 29th May 2019	DSK Legal* ESC house, 1st & 2nd floor, 155 Okhla Industrial Area Phase 3, New Delhi-110020	12,00,000 plus GST	06-05-2022	06-05-2019	In progress	NA
7	MITES/P&C/RB/Corp/82	Selection of Consultant for "Consultancy service for corporatisation of PUs of Indian Railways"	Quotation	19-07-2019	single quote (only price quote)	29-07-2019	4	Quotes were called from following 4 parties: 1) Pricehouse water coopers 2) KPMG 3) Deloitte 4) Ernst & Young	NA	Yes (Evaluated L1)	MITES/P&C/ RB/Corp/82 dated 08.08.19	Deloitte 7th floor, building 10 B, DLF Cyber city complex, Gurgaon-122002	58,90,000 plus GST	08-04-2020	08-08-2019	In progress	NA
8	MITES/P&C/RB/Corp/82	Selection of Consultant for "Consultancy service for corporatisation of PUs of Indian Railways" - Legal Consultant	Quotation	13-08-2019	single quote (only price quote)	16-08-2019	3	Quotes were called from following 3 parties: 1) DSK Legal 2) J Sagar Associates 3) AZB & Partners	NA	Yes (Evaluated L1)	MITES/P&C/ RB/Corp/82 dated 20.08.19	DSK Legal* ESC house, 1st & 2nd floor, 155 Okhla Industrial Area Phase 3, New Delhi-110020	17,50,000 plus GST	20-11-2019	20-08-2019	In progress	NA