

**BITES LIMITED-RPO-LUCKNOW**

**CONTRACTS CONCLUDED-AS ON 30th JUNE-2018**

S.No.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
S.No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Biding (Single/ Two bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ eveluated L1	Letter of Award No. & date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	RITES/RPO-LKO/5906/NTPC/RHTPP/PKG-3	Extension of existing shed, construction of office building / service building & staff quarter, electrical works & other ancillary works for NTPC Rihand STPP Stage - III.	Open Tender	09.07.14	Two	26.08.14	Four	i)M/s Mehrotra Buildcon (P) Ltd. Satna. ii)M/s S.T. Cons.(P) Ltd., Noida	i)M/s VKS infrastructures Pvt. Ltd. New Delhi ii)M/s CZAR Cons. Pvt. Ltd. Patna	Yes	LOA No. RITES/RPO-LKO/5906/8/V ol. XIV/1003259 Dt. 05.02.2015	M/s S.T. Cons.(P) Ltd., Noida	Rs. 204,016,965.84	18.02.16	20.02.15	31.05.2018	-
2	Tender No. RITES/RPO-LKO/5925/NCL /CTR-JAYANT.	Complete Track Renewal of Jayant Siding, NCL Singrauli.	Open Tender	02.01.15	Two	21.01.15	Four	i)M/s Awlesh Kumar Singh Lucknow ii)M/s Rail Tech Infraventure (P) Ltd. Allahabad. iii)M/s Mehrotra Buildcon (P) Ltd. Satna.	M/s Rohini Transport Co. Varanasi, U.P.	Yes	LOA No. GM(C)/NCL/S GR/LOA-36/15/1690 Dt. 26.06.2015	M/s Rail Tech Infraventure (P) Ltd. Allahabad.	Rs 7,36,09,505.05	09.07.2016	10.07.2015	15.11.2016	-
3	E-Tender No. RITES/RPO-LKO/78-06/ BPCL	Civil works for 2nd SPUR of Tank Wagon loading at BPCL, Bina	E Tender	23.04.15	Two	-	Three	i) M/s Karinda Constructions ii) M/s Suresh Chand Gupta iii) m/s K.N. International Ltd.	-	YES	E&P. BDT DATE- 06.11.2015	M/s Karinda Constructions	Rs 6,61,94,377.92	05.04.2016	21.11.2015	28.02.2018	-
4	E-Tender No: RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/EOT/CRANES	Design, Manufacture, supply, Erection, Commissioning, Testing and prove out of Electric Overhead travelling (EOT) CRANES 40T/ 5T & 25T / 5T Capacity For NTPC Vindhychal, Stage IV , Vindhyanager.	E Tender	02.09.2016	TWO	23.9.2016	FIVE	(i) M/S KRANE MFG.(INDIA)PVT.LTD (ii)M/S GRIP ENGINEERS PVT.LTD (iii)M/S CRANEX LIMITED (iv) M/S UNITEK ENGINEERS PVT LTD (v)M/S REVA INDUSTRIES LTD.	NIL	YES	RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/EOT CRANES/621 DATED NO:15.11.2016	M/S KRANE MFG.(INDIA)PVT.LTD	RS:1,24,11,180.00	28/06/2017	29/11/2016	31.03.2018	

5	E-TENDER NO: RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/BG CNC Surface Wheel Lathe.	Design Manufacture, Supply, installation, Commissioning, testing and prove out on a turnkey basis of adouble ended, roll-in, roll-out type CNC Surface wheel sets of broad gauge diesel locos and wagons for NTPC Vindhyachal, Stage-IV, Vindhyachal, Distt. Singrauli, State: Madhya Pradesh	E Tender	17.10.2016	TWO	4.11.2016	ONE	(i)M/S HYT Engineering Company Private LTD.	NIL	YES	RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE- IV/BG CNC/SURFACE WHEEL LATHE/VOLUME-V/1089 DATED NO:10/02/2017	(i)M/S HYT Engineering Company Private LTD.	Rs:5,52,35,773.00/-	24/10/2017	25/02/2017	31.03.2018	
6	E-TENDER NO: RITES/RPO_LKO/5904/NTPC/VSTPP/Stage-IV/Hydraulic re-railing Equipment	Design Manufacture, Supply, Commissioning, testing & prove out of hydraulic Re-railing Equipment for NTPC Vindhyachal, Stage IV, Vindhyachal, Distt. Singrauli, State: Madhya Pradesh.	E Tender	17.10.2016	TWO	28.11.2016	ONE	(i) M/S PREMIER INDIA Agencies.	NIL	YES	RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/HYDRAULIC/RE-RAILING/1515 DATED NO:16/05/2017	(i) M/S PREMIER INDIA Agencies.	Rs:1,68,35,140.00	30/10/2017	31/05/2017	31.03.2018	