

## RPO/North SBU

### Details of Contracts Concluded by RITES during Month-March, 2019

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
RITES /RPO/ GNIDA/01/2015(May 2015)	PMC (Civil Work)	Offline	30.05.15	Two bid system	24.06.15	02 Nos.	02 (i) M/s Anupam Constructions Gr.Noida(U.P.) (ii)M/s ISP Construction Pvt. Ltd.	Nil	Yes	RITES/RPO/NORTH/GNIDA/01/2015 Dtd-17.08.2015	M/s Anupam Construction G.Noida(U.P)	18,96,68,284.44	16.02.16	17.08.15	30.06.16	Land not provided in few stretches by G.Noida Authority. RITES Final fee received from client on <b>26.03.2019.</b>