

Details of Contract Concluded/Awarded during the month of October, 2020 of RPO/Raigarh

SN	Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two Bid system)	Last date of receipt of Tender	No of Tenders Received	Nos and names of parties Qualified after Technical Evaluation	Number and Names of parties not qualified after technical Evaluation	Whether contract awarded to Lowest Tender/evaluated L1	Letter of Award/Letter of Acceptance No and date	Name & address of Contractor	Value of Contract (Rs)	Scheduled date of completion of Supplies /work	Actual Date of start of work	Actual Date of completion	Reason for delay if any
1	01/OT/20-21/NTPC-LARA/LARA SECTION/ Erosion Control /2020 Date 14.05.2020	Erosion Control & Protection slope measures in deep cutting at Gajamara hill from Ch:12/300Km-LP to Ch:13/600Km-LP in connection with Coal Transportation System of NTPC-Lara MGR Siding at Raigarh District (CG)	E-tender	14.05.2020	Two Packet	10.06.2020 (as per corrigendum-2)	6 (Six)	<b>Four (4)</b> 1) M/s Backbone Construction Pvt. Ltd Rajkot, (Gujarat) 2) M/s Pioneer Foundation Engineers Private Limited, Maharashtra 3) M/s Sai GR Impex Pvt. Ltd, Delhi. 4) M/s Spar Geo Infra Pvt. Ltd, New Delhi.	<b>Two (2)</b> M/s Chaudhury Construction Company Pvt. Ltd, M/s H.M.B.S Textiles Pvt. Ltd, Haryana	Yes	RITES/RPO/RI G/NTPC-LARA/SP/SGRI PL-Delhi/LOA-20/1818 dated 07.10.2020	M/s Sai GR Impex Pvt. Ltd, Anupam CGHS, Vasundhara Enclave, Delhi-110096	Rs 8,76,52,355/-	6 Months	NA	NA	
<b>Open Tender</b>																	
<b>Limited Tender</b>																	
.....Ni .....																	
<b>Single Tender</b>																	
.....Ni .....																	

*(Md. Manirul Islam)*  
GM (Project)

*02.11.2020*  
(A.K. Sahu)  
STA(Civil)