



Status of tenders Dealt by RPO/Raigarh Division in the month of April 2020 August 2020														
SN	Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two Packet system)	Last date of receipt of Tender	No of Tenders Received	Numbers and names of parties Qualified after Technical Evaluation	Numbers and Names of parties not qualified after technical Evaluation	Whether contract awarded to Lowest Tender/evaluation L1	Letter of Award/ Letter of Acceptance No and date	Name & address of Contractor	Value of Contract (Rs)	Scheduled date of completion of Supplies/work
Open Tender														
1	01/OT/20-21/NTPC-LARA/LARA SECTION/ Erosion Control /2020 Date 14.05.2020	Erosion Control & slope Protection measures in deep cutting at Gajamara hill from Ch:12/300Km-LP to Ch:13/600Km-LP in connrction with Coal Transportation System of NTPC-Lara MGR Siding at Raigarh District (CG)	E-tender	14.05.2020	Two Packet	10.06.2020 (as per corrigendum-2)	6 (Six)	Tender Evaluation is under Process	NA	NA	NA	NA	NA	6 Months
Limited Tender														
..... NIL...														
Single Tender														
..... NIL...														


03/09/2020
(Md. Manirul Islam)
GM (Project)


03/09/2020
(Biswajit Saha)
AGM (Civil)


03.09.2020
(V.K. Mudgal)
DGM (C)/HQ