

STATUS OF TENDERS DEALT BY RPO(SOUTH) SECUNDERABAD), SOUTH IN THE MONTH OF Dec 2019

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
1	2019_RITES_3916	Geo-Technical Investigation at proposed bridge sites, YTPS siding, Nalgonda	Limited	30.12.2019	Single Bid System	09.01.2020	-	-	-	-	-	Est. cost Rs. 9,11,880	-	-	-	-	
2	2019_RITES_3751	Earthwork in formation (cutting & Banking) and construction of bridges for railway siding and marshalling yard for (4x270MW) BTPS, Manuguru, Bhadradi, Kothagudem dist.	Open Tender	05.12.2019	Two Bid system	09.01.2020	-	-	-	-	-	Est. cost Rs.29,81,81,679.80	-	-	-	-	
3	2019-DMM/MFBW/2019-20	Flash Butt welding of 60 Kg 52 Kg Rails 90 UTS 72 UTS at site using Rail cum Road Mobile Flash Butt Welding Plant including USFD testing of welded joints in Gooty - Dharmavaram Doubling project on South Central Railway	Open Tender	18.12.2019	Single Bid System	27.12.2019	Nil	-	-	-	-	Est. cost Rs.96,60,800	-	-	-	No bids Received	
4	2019-INCOIS/LANDSCAPE/2019 dt.25.11.2019	Horticulture and landscape work at INCOIS, Pragati Nagar, Hyderabad		26.11.2019	Single Bid System	17.12.2019	3	Bid ID: 125957 - Ms. Tropical Ecology Pvt. Ltd., Bid ID: 124599 - M/s. Abitej Enterprises, Bid ID: 126232 - Ms. Green Earth Engineering India Pvt. Lid.	-	-	-	-	-	-	-	-	in bid evaluation stage
5	2019-ROBs/2019-20 dt.05.09.2019	Third Party Audit of ROBs and FOBs of South Central Railway	Limited Tender	05.09.2019	Limited Tender	12.09.2019	4	1. Bid ID: 105907 - M/s. KDM ENGINEERS INDIA PVT LTD	yes	2019-ROBs/2019-20/1848 dt. 03.10.2019	M/s. KDM ENGINEERS INDIA PVT LTD, #D. No.8-12-96/S/401, Sri Ramana Colony, Karmanghat, Saroor nagar(M), Hyderabad-500079	42,41,750.00	3 months from the date of start or day of handing over of site	17.10.2019	-	-	in bid evaluation stage
6	2019-Water Proofing/Hyd/2019-20 dt. 18.09.2019	Supply and execution of pitch modified PU water proofing membrane on academic building(Atal Bhavan), hostel building(Atal athiti Griha), substation building, fire pump room and STP pump room with 10 years warranty at INCOIS, Pragati Nagar, Hyderabad	Open Tender	18.09.2019	Single Bid System	28.09.2019	2	1. Bid ID: 110518 - Ms. Green earth Engineering India Pvt. Lid 1. Bid ID: 109627 - Ms. S. K. Engineers	yes		M/s. SK Engineers, 12-2-717/1/62, Midway Plaza, saptagiri Nagar Rethi Bowli Circle, Mehdiapatnam, Hyderabad, TS-500028	54,81,840.00/-	4 months from the day of handing over of site	-	-	-	
7	2019-SCCL/KK-1/EW/2019 dt. 30.05.2019	Execution of earthwork and minor bridges for proposed siding taking off from Bellampalli station of KZJ-BPQ section of SCR	Open Tender	30.05.2019	Two Bid System	25.06.2019	4	-	-	-	-	Est. cost Rs. 18,82,89,637.94	-	-	-	-	in bid evaluation stage

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
8	8 RITES/SC/KTPS Stage-VII/OHE/ Paloncha/2019-20 dt. 06.05.2019	Design, supply erection, testing and commissioning of railway overhead equipment(OHE), switching post(SSP) and general electrical works for proposed marshalling yard of KTPS(stage(VII)) of TSGENCO at Paloncha, taking off from the existing Gajulagudem railway station in Dornakal-Manuguru electrified branch line section of Secunderabad division of SCR	Open Tender	06.05.2019	Two Bid System	28.05.2019	4	89344-M/s. TRAXUN TOWERS INDIA PVT LTD.	yes	RITES/SC/KTPS/Stage-VII/OHE/Paloncha/2019-20/R1 dt.15.10.2019	M/s. TRAXUN TOWERS INDIA PVT LTD H.No. 1-19-71/A-13, Plot no.302, PNR-SSC Complex, Rukminipuram, A. S. Rao Nagar, Hyderabad-500062	10,54,24,786.32	12 months from the day of handing over of site	29.10.2019		
9	9 RITES/BLR/OT/11/2018 dt. 16.03.2018	Renovation and additional works at Mysuru for Mysore paints and varnish Limited	Open Tender	18.03.2018	Two Bid System	06.04.2018	2	M/s.Aryan Constructions, Mysuru			-	Est. cost Rs.310.89 lakh	-	-	-	in bid evaluation stage
10	10 RITES/BLR/OT/17/2019 dt. 09.05.2019	Appointment of consultants to carry out the services for structural design & drawings and geotechnical investigations for the construction of Government first grade college at various locations in Camarajanagar, Kodagu & Mandya dists. of Karnataka for DCE 2018-19 schemes	Open Tender	10.05.2019	Single Bid System	31.05.2019	8	-	-	-	-	Est. fee Rs.31,05,833/-	-	-	-	in bid evaluation stage
11	11 RITES/BLR/OT/18/2019 dt. 09.05.2019	Appointment of consultants to carry out the services for structural design & drawings and geotechnical investigations for the construction of Government first grade college at various locations in Bengaluru urban, Bengaluru rural, Chikkaballapur & Kolar dists. of Karnataka for DCE 2018-19 schemes	Open Tender	10.05.2019	Single Bid System	03.06.2019	9	-	-	-	-	Est. fee Rs.34,74,396.50/-	-	-	-	in bid evaluation stage
12	12 RITES/BLR/OT/24/2019 dt. 14.07.2019	Appointment of consultants to carry out the services for structural design & drawings and geotechnical investigations for the construction of Government first grade college at various locations in Karnataka for DCE under SDP 2017-18 schemes	Open Tender	14.06.2019	Single Bid System	02.07.2019 upto 11.00 hrs	8	-	-	-	-	est. cost Rs. 38,80,855	-	-	-	in bid evaluation stage
13	13 RITES/BLR/OT/38/2019 dt. 06.08.2019	Construction of additional classroom for Govt. first grade college at Rajajinagar in Bangalore urban dist. For DCE	Open Tender	05.08.2019	Two Bid system	22.08.2019	2	-	-	-	-	-	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
14	MITES/BLR/OT/41/2019 dt. 14.08.2019	Construction of Additional classrooms, laboratory & toilet block with waiting room for govt, first grade college at Maharani science college for women at Mysuru for DCE2018-19	Open Tender	14.08.2019	Two Bid System	05.09.2019	3	1). M/s. Padmavathy Builders, Bengaluru 2). M/s. Ramkrishy Infrastructure (P) Ltd., Bengaluru	yes	MITES/BLR/DCE-18-19-Msuru-Maharani/E-226/LOA/2019 dt. 27.12.2019	M/s. Padmavathy Builders & Developers, Padmavati Enclave, No.9 7th cross, Yajamanappa Layout, Nagashettyhalli, Sanjay nagar, Bengaluru - 560094	6,34,48,023.74	18 months from the date of LOA	12.01.2020		
15	MITES/BLR/OT/42/2019 dt. 14.08.2019	Construction of auditorium, library, laboratory, Additional classroom & toilet block for govt. first grade colleges at Tumkuru For DCE2018-19	Open Tender	14.08.2019	Two Bid System	07.09.2019	2	1). Shri. Rama Reddy, Bengaluru 2). M/s. Aryan Constructions, Mysuru	yes	MITES/BLR/DCE-18-19-Tumkur/E-227/LOA/2019 dt. 06.12.2019	Shri. Rama Reddy, Engineer & contractor, NO.6, 4th cross, Gowdra colony, RMV II nd stage, Nagashettyhalli, Bengaluru -560094	7,63,89,093.16	18 months from the date of LOA	21.12.2019		
16	MITES/BLR/OT/43/2019 dt. 03.09.2019	construction of boys hostel for govt. polytechnic college at Mudhol & Rabkavi-Banahatti n Bagalkote dist. of Karnataka under RIDF-23 for DTE under RIDF-23	Open Tender	03.09.2019	Two Bid System	23.09.2019	2	M/s. RBH,Ravi B Hukkeri, Bagalkote		MITES/BLR/DTE-RIDF-23/MUDHOLE-Rab/E-228/LOA/2019 dt. 06.12.2019	M/s. RBH,Ravi B Hukkeri, Civil class-I civil engineer & civil contractor, Sasaletti, Jamkhnadi Tq.Bagalkotedist. Pin-587315	4,79,41,809.14	18 months from the date of LOA	21.12.2019		
17	MITES/BLR/OT/44/2019 dt. 03.09.2019	construction of hostel building for govt. polytechnic college at Honnali under SCP/TSP & workshopblock for govt. polytechnic college at Harohalli in Ramnagara dist.& Sira of Karnataka under NABARAD RIDF-23 for DTE	Open Tender	03.09.2019	Two Bid System	24.09.2019	2	M/s. Aryan Constructions, Mysuru	yes	MITES/BLR/DTE-RIDF-23-SCPTSP/Sira-Harohalli/E-229/LOA/2019 dt. 27.12.2019	M/s. Aryan Constructions,#375, Cheluvamba Agrahara, K. R. Mohalla Mysuru-570024	5,47,56,340.35	18 months from the date of LOA	12.01.2020		
18	MITES/BLR/OT/45/2019 dt. 03.09.2019	construction of workshop block for govt. polytechnic college at Honnali & Chennagiri in Davengere dist. Of Karnataka under NABARAD RIDF-23 for DTE	Open Tender	03.09.2019	Two Bid System	25.09.2019	2	1). M/s. RBH,Ravi B Hukkeri, Bagalkote 2). Shri. Pradeep H, contractor Davengere	yes	MITES/BLR/DTE-RIDF-23-SCPTSP/Honnali-Chennagiri/E-230/LOA/2019 dt. 06.12.2019	Shri. Pradeep H, Civil class_I contractor,#116/47, Kirwadi Layout, K.B. Extension, Davengere-577002	4,84,56,352.35	18 months from the date of LOA	21.12.2019		
19	MITES/BLR/LT/02/2019 dt. 16.09.2019	Appointment of consultants to carry out the services for geotechnical investigation, architectural drawings and service drawings for PHE, electrical works for the construction oof academic block at Tumkur university in Karnataka for tumkur university	Limited tender	16.09.2019	Single Bid System	27.09.2019	4	1)M/s. Imprints, Bengaluru 2) M/s. SS Infrastructure Development, Hyderabad. 3). M/s. Basant consultants, Bengaluru 4). M/s. SMK Engineering Services, Bengaluru	yes	MITES/BLR/LT/02/LOA/2019/1371 dt. 06.12.2019	M/s. Basant consultants, No.663, 10th cross, Mahalakshmpuram, lind Stage, Bengaluru-85	18,94,474	24 months from the date of LOA	21.12.2019		

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion of work	Reasons for delay if any
20	MITES/BLR/OT/47/2019 dt. 24.09.2019	construction of boys hostel for govt. polytechnic college at Holealur in Gadag dist. of Karnataka under RIDF-23 for DTE	Open Tender	24.09.2019	Two Bid system	14.10.2019	3					est. cost Rs. 453.68 lakh				
21	MITES/BLR/OT/48/2019 dt. 24.09.2019	construction of boys hostel buildings and workshops for govt. polytechnic college at various locations in Gchikkamagaluru, Ballari, Raichur, Kalburgi and Vijayapura dists. of Karnataka under RIDF-23 for DTE	Open Tender	24.09.2019	Two Bid system	17.02.2019	2					est. cost Rs. 1772.42 lakh				
22	MITES/BLR/OT/49/2019 dt. 09.10.2019	Appointment of consultants to carry out the services for structural design & drawings, Topographical survey and geotechnical investigation for the construction of New Govt. polytechnic college at Ron in Gadag dist. And Kolhara in vijayapura dist in Karnataka for DTE	Open Tender	09.10.2019	Single Bid System	19.10.2019	3					est. cost Rs. 9,01,251/-				
23	MITES/BLR/OT/50/2019 dt. 08.11.2019	Extension of Govt. engineering college at Bidar in Bidar dist for DTE	Open Tender	08.11.2019	Two Bid system	30.11.2019	3					est. cost Rs. 1991.74 lakh				
24	MITES/BLR/OT/51/2019 dt. 08.11.2019	Appointment of consultants to carry out the services for structural design & drawings, Topographical survey and geotechnical investigation for the construction of New Govt. polytechnic college at Gowribidanur in Chikkaballapur dist. in Karnataka for DTE	Open Tender	18.11.2019	Single Bid System	26.11.2019	9					est. cost Rs. 4,94,842.00				Re-tendered
25	MITES/BLR/OT/52/2019 dt. 19.11.2019	Appointment of consultants to carry out the services for structural design & drawings, Topographical survey and geotechnical investigation for the construction of New Govt. polytechnic college at a). Kapu in Udipi dist. b). Kollegala in Chamrajnagar c). Malavalli in Mandya & d). Periyapatna in Mysuru in Karnataka for DTE	Open Tender	19.11.2019	Single Bid System	26.11.2019	9					est. cost Rs. 19,66,082/-				Re-tendered

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
26	BITES/BLR/OT/53/2019 dt. 08.11.2019	Appointment of consultants to carry out the services for structural design & drawings, Topographical survey and geotechnical investigation for the construction of New Govt. polytechnic college at a). Sadalga in Belagavi dist.b). Basavapatna in Davangere c). Tarikere in Chikkamagalur d). Kamadoli in Dharwad e). Haliyala in Uttar Kannada dist & f). Chitrahalli in Chitradurga in Karnataka	Open Tender	19.11.2019	Single Bid System	28.11.2019	11					Est. fee Rs. 4,94,842.00				Re-tendered
27	BITES/BLR/OT/54/2019 dt. 08.11.2019	Appointment of consultants to carry out the services for geotechnical investigation, Architectural drawings and service drawings for PHE for the construction of Govt. Engineering college at Devdurga in Raichur dist. in Karnataka for DTE	Open Tender	19.11.2019	Single Bid System	30.11.2019	9					Est. fee Rs.22,72,000/-				Re-tendered
28	BITES/BLR/OT/55/2019 dt. 08.11.2019	Appointment of consultants to carry out the services for structural design & drawings, Topographical survey and geotechnical investigation for the construction of hostel building for Govt. polytechnic colleges at various locations in Karnataka under SCP/TSP for DTE	Open Tender	19.11.2019	Single Bid System	30.11.2019	8					Est. fee Rs.09,08,856.00/-				Re-tendered
29	BITES/BLR/OT/56/2019 dt. 08.11.2019	Appointment of consultants to carry out the services for geotechnical investigation Architectural drawings, services drawings for PHE, electrical works for the construction of Govt. Engineering college at Chikmagalur in Chikmagalur dist. of Karnataka for DTE	Open Tender	19.11.2019	Single Bid System	02.12.2019	10									Re-tendered
30	BITES/BLR/OT/57/2019 dt. 24.12.2019	construction of Govt. polytechnic college at Ramdurga in Belagavi dist for DTE	Open Tender	24.12.2019	Two Bid system	08.01.2020						Est. cost Rs.587.92 lakh				
31	BITES/BLR/OT/58/2019 dt. 24.12.2019	construction of Govt. polytechnic college at Maski in Raichur dist for DTE	Open Tender	24.12.2020	Two Bid system	09.1.2020						Est. cost Rs.586.41 lakh				

Details of contracts concluded during the month of Dec 2019

SL No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valuated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs) ₹	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reason for delay if any
1	RITES/BLR/LT/02/2019 dt. 16.09.2019	Appointment of consultants to carry out the services for geotechnical investigation, architectural drawings and service drawings for PHE, electrical works for the construction of academic block at Tumkur university in Karnataka for tumkur university	Limited tender	16.09.2019	Single Bid System	27.09.2019	4	1)M/s. Imprints, Bengaluru 2) M/s. SS Infrastructure Development, Hyderabad. 3). M/s. Basant consultants, Bengaluru 4). M/s. SMK Engineering Services, Bengaluru	yes	RITES/BLR/LT/02/LOA/2019/1371 dt. 06.12.2019	M/s. Basant consultants, No.663, 10th cross, Mahalakshimpuram, Hind Stage, Bengaluru-85	1894474	24 months from the date of LOA	21.12.2019		
2	RITES/BLR/OT/41/2019 dt. 14.08.2019	Construction of Additional classrooms, laboratory & toilet block with waiting room for govt, first grade college at Maharani science college for women at Mysuru for DCE2018-19	Open Tender	14.08.2019	Two Bid System	05.09.2019	3	1). M/s. Padmavathy Builders, Bengaluru 2). M/s. Ramkrishy Infrastructure (P) Ltd., Bengaluru	yes	RITES/BLR/DCE-18-19-Msuru-Maharani/E-226/LOA/2019 dt. 27.12.2019	M/s. Padmavathy Builders & Developers, Padmavati Enclave, No.9 7th cross, Yajamanappa Layout, Nagashettyhalli, Sanjay nagar, Bengaluru - 560094	6,34,48,023.74	18 months from the date of LOA	12.01.2020		
3	RITES/BLR/OT/42/2019 dt. 14.08.2019	Construction of auditorium, library, laboratory & toilet block for govt. first grade colleges at Tumkuru For DCE2018-19	Open Tender	14.08.2019	Two Bid System	07.09.2019	2	1). Shri. Rama Reddy, Bengaluru 2). M/s. Aryan Constructions, Mysuru	yes	RITES/BLR/DCE-18-19-Tumkur/E-227/LOA/2019 dt. 06.12.2019	Shri. Rama Reddy, Engineer & contractor, NO.6, 4th cross, Gowdra colony, RMV Hind stage, Nagashettyhalli, Bengaluru -560094	7,63,89,093.16	18 months from the date of LOA	21.12.2019		
4	RITES/BLR/OT/43/2019 dt. 03.09.2019	construction of boys hostel for govt. polytechnic college at Mudhol & Rabkavi-Banahatti n Bagalkote dist. of Karnataka under RIDF-23 for DTE	Open Tender	03.09.2019	Two Bid System	23.09.2019	2	M/s. RBH,Ravi B Hukkeri, Bagalkote		RITES/BLR/DTE-RIDF-23/MUDHOLE-Rab/E-228/LOA/2019 dt. 06.12.2019	M/s. RBH,Ravi B Hukkeri, Civil class-I civil engineer & civil contractor, Sasaletti, Jamkhadi Tq.Bagalkotedist. Pin-587315	4,79,41,809.14	18 months from the date of LOA	21.12.2019		
5	RITES/BLR/OT/44/2019 dt. 03.09.2019	construction of hostel building for govt. polytechnic college at Honnali under SCP/TSP & workshopblock for govt. polytechnic college at Harohalli in Ramnagara dist.& Sira of Karnataka under NABARAD RIDF-23 for DTE	Open Tender	03.09.2019	Two Bid System	24.09.2019	2	M/s. Aryan Constructions, Mysuru	yes	RITES/BLR/DTE-RIDF-23/SCPTSP/Sira-Harohalli/E-229/LOA/2019 dt. 27.12.2019	M/s. Aryan Constructions,#375, Cheluvamba Agrahara, K. R. Mohalla Mysuru-570024	5,47,56,340.35	18 months from the date of LOA	12.01.2020		

SL No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer	Letter of Award No. and date	Name of contractor	Value of Contract (Rs) ₹	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reason for delay if any
6	6 RITES/BLR/OT/45/2019 dt. 03.09.2019	construction of workshop block for govt. polytechnic college at Honnali & Chennagiri in Davengere dist. Of Karnataka under NABARAD RIDF-23 for DTE	Open Tender	03.09.2019	Two Bid System	25.09.2019	2	1). M/s. RBH,Ravi B Hukkeri, Bagalkote 2). Shri. Pradeep H, contractor Davengere	yes	RITES/BLR/DTE-RIDF-23 SCPTSP/Honnali-Chennagiri/E-230/LOA/2019 dt. 06.12.2019	Shri. Pradeep H, Civil class_I contractor,#116/47, Kirwadi Layout, K.B. Extension, Davengere-577002	48456352.35	18 months from the date of LOA	21.12.2019		
7	No. RITES/BLR/OT/46/2019 Date 13.09.2019	Construction of Hostel in Institute for Social Economic Change (ISEC) campus at Dr. V K R V Road, Nagarabhavi Post, Bengaluru. Est. Cost is Rs.334.73Lakh (Approx.), EMD Rs. 3.35 Lakhs	Open Tender	13.09.2019	Two bid system	03.10.2019	2	(i)M/s Neel Constructions, Bangalore (ii)M/s Aryan Constructions, Mysore	Yes	No. RITES/BLR/ISAC/E-231/LOA/2019 Date 2nd December'2019	M/s Neel Constructions, Civil Engineer & contractors, # 855, Kantha Square, 2nd Floor, 9th Cross, ITI Layout Papareddipalya, Nagarabhavi 2nd stage, Bengaluru – 560 072	3,56,48,858.88	15 months from the date of issue of LOA	17.12.2019	-	-
8	8 RITES/SC/INCOIS/Water Proofing/Hyd/2019-20r1 dt. 18.09.2019	Supply and execution of pitch modified PU water proofing membrane on academic building(Atal Bhavan), hostel building(Atal athiti Griha), substation building, fire pump room and STP pump room with 10 years warranty at INCOIS, Progati Nagar, Hyderabad	Open Tender	18.09.2019	Single Bid System	28.09.2019	2	1. Bid ID: 110518 - Ms. Green earth Engineering India Pvt. Lid 1. Bid ID: 109627 - Ms. S. K. Engineers	yes	RITES/SC/LOA/INCOIS/WATERPROOFING/2019-20 dt. 01.11.2019	M/s. SK Engineers, 12-2-717/1/62, Midway Plaza, saptagiri Nagar Rethi Bowli Circle, Mehdiptnam, Hyderabad, TS-500028	54,81,840.00/-	4 months from the day of handing over of site	-	-	
9	9 RITES/SC/KTPS Stage-VII/OHE/Paloncha/2019-20 dt. 06.05.2019	Design, supply erection, testing and commissioning of railway overhead equipment(OHE), switching post(SSP) and general electrical works for proposed marshalling yard of KTPS(stage(VII)) of TSGENCO at Paloncha, taking off from the existing Gajulagudem railway station in Dornakal-Manuguru electrified branch line section of Secunderabad division of SCR	Open Tender	06.05.2019	Two Bid System	28.05.2019	4	89344-M/s. TRAXUN TOWERS INDIA PVT LTD.	yes	RITES/SC/KTPS/Stage-VII/OHE/Paloncha/2019-20/R1 dt.15.10.2019	M/s. TRAXUN TOWERS INDIA PVT LTD H.No. 1-19-71/A-13, Plot no.302, PNR-SSC Complex, Rukminipuram, A. S. Rao Nagar, Hyderabad-500062	10,54,24,786.32	12 months from the day of handing over of site	29.10.2019		awaitng approval from client
10	10 RITES/SC/SCR/3rd Party Audit/FOBs - ROBs/2019-20 dt.05.09.2019	Third Party Audit of ROBs and FOBs of South Central Railway	Limited Tender	05.09.2019	Limited Tender	12.09.2019	4	1. Bid ID: 105907 - M/s. KDM ENGINEERS INDIA PVT LTD	yes	RITES/SC/SCR/3rd Party Audit/FOBs-ROBs/2019-20/1848 dt. 03.10.2019	M/s. KDM ENGINEERS INDIA PVT LTD, #D. No.8-12-96/S/401, Sri Ramana Colony, Karmanghat, Saroor nagar(M), Hyderabad-500079	42,41,750.00	3 months from the date of start or day of handing over of site	17.10.2019	-	