

RITES, Regional Project Office(South), Secunderabad

Annexure - I

STATUS OF TENDERS DEALT BY RPO(SOUTH) SECUNDERABAD), SOUTH IN THE MONTH OF Dec 2017

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	RITES/SC/BPCL-KR/S&T/04 Tender id no.23200	Provision of signalling arrangements and FOIS connectivity in connection with pet coke railway siding facilities at BPCL-KR, Ambalamugal, Kochi	Limited tender	16.11.2017	Single Bid System	28.12.2017	1	1nos.-8698 M/s.RAILTECH ENGINEERING WORKS	-	-	-	estimated cost Rs. 7959384.	-	-	-	Tender In process
2	No. RITES /SC /CHN /IPRCL /VOC /PT TRACK.dt. 16.10.2017 tender id no. 23165	Execution of P Way works including supply of PSC sleepers P Way fittings turnouts ballast and allied works for the proposed rail link between port marshalling yard and Hare Island at VOC Port for Ms IPRCL	Open Tender	16.10.2017	Two Bid System	16.11.2017	1	1 nos.-8650 M/s.NMC INDUSTRIES PVT LTD	-	-	-	estimated cost Rs.91222660	-	-	-	Tender In process
3	Open Tender notice no RITES SC MAINT APGENCo RTPP 2017 18 dt 08 11.2017	Maintenance of Railway siding and marshalling yard 2017 18 at RTPP VVReddy	Limited tender	08.11.2017	Single Bid System	20-11-2017	1	1 no. P JAGANMOHAN REDDY	yes	RITES/SC/RTPP/MAINT/APGENCO/2017-18/3256 dt. 12.12.2017	P. Jagan Mohan Reddy, Door no. 3/1131, YMR colony, Proddatur, dst. Kadapa, AP-516 360	1,21,43,597.76	15.12.2017	15.12.2017	14.12.2018	
4	No. RITES/ BLR/OT/07/ 2017 Dtd.23.02.17	Construction of Govt. ITI at Tarikere in Chikmagalur District for DET – Package - J,	Open Tender	25.02.2017	Single Bid System	15.03.2017	2	1nos. 1.Shri. P. Srinivasa, Contractor,, Chitradurga	yes	RITES/BLR/DET-ITI-J/E-136/2017/2913 dt. 3.11.2017	Shri. P. Srinivasa, Contractor, Malatesh Nilaya, Holakere Rd., Chitradurga-577501	2,26,64,498.85	12 months from the date of issue of LOA	18.11.2017	-	-
5	No. RITES/ BLR/OT/08/ 2017 Dtd.28.02.17	Construction of Government Polytechnic College at Hoovinahadagali in Ballari District in Karnataka for Department of Technical Education, Bengaluru	Open Tender	02.03.2017	Two bid system	23.03.2017	2	2 nos. 1). M/s. Trinity Group 2). Aryan Constructions	yes	RITES/BLR/DTE-Hoov/E-137/OA/2017 dt.16.11.2017	M/s. Trinity Group, 3rd flr, ward no.3-A, Kalburgi Kalwa Identity, Bennigida stop, Gokul Rd, Hubli-580030	5,70,43,879.92	02.12.2017	-	-	

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
6	No. RITES/ BLR/OT/09/ 2017 Dtd.23.03.17	Extension of Government Polytechnic Colleges at Aurad in Bidar, Mudhol in Bagalakote and Kalagi in Kalburgi District in Karnataka for Department of Technical Education, Bengaluru	Open Tender	27.03.2017	Two bid system	10.04.2017	2	2 nos. 1) Shr. Ravindranath, contractor, Bengaluru (2). Aryan Constructions	yes	RITES/BLR/DT E-Aur-Mudh-Kal-Ex/TN/E-138/LOA/2017 dt.16.11.17	M/s. Aryan Constructions, #375, Chalvamba Agrahara, K. R. Mohalla, Mysuru-560024	7,49,22,295.14	02.12.17	-	-	
7	No. RITES/ BLR/OT/10/ 2017 Dt.17.05.17	construction of hostels, additional classrooms, workshop auditoriums and allied works for government polytechnic colleges at various locations in Karnataka for DTE.	Open Tender	19.05.2017	Two Bid System	12.06.2017	2	1 nos. 1) Shri. Ravindranath, contractor	yes	RITES/BLR/DT E-19locations/E-139/LOA/2017 dt.09.11.2017	Shri. Ravindranath #236 2nd block,3rd flr, KKS Rd, Srirampura, Ranka Nest Apartments, Bengaluru-21	22,87,09,100.05	24.11.2017	-	-	
8	No. RITES/ BLR/OT/11/ 2017 Dt.29.05.17	CONSTRUCTION OF Government polytechnic college at Arakere in Raichur distfor DTE	Open Tender	30.05.2017	Two Bid System	13.06.2017	2	2 nos. 1) Aryan Constructions, Mysuru 2) Shri Earanna, Contractor, Manavi	yes	RITES/BLR/DT E-Ara/E-140/LOA/2017 dt.16.11.2017	Shri. Earrana, Class-I contractor, Near F S T Raichur Rd., Manavi, dist. Raichur	5,73,15,856.69	02.12.17	-	-	
9	No.RITES/RPO/South/BLR/LT/06/2017 dt. 31.03.2017	Appointment of detailed design consultants(DDC) to carry architectural & MEP services for the construction of Mandya University at Mandya, Mandya dist.	Limited tender	31.03.2017	Single Bid System	13.04.2017	3	3 nos.1). M/s. Imprints 2) M/s. M/s. Gurukar Associates 3) M/s. K. P. Padmanabha								
10	NIT No. RITES/BLR/OT/12/2017 Date 01.06.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase II at various locations in Karnataka for Department of Collegiate Education, Bengaluru – Package - A	Open Tender	04.06.2017	Two bid system	20.06.2017	2	2nos. 1) ryan Constructions, Mysuru 2) Shri. Ravindranath, contractor, Bengaluru	yes	RITES/BLR/D CE-SDP-A/E-141/LOA/2017 DT.16.11.2017	M/s. Aryan Constructions, #375, Chalvamba Agrahara, K. R. Mohalla, Mysuru-560024	8,89,21,391.14	02.12.2017	-	-	
11	NIT No. RITES/BLR/OT/13/2017 Dt. 20.06.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase II at various locations in Tumkuru dist. in Karnataka for Department of Collegiate Education, Bengaluru – Package B	Open Tender	21.06.2017	Two bid system	05.07.2017	-	-	-	-	-	-	-	-	-	Tender discharged

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
12	NIT No. RITES/BLR/OT/14/2017 Dt. 23.08.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase II at various locations in Belagavi dist. in Karnataka for Department of Collegiate Education, Bengaluru – Package C	Open Tender	25.06.2017	Two bid system	06.09.2017	-	-	-	-	-	-	-	-	-	-
13	NIT No. RITES/BLR/OT/15/2017 Dt. 23.08.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase II at various locations in Shivamogga & Chitradurga districts in Karnataka for Department of Collegiate Education, Bengaluru – Package D	Open Tender	25.06.2017	Two bid system	07.09.2017	-	-	-	-	-	-	-	-	-	-
14	NIT No. RITES/BLR/OT/16/2017 Dt. 23.08.2017	Construction of library, toilet block and allied facilities for government polytechnic college at Chennapatna in Ramanagara dist. For DTE	Open Tender	25.08.2017	Single bid system	04.09.2017	-	-	-	-	-	-	-	-	-	-
15	NIT No. RITES/BLR/OT/17/2017 Dt. 11.09.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase-II at various locations in Ballari & Yadgir districts in Karnataka for Department of Collegiate Education, Bengaluru – Package E	Open Tender	13.09.2017	Two bid system	27.09.2017	-	-	-	-	-	-	-	-	-	-
16	NIT No. RITES/BLR/OT/18/2017 Dt. 11.09.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase-II at various locations in Haveri district in Karnataka for Department of Collegiate Education, Bengaluru – Package F	Open Tender	13.09.2017	Two bid system	28.09.2017	-	-	-	-	-	-	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tenders	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
17	No.RITES/BLR/OT/19/2017 dt. 18.09.2017	Construction of hostel building for PG boys & girls and research scholars boys in Tumkuru university. New campus at Biddarakatte, Tumkuru taluk	Open Tender	19.09.2017	Two bid system	10.10.2017	-	-	-	-	-	-	-	-	-	-
18	RITES/BLR/OT/20/2017 dt. 26.09.2017	construction of Automobile block for govt. polytechnic college at Chintamani in Kolar dist. For DTE	Open Tender	27.09.2017	Single Bid System	12.10.2017	-	-	-	-	-	-	-	-	-	-
19	RITES/BLR/OT/21/2017 dt. 04.10.2017	Construction of additional class rooms for Govt. first grade colleges under SDP at various locations in Davengere dist. For DCE Package-G	Open Tender	06.10.2017	Two Bid System	24.10.2017	-	-	-	-	-	-	-	-	-	-
20	RITES/BLR/OT/22/2017 dt. 04.10.2017	Construction of additional class rooms for Govt. first grade colleges under SDP at various locations in Dharwad dist. For DCE Package-H	Open Tender	06.10.2017	Single Bid System	25.10.2017	-	-	-	-	-	-	-	-	-	-
21	RITES/BLR/OT/23/2017 dt. 04.10.2017	Construction of additional class rooms for Govt. first grade colleges under SDP at various locations in Bengaluru rural, Library at Kolar & Ramanagara dists. For DCE Package-I	Open Tender	06.10.2017	Single Bid System	26.10.2017	-	-	-	-	-	-	-	-	-	-
22	RITES/BLR/OT/24/2017 dt. 23.10.2017	Construction of administrative and academic block (central wing)for govt. engineering college at Bidar, Bidar for DTE	Open Tender	25.10.2017	Two Bid System	14.11.2017	-	-	-	-	-	-	-	-	-	-
23	RITES/BLR/OT/25/2017 dt. 06.11.2017	Construction of additional classroomsfor Govt. First Grade Collegesunder SDP at various locationsin Koppal dist.for DCE Package-J	Open Tender	08.11.2017	Two Bid System	27.11.2017	-	-	-	-	-	-	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
24	RITES/BLR/OT/26/2017 dt. 06.11.2017	Construction of auditorium and additional classrooms for Govt. First Grade Colleges under SDP at various locations in Chickballapur dist. for DCE Package-K	Open Tender	08.11.2017	Single Bid System	16.11.2017	-	-	-	-	-	-	-	-	-	-
25	RITES/BLR/OT/27/2017 dt. 06.11.2017	Construction of additional classrooms for Govt. First Grade Colleges under SDP at various locations in Uttarakannada dist. for DCE Package-L	Open Tender	08.11.2017	Two Bid System	17.11.2017	-	-	-	-	-	-	-	-	-	-
26	NIT No. RITES/BLR/OT/28/2017 Dt. 27.11.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase-II at various locations in Tumkuru dist. in Karnataka for Department of Collegiate Education, Bengaluru – Package - B-2nd call	Open Tender	21.06.2017	Two bid system	12.12.2017	-	-	-	-	-	-	-	-	-	-
27	RITES/BLR/OT/29/2017 dt. 27.11.2017	Construction of additional classrooms for Govt. First Grade Colleges under SDP at various locations in Vijayapura dist. for DCE Package-M	Open Tender	28.11.2017	Two Bid System	13.12.2017	-	-	-	-	-	-	-	-	-	-
28	RITES/BLR/OT/30/2017 dt. 27.11.2017	Construction of additional classrooms for Govt. First Grade Colleges under SDP at various locations in Gadag dist. for DCE Package-L	Open Tender	08.11.2017	Two Bid System	19.12.2017	-	-	-	-	-	-	-	-	-	-