

STATUS OF TENDERS DEALT BY RPO(SOUTH) SECUNDERABAD, SOUTH IN THE MONTH OF Oct. 2018

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	E-TENDER NOTICE No. RITES/KTPS VII Stage /Supply and Linking/Paloncha/2018-19 dt. 20.08.2018	Supply of P.Way Material, PSC Sleepers, Ballast & Linking of Track for Railway siding and Marshalling Yard for (1x800MW) KTPS, VII stage, Paloncha, Bhadradi - Kothagudem District	Open Tender	20.08.2018	Two Bid System	11.08.2018	3	1) Bid ID: 51386- Ms. S C R Nirman (P) Ltd. 2) Bid ID: 51945- M/s. Sumcon infraventures LLP 3) Bid ID: 51954 -M/s. Railtech Infraventure(P) Ltd	yes	-	-	Est. cost Rs. 25,17,78,102.54	-	-	-	in bid evaluation stage
2	RITES/BLR/OT/06/2018 dt. 23.02.2018	construction of auditorium for Govt. First Grade college at Mandya under SDP for DCE, Bengaluru	Open Tender	27.02.2018	Single Bid System	09.03.2018	2	1). Shri. K.S. Dheerendra, Contractor 2). Shri. M. Senthil Kumar, Contractor, Mysuru	yes	RITES/BLR/DCE-SDP-Audi-Mandya/E-173/LOA/2018 dt. 29.10.2018	Shri. M. Senthil Kumar, Contractor, #880, E& F Block, Kuvempunagar, Mysuru-57-023	1,57,45,944.13	15 months from date of LOA	12.11.2018	-	LOA issued
3	RITES/BLR/OT/10/2018 dt. 16.03.2018	Construction of compound wall, environmental lab and sadhvi shiromani shivasharana Hema Reddy Mallamma study centre at Kalburgi university in Kalburgi dist. In Karnataka for Gulbarga university	Open Tender	17.03.2018	Two Bid System	05.04.2018	2	1. M/s. The Trinity Group, Hubballi	-	-	-	Est. cost Rs.756.09 lakh	-	-	-	in bid evaluation stage
4	RITES/BLR/OT/11/2018 dt. 16.03.2018	Renovation and additional works at Mysuru for Mysore paints and varnish Limited	Open Tender	18.03.2018	Two Bid System	06.04.2018	2	-	-	-	-	Est. cost Rs.310.89 lakh	-	-	-	in bid evaluation stage
5	RITES/BLR/OT/12/2018 dt. 23.03.2018	construction of new government polytechnic college at Kollegala in Chamarajanagara, Malavalli in Mandya and periyapatna in Mysuru dist., Karnataka for DTE, Package-A	Open Tender	25.03.2018	Two Bid System	24.04.2018	1	1). M/s. Aryan Cnstructions, Mysuru	yes	RITES/BLR/DTE-Poly-Channa-Mandya-Mys-A/E-179/LOA/2018 dt. 24.10.2018	M/s. Aryan Cnstructions, #375, Chaluvamba Agrahara, K. R. Mohalla Mysuru-570-024	17,30,53,440.49	18 months from date of LOA	09.11.2018	-	LOA issued
6	RITES/BLR/OT/13/2018 dt. 23.03.2018	Construction of new Govt. polytechnic college at Kamadolli in Dharwad and Haliyala in Uttar Kannada dist. In Karnataka for DTE; Package-B	Open Tender	25.03.2018	Two Bid System	25.04.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2. M/s. The Trinity Group, Hubballi	yes	RITES/BLR/DTE-Poly-Kama-Haliyala-B/E-180/LOA/2018 dt.24.10.2018	M/s. The Trinity Group, , 3rd flr, ward no.3-A, Kalburgi, Katwa identity, Bannigida stop, Gokul Rd,Hubballi-580030	11,50,96,829.48	18 months from date of LOA	09.11.2018	-	LOA issued
7	RITES/BLR/OT/14/2018 dt. 07.04.2018	Construction of new Govt. polytechnic college at Gowribidnur in Chickballapur dist. In Karnataka for DTE; Package-C	Open Tender	11.04.2018	Two Bid System	03.05.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2. Sri R. RamaReddy, contractor, Bangalore	yes	RITES/BLR/DTE-Poly-Gowri-C/E-181/LOA/2018 dt.24.10.2018	Sri R. RamaReddy, Engineer & contractor, No.6 4th cross, Gowdra clony, RMV II stage , Nagashetty halli Bangalore-560094	5,82,03,117.67	18 months from date of LOA	09.11.2018	-	LOA issued

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated 11	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
8	018dt. 07.04.2018	Construction of new Govt. polytechnic college at Basavapatna in Davangere dist. In Karnataka for DTE; Package-D	Open Tender	11.04.2018	Two Bid System	04.05.2018	2	1). D. G. Prashanth, contractor, Davangere 2. M/s. The Trinity Group, Hubballi	yes	018dt. 07.04.2018	D. G. Prashanth, contractor, Anjaneya temple Rd, Bhanuvalli, Harihara Davangere	5,79,43,985.27	18 months from date of LOA	09.11.2019	-	LOA issued
9	018 dt. 07.04.2018	Construction of new Govt. polytechnic college at Tarikere in Chickmagalur and Chitrahalli in Chitradurga dist. In Karnataka for DTE; Package-E	Open Tender	11.04.2018	Two Bid System	10.05.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2. Sri P. Srinivasa, contractor, Chitradurga	yes	018 dt. 07.04.2018	Shri. P. Srinivasa, contractor, Malatesh Nilaya, Holakere Rd., Chitradurga-577501	11,59,49,103.88	18 months from date of LOA	09.11.2020	-	LOA issued
10	018 dt. 26.04.2018	Construction of new Govt. polytechnic college at Sadalga in Belagavi dist. In Karnataka for DTE; Package-F	Open Tender	28.04.2018	Two Bid System	24.05.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2. Sri D. G. Prashanth, contractor, Davangere	yes	018 dt. 26.04.2018	M/s. Aryan Cnstructions,#375, Chaluwamba Aghara, K. R. Mohalla Mysuru-570-444	5,80,61,761.11	18 months from date of LOA	09.11.2021	-	LOA issued
11	018 dt. 04.07.2018	Construction of new Govt. polytechnic college at Kapu in Udipi dist. In Karnataka for DTE; Package-G-2 nd -call	Open Tender	06.07.2018	Two Bid System	25.07.2018	3	1). Shri. Prabhaker Yeyyadi, contractor 2. Sri. P. Srinivasa, contractor, Chitradurga	yes	018 dt. 04.07.2018	Shri. Prabhaker Yeyyadi, Kubera house, Behind Mahalasa temple, Marhill, Konchady post, Masagaluru-575	5,81,06,837.99	18 months from date of LOA	09.11.2021	-	LOA issued
12	018 dt. 18.07.2018	Re-construction of damaged compound wall & repair of gable wall of RR godown at HD Kote APF01. Digging of Borewell at Ramanathapura APF-63, Hunsur APF-64 & Chilkunda APF-62 for Tobacco Road.	Open Tender	19.07.2018	Single Bid System	08.08.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2). Shri. M. Senthil Kumar, Contractor, Mysuru	yes	018 dt. 18.07.2018	Shri. M. Senthil Kumar, Contractor,#880, E & F Block, Kuvempunagar, Mysuru-57-023	27,14,300.86	8 months from date of LOA	21.10.2018	-	LOA issued
13	018 dt. 13.08.2018	Construction of Maharani Cluster university at Bengaluru for DCE under RUSA scheme-2 nd call	Open Tender	13.08.2018	Two Bid System	10.09.2018	3	1)M/s. Shree Aruna constructions, Bangalore 2). M/s. Ramakrishy	-	-	-	Est. cost Rs.2706.71 lakh	-	-	-	in bid evaluation stage
14	018 dt. 11.10.2018	Construction of additional classrooms for Govt. first grade colleges at Madhugiri, Pavagada and fof Govt. first grade college for women at Pavagada in Tumkur dist. For DCE under SDP scheme	Open Tender	12.10.2018	Two Bid System	29.10.2018	3	-	-	-	-	-	-	-	-	-
15	018 dt. 11.10.2018	Construction of additional classrooms for Govt. first grade colleges at Tavarageri, Sriramanagara Gangavati and fof Govt. first grade college for women at Koppal in Koppal dist. For DCE under SDP scheme	Open Tender	12.10.2018	Two Bid System	30.10.2018	2	-	-	-	-	-	-	-	-	-
16	018 dt. 12.11.2018	Construction of additional classrooms for Govt. first grade colleges at Shiralkoppa, Shikaripura, Anavatti and Soraba in Shivamogga dist. For DCE under SDP scheme	Open Tender	12.11.2018	Single Bid System	28.11.2018	-	-	-	-	-	-	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
17	BITES/BLR/OT/25/2018 dt. 12.11.2018	Construction of additional classrooms for Govt. first grade colleges at Tavarageri, Sriramanagara Gangavati and Govt. first grade college for women at Koppal in Koppal dist. For DCE under SDP scheme	Open Tender	13.11.2018	Two Bid System	04.12.2018	-	-	-	-	-	-	-	-	-	-