

RITES, Regional Project Office(South), Secunderabad

Annexure -

I

**STATUS OF TENDERS DEALT BY RPO(SOUTH) SECUNDERABAD, SOUTH IN THE MONTH OF July 2017**

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	RITES /SC/ CHN /IPRCL/ VOC Pt SLEEPERS/03/2016 dt. 09.01.2017 tender id : 22937	Supply of prestressed concrete sleepers slack gauge sleepers turnout sleepers etc for rail connectivity between marshalling yard and Hare island for M/s. IPRCL".	Open Tender	12.01.2017	Two Bid System	01.02.2017	1	1/1-M/s. Daya Engineering Works (Private) Limited , Hyderabad	-	-	-	Estimated cost:- Rs629.44 lac	-	-	-	Financial bid opened and tender committee scheduled in first week of August
2	RITES/SC/CHN//CPC L-Manali/Rails/02 dt. 31.05.2017	Supply, Loading, transporting, unloading and stacking of IRS T-12 60 kg IU rails for the proposed railway siding to handle coke traffic at Manali refinery.	Limited Tender	01.06.2017	#REF!	09.06.2017	2	1. SAIL 2.JINDAL Steel & Power Ltd.				Estimated cost:- Rs. 221 lac				Financial bid evaluation in process
3	No. RITES/BLR/OT/03/2017 Date 16.02.2017	Construction of Government Polytechnic College at Kadur in Chikmagalur District in Karnataka for Department of Technical Education, Bengaluru	Open Tender	17.02.2017	Two bid system	06.03.2017	2	(1). M/s. KMV Project, Hyderabad. (2) M/s Aryan Constructions, Mysuru	yes	RITES/BLR/DTE-Kadur/E-132/LOA/2017/1885 dt. 07.07.2017	M/s. KMV Projects(P) Ltd. #8,3-948/949, Level 4, Solitair plaza, Beside Image Hospital, Ameerpet, Hyderabad-500073	6,03,24,979.55	15 months from the date of LOA	22.07.2017	-	-
4	No. RITES/ BLR/OT/04 /2017 Dtd.23.02.17	Construction of Govt. ITI at Kargal in Shivmoggga District for DET – Package - G,	Open Tender	25.02.2017	Single Bid System	14.03.2017	2	(1) M/s Aryan Constructions, Mysuru (2)M/s Himani Constructions & Interiors, Bangalore	yes	RITES/BLR/DET-ITIG/E-133/LOA/2017/1882dt. 30.06.2017	M/s. Arayan Constructions, #375,Chalvamba Agrahara, K. R. Mohalla, Mysuru-560024	1,61,15,139.37	15 months from the date of LOA	15.07.2017	-	-
5	No. RITES/ BLR/OT/05 /2017 Dtd.23.02.17	Construction of Govt. ITI at Yamakanmaradi in Belgavi District for DET – Package - H,	Open Tender	25.02.2017	Single Bid System	14.03.2017	2	(1) Shri M Senthil Kumar, Contractor, Mysuru (2)Shri Shivaprakash Hiremath, Contractor, Alnavar	yes	RITES/BLR/DET-ITI-H/E-134/LOA/2017/1883dt. 30.06.2017	M. Senthil Kumar, #880,E & F block, Kuvempu nagar, Mysuru-580023	1,63,93,704.86	15 months from the date of LOA	15.07.2017	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion of work	Reasons for delay if any
6	No. RITES/ BLR/OT/06/2017 Dtd.23.02.17	Construction of Govt. ITIs at Hampasagara and Holalu in Ballari District for DET – Package - I,	Open Tender	25.02.2017	Single Bid System	15.03.2017	2	(1) M/s Aryan Constructions, Mysuru (2)Shri V Giriraju, Contractor, Siriguppa	yes	RITES/BLR/DET-ITI-I/E-135/LOA/2017/1884 dt. 07.07.2017	Shri. Giriraju, Contractor, Flat no. 301 , hri Raghavendra towers, Mahaveer nagar 15th ward, Siriguppa-583121	3,33,08,323.20	15 months from the date of LOA	15.07.2017	-	-
7	No. RITES/ BLR/OT/07/2017 Dtd.23.02.17	Construction of Govt. ITI at Tarikere in Chikmagaluru District for DET – Package - J,	Open Tender	25.02.2017	Single Bid System	15.03.2017	2	-	-	-	-	-	-	-	-	-
8	No. RITES/ BLR/OT/08/2017 Dtd.28.02.17	Construction of Government Polytechnic College at Hoovinahadagali in Ballari District in Karnataka for Department of Technical Education, Bengaluru	Open Tender	02.03.2017	Two bid system	20.03.2017	-	-	-	-	-	-	-	-	-	-
9	No.RITES/RPO/South/BLR/LT/01/2017	Appointment of consultants to carry the structural designand drawings for the construction of ITI buildings for DET under RIDF-20 in Karnataka state at various locations listed under package-A	Limited tender	08.03.2017	Single Bid System	20.03.2017	3	1). M/s. Imprints 2) M/s. SMK Engineering services 3) M/s. Gurukar Associates	-	-	-	-	-	-	-	-
10	No.RITES/RPO/South/BLR/LT/02/2017	Appointment of consultants to carry the structural designand drawings for the construction of ITI buildings for DET under RIDF-20 in Karnataka state at various locations listed under package-B	Limited tender	08.03.2017	Single Bid System	20.03.2017	2	1). M/s. Imprints 2) M/s. SMK Engineering services 3) M/s. Gurukar Associates	-	-	-	-	-	-	-	-
11	No. RITES/ BLR/OT/09/2017 Dtd.23.03.17	Extension of Government Polytechnic Colleges at Aurad in Bidar, Mudhol in Bagalakote and Kalagi in Kalburgi District in Karnataka for Department of Technical Education, Bengaluru	Open Tender	27.03.2017	Two bid system	10.04.2017	-	-	-	-	-	-	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion of work	Reasons for delay if any
12	No. RITES/ BLR/OT/10/2017 Dt.17.05.17	construction of hostels, additional classrooms, workshop auditoriums and allied works for government polytechnic colleges at various locations in Karnataka for DTE.	Open Tender	19.05.2017	Two Bid System	12.06.2017	-	-	-	-	-	-	-	-	-	-
13	No. RITES/ BLR/OT/11/2017 Dt.29.05.17	CONSTRUCTION OF Government polytechnic college at Arakere in Raichur distfor DTE	Open Tender	30.05.2017	Two Bid System	13.06.2017	-	-	-	-	-	-	-	-	-	-
14	No.RITES/RPO/South/BLR/LT/03/2017 dt. 31.03.2017	Appointment of detailed design consultants(DDC) to carry architectural & MEP services for the construction of Govt. Engg. Collegesat Bidar, Bidar dist. For DTE under package-A	Limited tender	31.03.2017	Single Bid System	12.04.2017	1	M/s. Imprints, Bengaluru								
15	No.RITES/RPO/South/BLR/LT/04/2017 dt. 31.03.2017	Appointment of detailed design consultants(DDC) to carry architectural & MEP services for the construction of Govt. Engg. Colleges at, Chickmagalur for DTE under package-B	Limited tender	31.03.2017	Single Bid System	12.04.2017	2	1). M/s. Imprints 2) M/s. M/s. Gurukar Associates								
16	No.RITES/RPO/South/BLR/LT/05/2017 dt. 31.03.2017	Appointment of detailed design consultants(DDC) to carry architectural & MEP services for the construction of Govt. Engg. Colleges at Devandurga, Raichur dist.. For DTE under package-C	Limited tender	31.03.2017	Single Bid System	13.04.2017	2	1). M/s. Imprints 2) M/s. M/s. Gurukar Associates								
17	No.RITES/RPO/South/BLR/LT/06/2017 dt. 31.03.2017	Appointment of detailed design consultants(DDC) to carry architectural & MEP services for the construction of Mandya University at Mandya, Mandya dist.	Limited tender	31.03.2017	Single Bid System	13.04.2017	3	1). M/s. Imprints 2) M/s. M/s. Gurukar Associates 3) M/s. K. P. Padmanabha								

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
18	No RITES/RPO/BLR/LTO 7/2017 dtd. 31.03.2017	Appointment of sub Consultants for the conducting the topographical survey, geo technical investigations, preparation structural design & drawings, proof checking of structural design & drawings and issue of good for constructions drawings of Civil, PHE and electrical works for Construction of Government Polytechnic Buildings at (1) Aldur, (2) Kadur and (3) Koppa in Chikmagalure district in Karnataka state for DTE Package:1	Limited Tender	31.03.2017	Single Packet	23.05.2017	5	1) M/s imprints (2), M/s SMK Engineering Service (3) M/s Gurkar Associates(4) M/s Design & Build (5) M/s KP Padmanabha	-	-	-	-	-	-	-	-
19	No RITES/RPO/BLR/LTO 8/2017 dtd. 31.03.2017	Appointment of sub Consultants for the conducting the topographical survey, geo technical investigations, preparation structural design & drawings, proof checking of structural design & drawings and issue of good for constructions drawings of Civil, PHE and electrical works for Construction of Government Polytechnic Buildings at (1) GPC for Women at Mangalore in Dakshin Kannad district, (2) Basavanabagewaadi in Bagalkote district and (3) Hoovinahadagali in Ballari district in Karnataka state under Package-2	Limited Tender	31.03.2017	Single Packet	23.05.2017	4	1) M/s imprints (2), M/s SMK Engineering Service (3) M/s Gurkar Associates(4) M/s Design & Build	-	-	-	-	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
20	NIT No. RITES/BLR/OT/12/2017 Date 01.06.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase II at various locations in Karnataka for Department of Collegiate Education, Bengaluru – Package - A	Open Tender	04.06.2017	Two bid system	20.06.2017	-	-	-	-	-	-	-	-	-	-
21	NIT No. RITES/BLR/OT/13/2017 Dt. 20.06.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase II at various locations in Tumkuru dist. in Karnataka for Department of Collegiate Education, Bengaluru – Package - B	Open Tender	20.06.2017	Two bid system	05.07.2017	-	-	-	-	-	-	-	-	-	-