

Details of contracts concluded during the Month of March' 2015 (More than 2 crores)																
Tender No.	Item / Nature of work	Mode of Tender enquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of award No. & Date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Details of contracts concluded during the Month of April' 2015 (More than 2 crores)																
T-30-2014	CONSTRUCTION OF SUPERSTRUCTURE USING COMPOSITE STEEL GIRDERS (24 M SPAN) FOR ROB AT CH: - 6918 (BRIDGE No. 12) FOR NTPC-MOUDA RLY. SIDING.	OPEN TENDER	11.11.2014	SINGLE PACKET SYSTEM	26.11.2014	TWO	M/s. Kiran Infra Engineers Ltd, Jaipur, Rajasthan	M/s. Anjana Steel Industries Pvt. Ltd. Kolkatta	Yes	Letter No. RITES/ PO/ NGP/ NTPC-MOUDA/ KIEL-Jaipur/ A-315/ 00787 dt. 01.04.15	M/s. Kiran Infra Engineers Ltd, Jaipur, Rajasthan	2,26,07,832/-	06 (Six Months) Including Masoon	16.04.2015	NA	NA
T-27-2014	Construction of Earthwork in embankment, Bridges and P-way work for private railway siding taking off from Chacher railway station to in-plant yard of NTPC-Mouda, due to Change in Bi-directional Movement through empty line at Chacher Rly. Station yard and Reception Yard. Reference: Tender No. RITES/ GM/ NGP/ T-27-2014, DATED 12/11/2014.	OPEN TENDER	17.11.2014	TWO PACKET SYSTEM	03.12.2014	ONE	M/s. Suresh Chand Gupta, 60, Ganesh bazar, Jhansi.	NIL	Yes	LOA. No. RITES/ PO/ NGP/ NTPC-MOUDA/ SCG-Jhansi/ A-320/ No 00788 DT:- 01.04.2015	M/s. Suresh Chand Gupta, 60, Ganesh bazar, Jhansi.	6,51,35,791/-	08(Eight Months) Including Masoon	16.04.2015	NA	NA
T-35-2014	Name of Work: Construction of Railway Crossing of the Bawanthadi project for M/s MPD, Gondia. – (A) Package-I – Branch Line: i) Proposed Bridge No.1-A (size 1x4.30mx1.91m) (syphon) at km 1052/6-7 between Tumsar Road and Tumsar stations on Tumsar - Tirodi branch line (B.G.). ii) Proposed Bridge No.5-AA (size 1x4.40m x1.91m) (syphon) at km 1054/9-10 between Tumsar Road & Tumsar stations on Tumsar - Tirodi branch line (B.G.). Ref: Tender No.: RITES / GM / NGP/ T-35-2014 dated 30.10.14	OPEN TENDER	10.11.2014	SINGLE PACKET SYSTEM	10.12.2014	THREE	1) M/s. D.P.CHOPRA, NAGPUR. 2) M/s. SHEELA CONSTRUCTION, RAIPUR. 3) M/s. V.K.TIWARI, NAGPUR.	NIL	Yes	LOA. No. RITES/ PO/ NGP/ MPD-Gondia/ SHEELA/ A-322/ No 00822 DT:- 08.04.2015	2) M/s. SHEELA CONSTRUCTION, RAIPUR.	3,45,45,902/-	12(Twelve Months) Including Mosoon	23.04.2015	NA	NA

Tender No.	Item / Nature of work	Mode of Tender enquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of award No. & Date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
T-36-2015	Name of Work: Construction of Railway Crossing of the Bawanthadi project for M/s MPD, Gondia. – (B) Package-II – Main Line: i) Proposed Bridge No.115-A, (size 1x 3.90m x1.91m) (Syphon) at km 1049/9-11 between Tumsar Road-Mundikota Stations on Durg-Nagpur Main line (B.G.). ii) Proposed Bridge No.110-A (size 1x1.80m x1.91m) (syphon) at km 1051/30-32 on Nagpur end of Tumsar station between Tumsar road and Mundikota station on Durg-Nagpur main line (B.G.). Ref: Tender No.: RITES / GM / NGP/ T-36-2014 dated 31.10.14	OPEN TENDER	10.11.2014	SINGLE PACKET SYSTEM	10.12.2014	THREE	1) M/s. D.P.CHOPRA, NAGPUR. 2) M/s. SHEELA CONSTRUCTION, RAIPUR. 3) M/s. V.K.TIWARI, NAGPUR.	NIL	Yes	LOA. No. RITES/ PO/ NGP/ MPD-Gondia/ SHEELA/ A-323/ No 00823 DT:- 08.04.2015	2) M/s. SHEELA CONSTRUCTION, RAIPUR.	3,39,74,275/-	12(Twelve Months) Including Mosoon	23.04.2015	NA	NA
Details of contracts concluded during the Month of May' 2015 (More than 2 crores)																
T-08-2015	CONSTRUCTION OF BOUNDARY WALL & ROAD IN CONNECTION WITH SETTING UP OF A DEDICATED FACTORY FOR MANUFACTURE OF TRACTION ALTERNATOR AND OVERHAUL OF AC TRACTION MOTORS OF HIGH HORSE POWER DIESEL LOCOMOTIVE AT VIDISHA (M.P) OF WEST CENTRAL RAILWAY, JABALPUR.	OPEN TENDER	11.11.2014	SINGLE PACKET SYSTEM	13.04.2015	FOUR	(1/4) M/s. S.C.Gupta, Khanderao Gate Bahar, Opp. Gandhi Bhawan, Jhansi. Tel:- 0510-2444232, 2448947 Fax:- 0510- 2448947 (2/4) M/s. Ashish Enterprises Station Road, Parichha, Jhansi, (U.P)- 284305. Mob:- 09450927212. (3/4) M/s. ANV Construction Co., 17, Windrose Delite, Chuna Bhatti, Katol Road, Bhopal. Mobile :- 09425009682 (4/4) M/s. Anand Tomar, 5/1-A, Sadar Bazar, Sagar (M.P).	NIL	Yes	Letter No. RITES/ PO/ NGP/ Vidisha/ Ashish Enterprises/ A-327/ 01133 dt. 06/05/2015	(2/4) M/s. Ashish Enterprises Station Road, Parichha, Jhansi, (U.P)- 284305. Mob:- 09450927212.	2,87,72,127/-	12 (Twelve Months) Including Monsoon	21.05.2015	NA	NA