

S. No.	Name of Work	Agreement No.	Name of Agency	Cost Awarded	Date of Start	Date of Completion	Bill Detail			Status of Bill		
							Bill No.	Bill Amount	Bill Received to HQ	Under Process of Checking	Payment Released on	Mode of Payment
	Shifting/Provision of Electrical/S&T utilities and other allied works for Third line from Pendra Road to Anuppur section (50.1 km) of Bilaspur Division of South East Central Railway	dated 27.10.2016	n Ltd. Jhajharia Mansion, Jagmal Block, Bilaspur, Chhattisgarh-495001	12496.40	01.12.2016	30.05.2019	RITES/SO/PND/2017 Dated: 06.10.2017	191.46	17.10.2017	yes		