

## RITES, Regional Project Office(South), Secunderabad

Annexure - I

## STATUS OF TENDERS DEALT BY RPO(SOUTH) SECUNDERABAD, SOUTH IN THE MONTH OF June 2016

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	Tender ID : 22701 Tender No. NIT NO RITES/GY DMM/TENDERS/1 DT. 20 06 2016	Construction of Major Bridges and allied works in connection with doubling of Gooty Dharmavaram section of South Central Railway	e-Procurement	20-06-2016	Two Bid System	20.07.2016	-	-	-	-	-	Estimated cost- Rs 64,10,20,969.15/-	-	-	-	Tenders yet to be opened
2	Tender ID NO. 22670 E-TENDER NOTICE No. RITES/SC/CDFD/HV AC/Lab Complex/2015-16 Dated 11.05.2016	PROVIDING HVAC SYSTEM TO LABORATORY BUILDING OF CDFD AT UPPAL, HYDERABAD. E-proc id no. 22670	e-Procurement		Two Bid System	08.06.2016 postponed to 22.06.2016 and again postponed to 05.07.2016	-	-	-	-	-	Estimated cost- Rs 8,33,89,847.08	-	-	-	Tenders yet to be opened
3	Tender ID NO. 22664 No. RITES/SC/CDFD/33KVA/2016 dt.29.05.2016	Providing External Electrification work with 33KV Sub Station, 33KV VCB Panels, 33KV Transformers, 33KV HT Cables, LT Power Panels, LT Cable, LT Bus Duct, LT Rising Mains, Street Lighting with Octagonal Poles, Swaged Tubular poles, LED Street Light Fixtures, Solar Lighting, and Earthing , etc for CDFD Laboratory Complex at Uppal Hyderabad.E-proc id no.22664	e-Procurement		Two Bid System	01.06.2016	8	-	-	-	-	Estimated cost- Rs7,60,23,736.4 7	-	-	-	Bid under evaluation
4	RITES/SC-CHN/IPRCL/VOC Pt/EW /2015/2 Dated 18.01.2016 e-Proc id no.3110	Earthwork in Cutting and Forming bank for the proposed Railway track between Port Marshalling Yard and Hare Island in V.O.Chidambaranar Port Trust at Tuticorin for M/S.IPRCL	e-Procurement	20.01.2016 (Retender)	Two Bid system	23.02.2016	2	1/2-Chinnatambi, Engineering Contractor, PuddukottaiTN2/2-Immanuel & Co., Tuticorin, TN	yes	No. RITES/SC/CHN/VOC PORT/ew/2016 DT. 24.06.2016	Chinnatambi, Engineering Contractor, No. 14/28, Rasi Illam, Sourashtra street, Iluppur- TN 622102	21,05,14,964.20/-	07.06.2017	-	-	-
5	No.RITES/SC/CDFD/Wall Painting, Walkable False Ceiling, Epoxy Flooring/ Animal Building/2016-17/13 dt. 29.02.2016	Supply, installation of wall panels, walkable false ceiling, epoxy flooring and its allied works for CDFD,Hyderabad	e-Procurement	30.03.2016	Single Bid system	27.04.2016	2	1/2-M/s Dyna Filters (P) Ltd, plot no. 14 & 15, Ramtekdi industrial estate, Hadapsar, Pune-411 028 &2/2- Ms/ GMP Technical Solutions (Pvt.) Limited,309-311, 3rd floor, Swastika Disha	yes	No.RITES/SC/CDFD/LO A/WP,WC,E F/2016 dt. 07.06.2016	M/s. Dyna Filters (P) Ltd. Hadapsar, Pune	79,92,861/-	06.09.2016	-	-	-
6	No. RITES / SC / CDFD / ELEC / FIRE SUPPRESSION / LAB COMPLEX /and RESIDENTIAL COMPLEX / 2015 16 / 12 e-Proc id no. 22570	Providing Fire alarm Fire Suppression systems and water supply pump sets for Laboratory COMPLEX /and Residential complexes at CDFD campus Uppal Hyderabad	e-Procurement	15.12.2015	Single Bid system	25.01.2016	3	Tender id no. 7092 M/s I-one Infranet Solutions (P) Ltd (1/3) . Tender id no. 7097 Ms/ BPR Infrastructure Limited (2/3).Tender id no. 7099 M/s HOCS Fire & Security Systems Private Ltd (3/3)	-	-	-	Estimated cost- Rs.1,96,82,679.0 0	-	-	-	Tenders under evaluation

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
7	Tender Notice No. RITES/BLR/OT/26/2015 dtd. 26.11.2015	Construction of Govt. ITIs at Hiriyur in Chitradurga, Jagalur in Davangere and Belur in Hassan District in Karnataka – Package - XI	Open Tender	30.10.2015	Two Bid System	22.12.2015	2	(1) M/s Haigreeva Infratech Pvt. Ltd. Vishakhapatanam (2) M/s Jampana Construction, Bangalore	-	-	-	-	-	-	-	Tender recommendations accepted by CA. LOA to be issued shortly
8	Tender Notice No. RITES/BLR/OT/27/2015 dtd. 03.12.2015	Construction of New Auction Platform, Godown and Service Buildings at Guddenhalli	Open Tender	03.12.2015	Two Bid System	05.01.2016	4	Technical Evaluation in progress								Issue of LOA pending as client advised to hold work. LOA will be issued once we get clearance from client