

RITES Ltd.  
IS Division/RCED SBU

Sub.: Publishing details of contracts/award of tenders on web site.  
Ref.: Corporate office letter No. V/R/CO/Policy/G-10, dated 09.10.2006

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH ENDING ON DECEMBER 2020

															Annexure -I	
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. of tenders received	Nos. & name of parties qualified after technical evaluation	Nos. & name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated- 1	Letter of Award No. & Date	Name of Contractor	Value of Contract (Rs.)	Schedule date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delays if any
RITES/IS/RCED/HRBC-KOL-3Flyovers/2020	"Conducting NDT, Load Testing, preparation of Traffic diversion plan, Rate Analysis, Cost Estimate, BOQ, Interpretation of Test Results, Correlation of Theoretical and Field Results, Rehabilitation Measures, Report Preparation Etc. for 3 Flyovers/ Bridges/ Under Hoogly River Bridge Commissioners (HRBC)-Kolkata , Govt. of West Bengal"	Open e-tender	17.08.2020	Single bid system	02.09.2020, auto extended to 09.09.2020	3 Nos.	1 No M/s Cortex Construction Solution Pvt Ltd	2 Nos. 1.M/s AIMIL Ltd 2.M/s Bureau Veritas (I) Pvt Ltd	Yes	RITES/RCED/HRBC/Flyovers/NDT/2020 dt 04.12.2020	M/s Cortex Construction Solutions Pvt. Ltd., B-248, Lower Ground Floor, C.R. Park, New Delhi-110019	7082570.15	10-04.2021	12-10-2020	-	L-1 & L-3 not qualified. Qualified bidder -L-2 has been brought down to L-1 rates in negotiation.

Project Co-ordinator