

RITES Ltd.  
IS Division/RCED SBU

Sub.: Publishing details of contracts/award of tenders on web site.  
Ref.: Corporate office letter No. V/R/CO/Policy/G-10, dated 09.10.2006

DETAILS OF CONTRACT UNDER PROCESS DURING THE MONTH ENDING ON DECEMBER 2020

Annexure -II

S.No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. of tenders received	Nos. & name of parties qualified after technical evaluation	Nos. & name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer-1/under evaluation	Letter of Award No. & Date	Name of Contractor	Value of Contract (Rs.)	Schedule date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delays if any	
1	RITES/RCED/RI/SHMS/2019/02	Engagement of System Integrator for supply, installation, testing, commissioning and maintenance of Monitoring system for Structural Health Monitoring System (SHMS) for Bogibeel Rail cum Road Bridge across river Brahmaputra near Dibrugarh, Assam, India.	Open e-tender	29.07.2020	Two bid system	2.12.2020	-	-	-	under evaluation	-	-	-	-	-	-	-	-
2	RITES/RCED/BOGIBEEL/MODEL/2020/LIT dated 25.11.2020	Open E tender for Topographic and hydrographic cross section survey using photogrammetric technique by unmanned aerial vehicle (UAV)/Drone equipped with DBNSS or similar arrangement with LiDAR technology in river Brahmaputra on the post monsoon 2020 river configuration for the area around the Bogibeel Bridge Location near Dibrugarh in Assam	Open e-tender	25.11.2020	Single bid system	10.12.2020	-	-	-	under evaluation	-	-	-	-	-	-	-	-

Project Co-ordinator