

REMCL SBU

Annexure-1

Information Regarding status of Tender of REMCL: Aug - 2020

S.No.	Tender No	Name of Work	Cost Put to NIT (Rs. In Cr.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e.g Name of the Bidder, Awarded value etc.	Engineer In-charge	Remark
1	REMCL/Rly/Roof Top/2019/02 dt 08 10 2019	Implementation of Grid Connected Roof-Top Solar PV Project for IR	164.4 Cr	17 03 20 & opened on 18 03 20	3	Under Evaluation	1 M/s Dairyman Producer Company Limited in Consortium with M/s Addwatt Power Solutions Pvt Ltd 2 M/s Purushotam Profiles Pvt Ltd 3 M/s Sherisha Solar Pvt. Ltd.	-	-		Shri Rupesh Kumar (GM -1 / REMCL)	
2	REMCL/CO/Solar/1GW /2020 dt 29 04 2020	Setting up 1 GW Solar plants on Railway Land Parcels in various states under Tariff Based Competitive Bidding	4500 Cr in PPP mode	14 09 2020 & to be opened on 15 09 2020							Shri Rupesh Kumar (GM -1 / REMCL)	
3	REMCL /CO/Solar/1 GW / 2020/CAPEX dt 16 06 2020	Development of GRID connected Solar PV Project(s) (Up to 400 MW Capacity) on Vacant Railway Land	1800 Cr in CAPEX mode	16 09 2020 & to be opened on 17 09 2020							Shri Rupesh Kumar (GM -1 / REMCL)	
4	REMCL/CO/solar/1GW / (along track)/ 2020	Setting up of 1 GW Solar plants along the Railway tracks on Railway land in various states under Tariff Based Competitive Bidding	4500 Cr in PPP mode	20 10 2020 & to be opened on 28 10 2020							Shri Rupesh Kumar (GM -1 / REMCL)	

Information Regarding Status of Bill Payment of Working Agencies - Aug, 2020

Annex-II

Sl. No	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated (Accts)	Status of Bill		Mode of Payment (RTGS / Cheque)	Remarks
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on		
1	M/s Inox Wind Limited	REMCL/CO/26 MW/ Windmill/ Rajasthan dtd.18.12.14	IWLRJOM20008 dt.16.06.2020	7246826	08.07.2020	Rs.23,63,095 Paid	Payment released on 28.08.2020	RTGS	Monthly payment released on agency request
2	M/s PTC India	REMCL/ CO/IR/power Management/2018 dtd.27.05.2020	BD//2020-21/082	920400	28.08.2020	Under Process of Checking	-	-	Deficient documents to be sought from the agency vide mail dt.31.08.2020
3	M/s PTC India	REMCL/ CO/IR/power Management/2018 dtd.27.05.2020	BD//2020-21/057	920400		Under Process of Checking	-	-	
4	M/s PTC India	REMCL/ CO/IR/power Management/2018 dtd.27.05.2020	BD//2020-21/042	1073800		Under Process of Checking	-	-	

SBU: Railway Energy Management Company Limited (REMCL)
Details of Contracts Awarded /Concluded/ in progress - Aug-2020

Annexure -III

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single /Two System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No.& date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any
1	REMCL/CO/ Northern Region/PP-MT/3	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP-85, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.15	Two stages (Stage I-RFQ)(Stage II-RFP)	07.10.15	14	1.Adani Power Ltd 2. Korba West Power comp Rd 3.Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5. Rattan India Ltd 6. MB Power Ltd 7. Essar Power M.P Ltd 8. GMR- Chhattisgarh 9.D.B Power Ltd 10. TRN Energy Pvt Ltd 11. Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd. 3.Haryana Power Generation Corporation Ltd.	YES	LOA:- REMCL/CO/Northern Region/PP-MT/03. dt.25.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value: 1894.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA signed for the state of Rajasthan between WCR & JITPL on 20.04.2016. ii) For the states of UP, Punjab,Haryana & Delhi PPA signed between Northern Rly and JITPL on 13.04.2016. iii) PPA power flow commenced from 20.04.17 to 19.04.20 on MTOA basis. iv) HR power flow commenced from 01.10.17 to 30.09.20 on MTOA basis. v) Power flow started on MTOA basis in UP w.e.f.08.07.2018 vi) Power flow commenced from 31.03.16 to 31.01.20. vii)JITPL issued termination notice on 27.09.2018 and reduced power in U.P viii) JITPL power has been replaced by BRBCL power w.e.f. 27.09.2018 in U.P ix)JITPL has filed petition no-303/MP/2018 dt.26.09.2018 for return of APP and return of B.G for the state of punjab. As per CER 31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ Jitpl x) JITPL has filed a petition no 183/MP/2019 dt.26.06.2019 claiming of charges towards payment made by JITPL for extension of PPA for NR-Delhi,NR-Haryana,WCR-Rajasthan and WCR-MP. xi) Delhi-Power flow commenced from 31.03.18 to 31.01.21- MTOA, 01.02.21 to 30.11.21- Extended MTOA period,
2	REMCL/CO/ Eastern Region/PP-MT/4*	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar- 50 MW, Odisha-110)	Open	28.05.2015	Two stages (Stage I-RFQ)(Stage II-RFP)	07.10.15	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh 9.D.B Power Ltd 10. TRN Energy Pvt Ltd 11. JSW Power Trading Company Ltd 12. Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd	YES	LOA:- REMCL/CO/Eastern Region /PP-MT/04. dt.25.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA has been signed on 15-03-16 between M/s JITPL & ECOR for the state of Bihar. ii) PPA has been signed on 04-03-2016 between ECOR & M/s IR/ECOR for the state of Odisha. iii. IR/ECOR has filed an Appeal on 10.06.20 before APTEL and order did 25.02.20 in Case no.55 of 2016 . iv) NOC for State of Bihar has not been issued for JITPL. v)JITPL filed petition no-304/MP/2018 dt.07.10.18 in CREC for termination of APP and return of B.G for the state of Bihar . RoP did 31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL vi)JITPL has issued termination notice to Rlys for the state of Bihar. Jitpl filed petition no-339/MP/2018 dt.27.10.18 in CERC for return of APP and return of B.G for the state of Orissa.As per CER 31.10.19 meeting was held on 19.11.19 between REMCL/ Railways/ Jitpl
3	REMCL/CO/ Western Region/PP-MT/02	Procurement of 205 MW of power for Indian Railways in Western Region.(MTOA basis) (MP-135, Chattisgarh-70)	Open	28.05.2015	Two stages (Stage I-RFQ)(Stage II-RFP)	07.10.15	16	1.PTC India Ltd 2.Adani Power Ltd,Ahmedabad 3.Jindal India Thermal Power Ltd 4.Jayprakash Power Venture Ltd 5.Essar Power M.P Ltd 6.Rattan India Ltd 7.MB Power Ltd 8.Essar Power.M.P Ltd 9.GMR- Chhattisgarh Energy Ltd 10.D.B Power Ltd 11. TRN Energy Pvt Ltd 12. Balco Ltd,Chattisgarh	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd 3.Jhabua Power Ltd 4. Shirpur Power Pvt Ltd	YES	LOA:- REMCL/CO/Western region/PT-MT/02 dt.17.3.16.	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1630.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA signed between WCR & JITPL on dt. 11.04.2016. ii) PPA signed between SECR and JITPL on 09.04.16. iii) MP-Power flow commenced from 01.04.17 to 31.03.20 on MTOA basis. iv) PPA power flow commenced from 01.04.17 to 31.03.20 on MTOA basis. v) MTOA granted from PGCIL on 09.11.2016, for M.P. vi) Power flow on MTOA basis commenced from 01.04.17 in M.P. vii) NOC for Chhattisgarh state has not been issued. viii) Petition filed by SECR in CSECR on 12.10.17 for issuance of grant of open access. CSERC has passed an order on 01.11.18 and directed to resolve technical/ commercial issues SECR has filed appeal no. 132 of 2019 in APTEL on 01.11.18 regarding grant of open access and challenging the CSERC order dt.06.06.18. CSERC has granted 02 weeks time to respondents for written submission. Next hearing scheduled on 11.09.2020.